

LETTING DATE: 2016-05-25

|   |   |
|---|---|
| PROJECT NO.: 023 TE 0424-01<br>COUNTY: DOUGLAS<br>DISTRICT: 1<br>DESCRIPTION: ROADSIDE IMPROVEMENT<br>WORKTYPE: | EARLIEST START DATE: JULY 5, 2016<br>LATEST START DATE: JULY 25, 2016<br>CONSTRUCTION OFFICE: TOPEKA (GAGE)<br>WORKING DAYS: 45     |
| PROJECT NO.: 052 C 4611-01<br>COUNTY: LEAVENWORTH<br>DISTRICT: 1<br>DESCRIPTION: GRADING & BRIDGE<br>WORKTYPE:  | EARLIEST START DATE: ***<br>LATEST START DATE: JULY 11, 2016<br>CONSTRUCTION OFFICE: BONNER SPRINGS<br>WORKING DAYS: 70             |
| PROJECT NO.: 058 KA 4347-01<br>COUNTY: MARSHALL<br>DISTRICT: 1<br>DESCRIPTION: MILL & OVERLAY<br>WORKTYPE:      | EARLIEST START DATE: ***<br>LATEST START DATE: AUGUST 15, 2016<br>CONSTRUCTION OFFICE: WAMEGO<br>WORKING DAYS: 45                   |
| PROJECT NO.: 073 KA 4296-01<br>COUNTY: PAWNEE<br>DISTRICT: 5<br>DESCRIPTION: CRACK REPAIR<br>WORKTYPE:          | EARLIEST START DATE: SEPTEMBER 5, 2016<br>LATEST START DATE: OCTOBER 3, 2016<br>CONSTRUCTION OFFICE: GREAT BEND<br>WORKING DAYS: 25 |
| PROJECT NO.: 087 KA 4341-01<br>COUNTY: SEDGWICK<br>DISTRICT: 5<br>DESCRIPTION: PCCP PATCHING<br>WORKTYPE:       | EARLIEST START DATE: ***<br>LATEST START DATE: JULY 5, 2016<br>CONSTRUCTION OFFICE: WICHITA NORTH<br>WORKING DAYS: 90               |
| PROJECT NO.: 087 KA 4344-01<br>COUNTY: SEDGWICK<br>DISTRICT: 5<br>DESCRIPTION: PCCP PATCHING<br>WORKTYPE:       | EARLIEST START DATE: ***<br>LATEST START DATE: AUGUST 1, 2016<br>CONSTRUCTION OFFICE: WICHITA WEST<br>WORKING DAYS: 215             |

LETTING DATE: 2016-05-25

|  |  |
|--|--|
| PROJECT NO.: 106 KA 2350-01<br>COUNTY: STATEWIDE<br>DISTRICT: 5<br>DESCRIPTION: RUMBLE STRIP INSTALLATION<br>WORKTYPE:                 | EARLIEST START DATE:<br>LATEST START DATE:<br>CONSTRUCTION OFFICE:<br>WORKING DAYS: 25   |
| PROJECT NO.: I070-026 KA 4182-01<br>COUNTY: ELLIS<br>DISTRICT: 3<br>DESCRIPTION: BRIDGE REPAIR<br>WORKTYPE:                            | EARLIEST START DATE: SEE SPECIAL PROVISION<br>LATEST START DATE: SEE SPECIAL PROVISION<br>CONSTRUCTION OFFICE: HAYS<br>WORKING DAYS: CCD |
| PROJECT NO.: I070-031 KA 4290-01<br>COUNTY: GEARY<br>DISTRICT: 2<br>DESCRIPTION: BRIDGE REPAIR<br>WORKTYPE:                            | EARLIEST START DATE: ***<br>LATEST START DATE: JULY 18, 2016<br>CONSTRUCTION OFFICE: JUNCTION CITY<br>WORKING DAYS: 75                   |
| PROJECT NO.: I070-091 KA 4167-01<br>COUNTY: SHERMAN<br>DISTRICT: 3<br>DESCRIPTION: CHIP SEAL<br>WORKTYPE:                              | EARLIEST START DATE: JUNE 1, 2016<br>LATEST START DATE: SEPTEMBER 6, 2016<br>CONSTRUCTION OFFICE: ATWOOD<br>WORKING DAYS: 10             |
| PROJECT NO.: K058-016 KA 4331-01<br>COUNTY: COFFEY<br>DISTRICT: 4<br>DESCRIPTION: SURFACE RECYCLING & CHIP SEAL<br>WORKTYPE:           | EARLIEST START DATE: ***<br>LATEST START DATE: **<br>CONSTRUCTION OFFICE: IOLA<br>WORKING DAYS: 20                                       |
| PROJECT NO.: K061-106 KA 4311-01<br>COUNTY: STATEWIDE<br>DISTRICT: 5<br>DESCRIPTION: MILL & OVERLAY<br>WORKTYPE:                       | EARLIEST START DATE: ***<br>LATEST START DATE: September 26, 2016<br>CONSTRUCTION OFFICE: PRATT<br>WORKING DAYS: 60                      |
| PROJECT NO.: K068-106 KA 4318-01<br>COUNTY: STATEWIDE<br>DISTRICT: 4<br>DESCRIPTION: MILLING & OVERLAY, CONCRETE PAVEMENT<br>WORKTYPE: | EARLIEST START DATE: ***<br>LATEST START DATE: August 8, 2016<br>CONSTRUCTION OFFICE: GARNETT<br>WORKING DAYS: 90                        |

LETTING DATE: 2016-05-25

|  |   |
|--|---|
| PROJECT NO.: K177-106 KA 4338-01<br>COUNTY: STATEWIDE<br>DISTRICT: 2<br>DESCRIPTION: SURFACE RECYCLE, CHIP SEAL, MILL & INLAY<br>WORKTYPE: | EARLIEST START DATE: ***<br>LATEST START DATE: 07/25/2016<br>CONSTRUCTION OFFICE: MARION<br>WORKING DAYS: 65                                  |
| PROJECT NO.: K196-008 KA 3104-01<br>COUNTY: BUTLER<br>DISTRICT: 5<br>DESCRIPTION: GRADING, BRIDGE AND SURFACING<br>WORKTYPE:               | EARLIEST START DATE: SEE SPECIAL PROVISION<br>LATEST START DATE: SEE SPECIAL PROVISION<br>CONSTRUCTION OFFICE: EL DORADO<br>WORKING DAYS: CCD |
| PROJECT NO.: U036-106 KA 3497-01<br>COUNTY: STATEWIDE<br>DISTRICT: 2<br>DESCRIPTION: MILLING & OVERLAY<br>WORKTYPE:                        | EARLIEST START DATE: ***<br>LATEST START DATE: 08/15/2016<br>CONSTRUCTION OFFICE: BELLEVILLE<br>WORKING DAYS: 60                              |
| PROJECT NO.: U050-009 KA 4322-01<br>COUNTY: CHASE<br>DISTRICT: 2<br>DESCRIPTION: MILLING AND OVERLAY<br>WORKTYPE:                          | EARLIEST START DATE: ***<br>LATEST START DATE: 09/06/2016<br>CONSTRUCTION OFFICE: MARION<br>WORKING DAYS: 30                                  |
| PROJECT NO.: U054-087 KA 4187-01<br>COUNTY: SEDGWICK<br>DISTRICT: 5<br>DESCRIPTION: LIGHTING<br>WORKTYPE:                                  | EARLIEST START DATE: OCTOBER 3, 2016<br>LATEST START DATE: MARCH 13, 2017<br>CONSTRUCTION OFFICE: WICHITA WEST<br>WORKING DAYS: 45            |
| PROJECT NO.: U056-005 KA 2051-01<br>COUNTY: BARTON<br>DISTRICT: 5<br>DESCRIPTION: GRADING, BRIDGE & SURFACING<br>WORKTYPE:                 | EARLIEST START DATE: ***<br>LATEST START DATE: JULY 18, 2016<br>CONSTRUCTION OFFICE: GREAT BEND<br>WORKING DAYS: 320                          |
| PROJECT NO.: U056-005 KA 2051-02<br>COUNTY: BARTON<br>DISTRICT: 5<br>DESCRIPTION: SPECIAL<br>WORKTYPE:                                     | EARLIEST START DATE: ***<br>LATEST START DATE: JULY 18, 2016<br>CONSTRUCTION OFFICE: GREAT BEND<br>WORKING DAYS: 320                          |

LETTING DATE: 2016-05-25

|   |  |
|---|--|
| PROJECT NO.: U056-035 KA 2218-01<br>COUNTY: GRAY<br>DISTRICT: 6<br>DESCRIPTION: GRADING & SURFACING<br>WORKTYPE: PAVRC                        | EARLIEST START DATE:<br>LATEST START DATE:<br>CONSTRUCTION OFFICE:<br>WORKING DAYS: CCD  |
| PROJECT NO.: U075-070 KA 4258-01<br>COUNTY: OSAGE<br>DISTRICT: 1<br>DESCRIPTION: BRIDGE REPAIR<br>WORKTYPE:                                   | EARLIEST START DATE: JULY 25, 2016<br>LATEST START DATE: SEPTEMBER 6, 2016<br>CONSTRUCTION OFFICE: EMPORIA<br>WORKING DAYS: 50       |
| PROJECT NO.: U075-089 KA 4244-01<br>COUNTY: SHAWNEE<br>DISTRICT: 1<br>DESCRIPTION: BRIDGE REPAIR<br>WORKTYPE:                                 | EARLIEST START DATE: JULY 25, 2016<br>LATEST START DATE: SEPTEMBER 6, 2016<br>CONSTRUCTION OFFICE: TOPEKA (GAGE)<br>WORKING DAYS: 70 |
| PROJECT NO.: U075-106 KA 4335-01<br>COUNTY: STATEWIDE<br>DISTRICT: 4<br>DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING, SURFACE<br>WORKTYPE: | EARLIEST START DATE: ***<br>LATEST START DATE: **<br>CONSTRUCTION OFFICE: IOLA<br>WORKING DAYS: 50                                   |
| PROJECT NO.: U077-018 KA 4292-01<br>COUNTY: COWLEY<br>DISTRICT: 5<br>DESCRIPTION: CRACK REPAIR<br>WORKTYPE:                                   | EARLIEST START DATE: SEPTEMBER 6, 2016<br>LATEST START DATE: SEPTEMBER 20, 2016<br>CONSTRUCTION OFFICE: WINFIELD<br>WORKING DAYS: 35 |
| PROJECT NO.: U081-096 KA 4293-01<br>COUNTY: SUMNER<br>DISTRICT: 5<br>DESCRIPTION: CRACK REPAIR<br>WORKTYPE:                                   | EARLIEST START DATE: AUGUST 1, 2016<br>LATEST START DATE: AUGUST 22, 2016<br>CONSTRUCTION OFFICE: WINFIELD<br>WORKING DAYS: 55       |
| PROJECT NO.: U169-061 KA 4330-01<br>COUNTY: MIAMI<br>DISTRICT: 4<br>DESCRIPTION: ULTRATHIN BONDED ASPHALT SURFACING & SHOULD<br>WORKTYPE:     | EARLIEST START DATE: ***<br>LATEST START DATE: **<br>CONSTRUCTION OFFICE: GARNETT<br>WORKING DAYS: 30                                |

LETTING DATE: 2016-05-25

PROJECT NO.: U169-067 KA 4348-01  
COUNTY: NEOSHO  
DISTRICT: 4  
DESCRIPTION: PAVEMENT PATCHING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: 08/01/2016  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 120

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.