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U075-007 KA 4798-03

BROWN

 1

GRADING, BRIDGE AND SURFACING

***

JUNE 07, 2021

HORTON

255

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

16-43 KA 5963-01

JACKSON

1

MILLING AND HMA OVERLAY

***

SEPTEMBER 27, 2021

HORTON

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U075-043 KA 4798-02

JACKSON

 1

GRADING AND SURFACING

***

JUNE 07, 2021

HORTON

175

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

007-46 KA 5692-01

JOHNSON

1

BRIDGE REPAIR

MARCH 15, 2021

APRIL 12, 2021

OLATHE

110

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

77-58 KA 5947-01

MARSHALL

1

MILLING AND HMA OVERLAY

JUNE 07, 2021

AUGUST 30, 2021

WAMEGO

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K099-058 KA 3925-01

MARSHALL

 1

GRADING, BRIDGE AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

WAMEGO

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K233-58 KA 6078-01

MARSHALL

 1

MILLING AND HMA OVERLAY

JUNE 07, 2021

AUGUST 30, 2021

WAMEGO

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

56-70 KA 5938-01

OSAGE

1

MILLING AND HMA OVERLAY

**

JULY 19, 2021

EMPORIA

65

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U024-089 KA-3235-01

SHAWNEE

 1

MILLING AND HMA OVERLAY

**

SEPTEMBER 06, 2021

TOPEKA-GAGE

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U073-106 KA 5971-01

STATEWIDE

 1

MILLING AND HMA OVERLAY

***

SEPTEMBER 20, 2021

HORTON

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K080-014 KA 3957-01

CLAY

 2

GRADING, BRIDGE & SURFACING

***

OCTOBER 04, 2021

JUNCTION CITY

200

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K080-014 KA 3965-01

CLAY

 2

GRADING, BRIDGE & SURFACING

***

OCTOBER 04, 2021

JUNCTION CITY

200

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

81-72 KA 5679-01

OTTAWA

2

BRIDGE REPAIR.

***

JUNE 21, 2021

SALINA

80

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K148-101 KA 3956-01

WASHINGTON

 2

GRADING, BRIDGE AND SURFACING

***

AUGUST 02, 2021

JUNCTION CITY

255

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 4745-01

STATEWIDE

 2

SIGNING

***

SEPTEMBER 13, 2021

SALINA

80

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

026 C 4978-01

ELLIS

 3

SIGNING

***

SEPTEMBER 13, 2021

HAYS

40

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K181-071 KA 5153-01

OSBORNE

 3

GRADING AND SURFACING

APRIL 05, 2021

JULY 19, 2021

PHILLIPSBURG

70

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K007-019 KA-5962-01

CRAWFORD

 4

CHIP SEAL AND MICROSURFACING

JUNE 01, 2021

AUGUST 24, 2021

PITTSBURG

15

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

35-70 KA 5693-01

OSAGE

4

BRIDGE REPAIR

***

AUGUST 02, 2021

GARNETT

60

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 4747-01

STATEWIDE

 4

SIGNING

***

JUNE 14, 2021

PITTSBURG

115

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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U160-018 KA 5421-01

COWLEY

 5

GRADING AND SURFACING

***

APRIL 12, 2021

WINFIELD

150

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

77-18 KA 6079-01

COWLEY

5

MILLING AND HMA OVERLAY

APRIL 05, 2021

MAY 17, 2021

WINFIELD

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K014-078 KA 1007-02

RENO

 5

GRADING, BRIDGE AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

GREAT BEND

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K014-080 KA 1007-03

RICE

 5

GRADING, BRIDGE AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

GREAT BEND

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I235-087 KA 3232-03

SEDGWICK

 5

GRADING, BRIDGE & SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

WICHITA-NORTH

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 5893-01

STATEWIDE

 6

SIGNING

***

SEPTEMBER 06, 2021

GARDEN CITY

65

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

 IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
**  THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION).  IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.

26N = 


