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U075-007 KA 5284-01

BROWN

 1

GRADING & SURFACING

FEBRUARY 21, 2022

APRIL 25, 2022

HORTON

125

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K120-022 KA 6337-01

DONIPHAN

 1

MILLING AND HMA OVERLAY

APRIL 11, 2022

SEPTEMBER 19, 2022

HORTON

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U036-022 KA 6336-01

DONIPHAN

 1

SURFACE RECYCLE

MAY 01, 2022

SEPTEMBER 01, 2022

HORTON

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

044 C 4983-01

JEFFERSON

 1

GRADING AND SURFACING

MARCH 14, 2022

MAY 02, 2022

BONNER SPRINGS

45

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K007-046 KA 5933-01

JOHNSON

 1

HMA OVERLAY

MAY 02, 2022

JUNE 06, 2022

OLATHE

45

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K187-66 KA 3875-01

NEMAHA

 1

GRADING, BRIDGE AND SURFACING

FEBRUARY 21, 2022

APRIL 25, 2022

HORTON

120

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:



2021-12-15LETTING DATE:

Kansas Department of Transportation
Construction and Materials

Tuesday, December 14, 2021 2

K187-66 KA 3876-01

NEMAHA

 1

GRADING, BRIDGE AND SURFACING

FEBRUARY 21, 2022

APRIL 25, 2022

HORTON

120

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K031-099 KA 6316-01

WABAUNSEE

 1

MILLING AND HMA OVERLAY

APRIL 18, 2022

JULY 11, 2022

WAMEGO

25

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K195-099 KA 6339-01

WABAUNSEE

 1

MILLING AND HMA OVERLAY

APRIL 18, 2022

JULY 11, 2022

WAMEGO

25

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K128-045 KA 3947-01

JEWELL

 2

GRADING, BRIDGE AND SURFACING

MAY 02, 2022

OCTOBER 17, 2022

BELLEVILLE

175

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 6106-01

STATEWIDE

 2

SIGNING

***

SEPTEMBER 19, 2022

MARION

80

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K027-012 KA 3933-01

CHEYENNE

 3

GRADING, BRIDGE AND SURFACING

***

MARCH 06, 2023

ATWOOD

175

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U183-026 KA 5418-01

ELLIS

 3

GRADING AND SURFACING

MARCH 19, 2022

MAY 09, 2022

HAYS

115

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K009-069 KA 6310-01

NORTON

 3

MILLING AND HMA OVERLAY

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

PHILLIPSBURG

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I070-084 KA 6279-01

RUSSELL

 3

LIGHTING

***

AUGUST 21, 2023

HAYS

55

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U083-97 KA 6308-01

THOMAS

 3

MILLING AND HMA OVERLAY

***

SEPTEMBER 04, 2023

ATWOOD

40

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K039-006 KA 3912-01

BOURBON

 4

GRADING, BRIDGE AND SURFACING

MAY 28, 2022

JULY 11, 2022

IOLA

85

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K007-006 KA 6487-01

BOURBON

 4

CHIP SEAL

**

SEPTEMBER 01, 2022

IOLA

10

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K007-006 KA 6486-01

BOURBON

 4

CHIP SEAL

**

SEPTEMBER 01, 2022

IOLA

5

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K003-006 KA 6303-01

BOURBON

 4

MILL AND HMA OVERLAY

***

AUGUST 29, 2022

IOLA

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K031-006 KA 6489-01

BOURBON

 4

CHIP SEAL

**

SEPTEMBER 01, 2022

IOLA

10

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I035-030 KA 6076-01

FRANKLIN

 4

MILL AND HMA OVERLAY

***

FEBRUARY 28, 2022

GARNETT

165

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U400-050 KA 6304-01

LABETTE

 4

MILLING AND HMA OVERLAY

***

SEPTEMBER 12, 2022

PITTSBURG

25

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K003-054 KA 6449-01

LINN

 4

MILL AND HMA OVERLAY

***

AUGUST 29, 2022

IOLA

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K007-054 KA 6488-01

LINN

 4

CHIP SEAL

**

SEPTEMBER 01, 2022

IOLA

10

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K068-061 KA 2373-03

MIAMI

 4

GRADING, BRIDGE, AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

GARNETT

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U069-061 KA 6055-01

MIAMI

 4

3.0 HMA AND 1.0 HMA-RCI OVERLAY

***

APRIL 04, 2022

GARNETT

140

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K068-061 KA 2373-02

MIAMI

 4

GRADING AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

GARNETT

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K068-061 KA 6230-01

MIAMI

 4

MILLING AND HMA OVERLAY

***

SEPTEMBER 12, 2022

GARNETT

25

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U160-063 KA 6389-01

MONTGOMERY

 4

MILLING AND HMA OVERLAY

MAY 01, 2022

SEPTEMBER 12, 2022

INDEPENDENCE

15

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I035-70 KA 6075-01

OSAGE

 4

MILL AND HMA OVERLAY

***

FEBRUARY 28, 2022

GARNETT

165

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I035-070 KA 6126-01

OSAGE

 4

BRIDGE REPAIR

***

FEBRUARY 28, 2022

GARNETT

165

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

004 KA 6289-01

BARBER

 5

MILL AND HMA OVERLAY

***

AUGUST 29, 2022

PRATT

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U077-008 KA 6132-01

BUTLER

 5

BRIDGE REPAIR

***

APRIL 04, 2022

EL DORADO

40

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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18 KA 6305-01

COWLEY

 5

MILLING AND HMA OVERLAY

***

JUNE 02, 2022

WINFIELD

95

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U077-018 KA 6333-01

COWLEY

 5

MILLING AND HMA OVERLAY

***

SEPTEMBER 12, 2022

WINFIELD

15

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K096-087 KA 6231-01

SEDGWICK

 5

PCCP PATCHING

MARCH 14, 2022

APRIL 11, 2022

WICHITA-WEST

145

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 6378-01

STATEWIDE

 5

RUMBLE STRIPS

***

APRIL 25, 2022

EL DORADO

15

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U050-029 KA 2384-01

FORD

 6

GRADING, BRIDGE AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

DODGE CITY

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U050-035 KA 2383-01

GRAY

 6

GRADING, BRIDGE AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

DODGE CITY

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K096-051 KA 6334-01

LANE

 6

MILLING AND HMA OVERLAY

APRIL 04, 2022

JUNE 27, 2022

GARDEN CITY

75

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K023-051 KA 6311-01

LANE

 6

MILL AND HMA OVERLAY

APRIL 04, 2022

JUNE 27, 2022

GARDEN CITY

75

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U083-086 KA 3252-01

SCOTT

 6

MILL AND HMA OVERLAY

APRIL 04, 2022

AUGUST 15, 2022

GARDEN CITY

40

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

 IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
**  THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION).  IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.

43N = 


