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U059-003 KA 5999-01

ATCHISON

 1

GUARDRAIL

JULY 5, 2022

AUGUST 29, 2022

HORTON

100

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I035-046 KA 6502-01

JOHNSON

 1

PAVEMENT MARKING

MAY 02, 2022

SEPTEMBER 12, 2022

OLATHE

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U077-058 KA 3924-01

MARSHALL

 1

GRADING, BRIDGE AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

WAMEGO

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U075-089 KA 6469-01

SHAWNEE

 1

INTELLIGENT TRANSPORTATION SYSTEM

JULY 11, 2022

MARCH 13, 2023

TOPEKA-GAGE

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

105 N 0710-01

WYANDOTTE

 1

PEDESTRIAN AND BICYCLE PATHS

MAY 31, 2022

JULY 5, 2022

BONNER SPRINGS

90

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 5705-01

STATEWIDE

 1

INTELLIGENT TRANSPORTATION SYSTEM

***

***

OLATHE

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K015-014 KA 6129-01

CLAY

 2

BRIDGE REPAIR

MARCH 20, 2023

JULY 24, 2023

JUNCTION CITY

140

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I070-031 KA 6083-01

GEARY

 2

GRADING, BRIDGE AND SURFACING

MARCH 20, 2023

JULY 24, 2023

JUNCTION CITY

115

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

062 U 2330-03

MITCHELL

 2

PEDESTRIAN AND BICYCLE PATHS

***

SEPTEMBER 19, 2022

BELLEVILLE

60

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U036-069 KA 5419-01

NORTON

 3

GRADING AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

PHILLIPSBURG

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K181-071 KA 6420-01

OSBORNE

 3

MILLING AND HMA OVERLAY

***

AUGUST 7, 2023

PHILLIPSBURG

60

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U036-074 KA 5433-01

PHILLIPS

 3

GRADING AND SURFACING

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

PHILLIPSBURG

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K181-092 KA 6421-01

SMITH

 3

MILLING AND HMA OVERLAY

***

AUGUST 7, 2023

PHILLIPSBURG

60

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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106 KA 6528-01

STATEWIDE

 3

MILLING

***

JUNE 06, 2022

HAYS

5

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I035-030 KA 6367-01

FRANKLIN

 4

OVERLAY

***

JUNE 01, 2022

GARNETT

100

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I035-061 KA 6366-01

MIAMI

 4

OVERLAY

***

JUNE 01, 2022

GARNETT

100

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

004 KA 6548-01

BARBER

 5

MUDJACKING

***

OCTOBER 31, 2022

PRATT

15

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

008 N 0714-01

BUTLER

 5

GRADING, BRIDGE AND SURFACING

***

MAY 31, 2022

WICHITA-HILLSIDE

220

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K061-078 KA 6135-01

RENO

 5

BRIDGE REPAIR

MARCH 06, 2023

MARCH 23, 2023

HUTCHINSON

85

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U183-083 KA 5921-01

RUSH

 5

GRADING AND SURFACING

***

JUNE 27, 2022

GREAT BEND

70

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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087 KA 6546-01

SEDGWICK

 5

MUDJACKING

JUNE 06, 2022

AUGUST 01, 2022

WICHITA-NORTH

65

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

 IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
**  THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION).  IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.

21N = 


