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023 TE 0373-01

DOUGLAS

 1

SPECIAL

SPECL

***

MARCH, 01, 2018

TOPEKA-GAGE

175

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

070 C 4844-01

OSAGE

 1

GRADING & BRIDGE

***

APRIL 30, 2018

EMPORIA

80

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K063-075 KA 4717-01

POTTAWATOMIE

 1

MILLING AND HMA OVERLAY

APRIL 02, 2018

AUGUST 27, 2018

WAMEGO

45

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

I070-105 KA 2130-02

WYANDOTTE

 1

BRIDGE REPAIR

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

BONNER SPRINGS

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 4235-25

STATEWIDE

 1

REGIONAL TRUCK PARKING INFORMATION MANAGEMENT SYSTEM

SEE SPECIAL PROVISION

SEE SPECIAL PROVISION

WAMEGO

CCD

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 4752-01

STATEWIDE

 1

MUDJACKING

***

APRIL 02, 2018

TOPEKA-GAGE

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K014-045 KA 4719-01

JEWELL

 2

CHIP SEAL

JUNE 04, 2018

AUGUST 06, 2018

BELLEVILLE

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

057 TE 0444-01

MARION

 2

SIDEWALK IMPROVEMENTS

***

MAY 14, 2018

MARION

70

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K014-062 KA 4672-01

MITCHELL

 2

CHIP SEAL

JUNE 04, 2018

AUGUST 06, 2018

BELLEVILLE

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K014-062 KA 4720-01

MITCHELL

 2

CHIP SEAL

JUNE 04, 2018

AUGUST 06, 2018

BELLEVILLE

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

062 U 0473-01

MITCHELL

 2

PEDESTRIAN & BICYCLE PATHS

***

JUNE 11, 2018

BELLEVILLE

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

064 C 0371-01

MORRIS

 2

GRADING & SURFACING

GRSU

***

JUNE 04, 2018

MARION

50

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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K018-072 KA 4726-01

OTTAWA

 2

SURFACE RECYCLE & CHIP SEAL

MAY 02, 2018

AUGUST 06, 2018

SALINA

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K106-072 KA 4674-01

OTTAWA

 2

HMA OVERLAY

MARCH 05, 2018

SEPTEMBER 24, 2018

SALINA

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U036-101 KA 4632-01

WASHINGTON

 2

SIGNING

MARCH 05, 2018

AUGUST 06, 2018

JUNCTION CITY

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

101 KA 4725-01

WASHINGTON

 2

SURFACE RECYCLE AND HMA OVERLAY

MAY 07, 2018

JULY 23, 2018

JUNCTION CITY

70

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U036-101 KA 4673-01

WASHINGTON

 2

MILLING AND HMA OVERLAY

***

AUGUST 27, 2018

JUNCTION CITY

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

106 KA 4634-01

STATEWIDE

 2

SIDEWALK IMPROVEMENTS

SPECL

***

OCTOBER 01, 2018

SALINA

45

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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U283-069 KA 4550-09

NORTON

 3

SPECIAL

***

APRIL 30, 2018

HAYS

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U281-084 KA 4662-01

RUSSELL

 3

ULTRATHIN BONDED ASPHALT SURFACING

***

AUGUST 27, 2018

HAYS

25

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

001 U 2308-01

ALLEN

 4

PEDESTRIAN & BICYCLE PATHS

MARCH 05, 2018

JUNE 04, 2018

IOLA

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

002 C 4839-01

ANDERSON

 4

GRADING & BRIDGE

***

JUNE 04, 2018

GARNETT

90

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

006 TE 0445-01

BOURBON

 4

BRIDGE RELOCATION & RESTORATION

***

APRIL 30, 2018

IOLA

70

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U166-010 KA 4731-01

CHAUTAUQUA

 4

PAVEMENT MARKING

***

APRIL 30, 2018

INDEPENDENCE

15

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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U160-063 KA 4740-01

MONTGOMERY

 4

PAVEMENT MARKING

***

APRIL 30, 2018

INDEPENDENCE

10

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U169-067 KA- 4631-01

NEOSHO

 4

LIGHTING

***

APRIL 16, 2018

PITTSBURG

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U077-018 KA 4647-01

COWLEY

 5

ULTRATHIN BONDED ASPHALT SURFACING

***

AUGUST 06, 2018

WINFIELD

40

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U077-018 KA 4712-01

COWLEY

 5

MILLING AND HMA OVERLAY

***

JULY 30, 2018

WINFIELD

55

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

K015-018 KA 4708-01

COWLEY

 5

MILLING AND HMA OVERLAY

***

JULY 30, 2018

WINFIELD

55

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U160-013 KA 4676-01

CLARK

 6

MILLING AND HMA OVERLAY

APRIL 02, 2018

AUGUST 27, 2018

DODGE CITY

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:
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U160-013 KA 4679-01

CLARK

 6

SURFACE RECYCLE & CHIP SEAL

MAY 01, 2018

AUGUST 13, 2018

DODGE CITY

20

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

035 U 2311-01

GRAY

 6

SIDEWALK CONSTRUCTION

MAY 14, 2018

JULY 02, 2018

DODGE CITY

30

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

U160-060 KA 4677-01

MEADE

 6

MILLING AND HMA OVERLAY

APRIL 02, 2018

AUGUST 27, 2018

LIBERAL

35

PROJECT NO.:

COUNTY:

DISTRICT:

DESCRIPTION:

WORKTYPE:

EARLIEST START DATE:

LATEST START DATE:

CONSTRUCTION OFFICE:

WORKING DAYS:

 IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
**  THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION).  IF THE DISTRICT ENGINEER HAS
SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.

33N = 


