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KDOT UPDATE



• IKE Program Update

• Significant Projects of Interest

• US69 Express (KDOT/KTA)



Eisenhower Legacy Transportation Program

$9.9
Billion

Original 10-year 

estimate

$5 B

$300 M

$2.3 B

$200 M

$200 M

$300 M

$1.6 B

Preservation Preservation +

Modernization & Expansion Economic Development

Modes Cost Share, Safety & Local Bridge

Special City County Highway Fund

Note: Modernization & Expansion estimate does not include T-WORKS projects



FY2021-FY2025 
State Highway 
Fund Revenues

Sales Tax

$3.46B

35%

Federal Funds

$2.68 B

27%

Motor Fuels Tax

$1.53 B

16%

Registration

Fees,

Permits & Other

$1.36 B

14%

Bond Proceeds

$630 M

7%

Local Funding

$140 M

1%

Revenues 

20%
Higher than 

Originally

Estimated

 



National Highway Construction Cost Index

Delivering Through Challenges

Source:  FHWA National Highway Construction Cost Index



Revised IKE Estimate

Original 

Estimate

Revised

Estimate
January 2026

% Change

Preservation $5 B  $6.1 B +22%

Preservation + $300 M $300 M 0%

Modernization & Expansion $2.3 B $2.7 B +17%

Economic Development $200 M $200 M 0%

Modes $200 M $200 M 0%

Cost Share, Safety & Local Bridge $300 M $400 M +33%

Special City County Highway Fund $1.6 B $1.6 B 0%

Total $9.9 B $11.5 B +16%



65%

67%

61%

77%

45%

67%

20%

20%

39%

21%

35%

16%

15%

13%

2%

20%

17%

Preservation
$6.1B

Preservation+
$300M

Mod & Exp
$2.7B

Eco Devo
$235M

Multimodal
$200M

Cost Share/Safety/
Local Bridge

$400M

IKE Programming Status

Projects completed or in 

construction

Projects programmed for 

construction
Not programmed yet



Modernization and Expansion Pipelines



2025 Construction Pipeline Announcement

LEARN MORE 

SCAN HERE



Development & Construction Pipeline

Construction 

Pipeline

Development 

Pipeline

Projects Let to 

Construction

Updated February 2026

Completed

Construction 

Projects

Construction Pipeline:

• $613M Completed

• $1B Let to Construction

• $1B Scheduled for 
Construction

Development Pipeline:

• $2.8 B

LEARN MORE 

SCAN HERE



Project Modernization and Expansion

Modernization & Expansion Projects

District
10-Year 

Target Spend

Constructed or 

in Construction

Scheduled for 

Construction

Delayed 

T-WORKS

1 | Northeast $550M $952M $499M $17M

2 | North Central $68M $69M $21M $66M

3 | Northwest $55M $76M $70M $67

4 | Southeast $89M $52M $126M $105

5 | South Central $297M $474M $192M $117

6 | Southwest $92M $51M $130M $123

• 16 projects in construction 

• 16 project completed
Updated February 2026



We’re Delivering for Kansans; 
Thanks to Your Support

SFY2021-2025 Accomplishments:

9,500+ Miles Improved

575 Bridges Improved

146 Cost Share Projects

…and So Much MORE



Polk Quincy Viaduct

• I-70 through downtown 

will be closed for about 

six months starting in 

early summer

•All construction 

estimated to be done in 

late 2027

•Construction Cost: $242M



K-10 Corridor



South Lawrence Trafficway (SLT)

Project Status
Construction 

Cost

6th Street 

interchange 

reconstruction

Completed $15M

South K-10 

expansion

Under 

Construction
$172M

North K-10 

expansion and 

KTA interchange

Scheduled FY27 $106M



East End of K-10

Project Status
Construction 

Cost

De Soto to I-435

Development 

Pipeline  

Not scheduled for 

construction

$1.2B

New Lone Elm 

interchange
Scheduled FY30 $43M





69Express Revenue Projections



Tolling Partner

KTA brings over 69 years of tolling expertise to KDOT’s 

69Express project.

KTA is responsible for:
▪Roadside tolling equipment and technology

▪Integration with DriveKS, Kansas’ toll payment system

▪Toll transaction processing and billing

▪All aspects of customer service



How the Express 

Lanes Work
One express lane and two general purpose lanes in each 
direction.

Express lanes are separated from the general-purpose lanes 
with a wide double white line.

Drivers can enter/exit express lanes at two designated access 
points.

Tolling equipment will identity the vehicle by KTAG or license 
plate for billing purposes.

Tolls pricing is variable based on time of day and congestion.







We’re here to help

• Robust FAQ support at 

DriveKS.com and How-To Videos 

on YouTube 

• Phone payment available 24/7

• Online and mobile app account 

management

• Three Kansas-based customer 

service centers available for 

phone, email or in-person help

• Contracted ‘overflow’ staffing



THANK YOU!
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