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KA-1266-04 MI

(10/27/27)

I070 089

SN NHPP

BETTIS KOSS CONST JT VENTURE

524102231  I-70: POLK/QUINCY: FR 0.2 MI E OF I-70 / MACVICAR AVE E AND S TO 0.1 MI 

S OF I-70 / 4TH ST IN TOPEKA IN SN CO.

E

GRBRS 2.03  242,631,895.47 10/16/2024

10/29/2024

01/21/25

 38.78

Topeka Const

KA-2603-03 MI

(07/25/25)

K099 099

WB ACSTP

EBERT CONST CO INC & SUBS

524022141 K-99: FR K-99/I-70 JCT N 2 MI IN WB COE

GRSU  2.34  11,699,616.48 02/21/2024

03/13/2024

04/15/24

 102.63

Wamego Const

KA-3236-01 MI

(05/28/27)

U024 089

SN NHPP

KOSS CONST CO

523062141 US-24: BR 084 & BR 085 & BR RPR 086 & BR 087, FR 468 FT E OF THE 

US24/TOPEKA BLVD INTERS E TO THE SN/JF COLN IN SN CO.

E

GRBRS 3.61  50,465,655.75 06/21/2023

07/05/2023

08/01/23

 64.30

Topeka Const

KA-3542-01 MI

(05/28/27)

U024 044

JF NHPP

KOSS CONST CO

523062131 US-24: BR#003 EB OVER MUDDY CREEK AND FR SN/JF CO LN E TO 1.8 MI E 

OF SN/JF CO LN IN JF CO.

E

GRBRS 1.97  18,459,494.63 06/21/2023

07/05/2023

08/01/23

 64.30

Topeka Const

KA-3634-03 MI

(09/15/28)

U040 023

DG ACNHP

EMERY SAPP & SONS INC & SUBS

524062131 US-40/K-10: SOUTH LAWRENCE TRAFFICWAY IN DG CO.E

GRBRS 7.40  174,748,518.60 06/20/2024

07/08/2024

08/27/24

 34.77

Topeka Const

KA-3880-01 MI

07/07/25
 110.48

210

U036 066

NM BRF

REECE CONSTRUCTION COMPANY INC

523082141 US-36: BR#001 (NORTH FORK BLACK VERMILLION RIVER) LOC 1.06 MI E OF 

THE NM/MS COLN IN NM CO.

E

GRBRS 0.01  4,128,228.81 08/23/2023

09/11/2023

01/08/24

 111.43

Horton Const

KA-3885-01 MI

(09/13/23)
 100.00

80

K009 066

NM BRF

EBERT CONST CO INC & SUBS

523022151  K-9: BR#016 (SPRING CREEK DRAINAGE) LOC 6.45 MI E OF K-9/K-62 JNCTN 

IN NM CO.

E

GRBRS 0.08  1,120,000.63 02/15/2023

03/08/2023

03/25/24

 100.00

Horton Const

KA-3889-01 MI

(11/01/24)
 103.83

209

U073 003

AT BRF

A M COHRON AND SON, INC.

523042141 US-73: BR #014 (WALNUT CREEK DRN) LOC 4.55 MI NW OF THE US-73/K-74 

JCT.

E

GRBRS 0.08  3,808,711.26 04/19/2023

05/10/2023

10/02/23

 103.83

Horton Const

KA-3890-01 MI

(05/30/25)
 107.14

42

U073 003

AT

JULIUS KAAZ CONSTR CO INC

524102101 US-73: BR #016 (U ST) OVER US-73. LOC 0.52 MI S OF THE US-73/US-59 JCT 

IN AT CO.

E

BRREM 0.12  899,837.34 10/16/2024

11/04/2024

04/10/25

 107.14

Horton Const

KA-3920-01 MI

(12/31/25)
 36.92

65

K030 099

WB BRF

WCI, INC.

525022151 BR (070) (DRAINAGE DITCH) LOC 1.22 MI N OF THE 1-70/K-30 JCT IN WB CO.E

GRBRS 0.04  413,986.70 02/19/2025

03/25/2025

08/25/25

 0.00

Topeka Const

KA-3924-01 MI

(06/17/25)
 100.00

160

U077 058

MS NHPP

KING CONST CO INC & SUBS

524092141 BR 019 (DEER CREEK) ON US-77 LOC 8.88 MI N OF THE W US-77/US-36 JCT 

IN MS CO.

E

BRRPL 0.04  2,733,626.10 09/18/2024

10/14/2024

11/04/24

 100.00

Wamego Const

KA-4275-02 MI

11/18/25

I435 046

JO NHPP

CLARKSON CONST CO

524032141 I-435: BR 207 AND 208, LOC AT I-435/MIDLAND DR INTCH (SB & NB 

LANES)3.05 MI S OF THE JO/WY CO LI IN JO CO.

E

GRBRS 0.07  10,482,131.48 03/20/2024

04/05/2024

06/07/24

 102.73

Olathe Const
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KA-4798-03 MI

06/21/23
 100.00

296

U075 007

BR NHPP

BETTIS ASPHALT & CONST INC

521022021  US75 FR 3.2 M N OF K20 N 2.4 M, BR #055 OVER (GREGG CRK DRAINAGE) 

IN BR CO.

E

GRBRS 2.40  8,217,977.53 02/19/2021

03/25/2021

06/07/21

 100.00

Horton Const

KA-4881-02 MI

(06/18/27)

U069 105

WY NHPP

HAWKINS CONST CO

524112121 BR (136) OVER KS RIVER/BNSF RR, LOC 2.05 MI N OF US-69/I-35 JCT IN KC 

IN WY CO.

E

GRBRS 0.51  122,916,014.44 11/20/2024

12/13/2024

02/17/25

 42.56

Bonner Springs Const

KA-5060-01 MI

(11/19/27)

I035 046

JO NHPP

DONDLINGER & SONS CONST CO INC

525062121  I-35: BR 009 OVER I-35 ON S GARDNER RD LOC 5.75 MI NE OF THE MI COLN 

IN GARDNER IN JO CO.

E

GRBRS 0.83  26,207,943.94 06/18/2025

07/21/2025

09/04/25

 19.48

Olathe Const

KA-5420-01 MI

10/31/23

U056 046

JO ACNHP

AMINO BROTHERS CO INC

521102141 E MAIN ST. (US-56) FROM SYCAMORE ST TO 275 FT W OF OLD HWY 56 IN 

THE CITY GARDNER, IN JO CO.

E

GRSU  1.01  7,651,655.94 10/20/2021

11/21/2021

02/15/22

 100.00

Olathe Const

KA-5564-01 MI

(12/16/26)

U024 081

RL HSIP

EBERT CONST CO INC & SUBS

524102191 US-24: ROUNDABOUT AT US-24/K-113 JCT IN RL CO.E

GRSU  0.39  3,672,756.41 10/16/2024

10/29/2024

01/22/25

 68.45

Wamego Const

KA-5565-01 MI

(11/01/25)

U024 081

RL HSIP

EBERT CONST CO INC & SUBS

524102201 US-24: ROUNDABOUT AT US-24/K-13 JCT IN RL CO.E

GRSU  0.57  4,891,258.96 10/16/2024

10/29/2024

01/22/25

 68.45

Wamego Const

KA-5700-03 MI

(11/30/26)

U069 046

JO ACNHP

US 69 EXPRESS CONSTR, JT VENTURE

002255700 US-69 from 151st Street North to 103rd Street and 167th Street Interchange in 

Overland Park in Johnson County

E

CONST  510,782,209.53 09/29/2022

09/29/2022

11/03/22

 78.41

tion and Materials

KA-5704-01 MI

255

K063 075

PT STP

HAWKINS CONST CO

525102141 K-63: BR 041 (OVER BARTLETT CRK) AND BR 042 (OVER UPRR) LOC 8.28 

MI AND 8.38 MI N OF US-24 IN PT CO.

E

GRBRS 0.60  12,953,621.84 10/22/2025

11/14/2025
 0.00

Wamego Const

KA-5705-01 MI

(05/31/24)

106 KA 5705106

STATE

WIDE

GERSTNER ELECTRIC INC

522046131 VARIOUS LOCATIONS ON I-70, I-635, I-35, I-435 IN JO & WY CO.E

ITS  0.00  7,257,232.67 04/20/2022

05/23/2022

10/03/22

 164.96

Olathe Const

KA-5714-01 MI

09/26/25

I035 056

LY BRF

KING CONST CO INC & SUBS

523122141  I35: BR#010 OVER LINCOLN ST LOC 1.78 MI E OF GRAPHIC ARTS RD IN 

EMPORIA IN LY CO.

E

GRBRS 0.07  4,319,626.20 12/13/2023

01/05/2024

03/06/24

 118.67

Emporia Const

KA-5717-01 MI

12/09/24

I635 105

WY BRF

CLARKSON CONST CO

523112191  I635: BR #036 OVER (METROPOLITAN AVE) I-635 IN WY CO.E

GRBRS 0.04  6,188,249.60 11/15/2023

11/30/2023

02/14/24

 198.70

Bonner Springs Const

KA-5722-01 MI

(06/01/25)
 100.45

220

K007 022

DP BRF

A M COHRON AND SON, INC.

524032131  K-7: BR #016 (MILL CREEK DRN) LOC 12.45 MI NW OF THE US-36/K-7 JCT IN 

DP CO.

E

GRBRS 0.41  3,538,704.47 03/20/2024

04/05/2024

08/05/24

 98.18

Horton Const
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KA-5729-01 MI

(01/30/26)
 75.91

220

K063 066

NM ACSTP

WILDCAT CONST CO INC & SUBS

524082121  K63: BR NO 023 (TURKEY CR) 7.64 MI N OF W JCT US-36/K-63E

GRBRS 0.63  5,736,735.34 08/21/2024

09/10/2024

03/24/25

 50.91

Horton Const

KA-5761-01 MI

215

K009 058

MS ACSTP

UNITED CONTRACTORS INC

525112141  K-9: BR 025 (ROBIDOUX CRK) LOC 10.6 MI E OF E JCT K-9/US-77 IN MS CO.E

GRBRS 0.23  5,567,560.62 11/19/2025

12/08/2025
 0.00

Wamego Const

KA-5764-01 MI

(11/01/25)
 90.12

172

K099 058

MS BRF

EBERT CONST CO INC & SUBS

524092151 K-99:BR 035 (JIM CREEK) LOC 4.26 MI N OF THE PT COLN IN MS CO.E

GRBRS 0.18  2,689,720.04 09/18/2024

10/14/2024

02/24/25

 69.19

Wamego Const

KA-5769-01 MI

(11/30/26)
 36.13

310

U059 003

AT NHPP

EBERT CONST CO INC & SUBS

525012131 US-59: BR 003 (STRANGER CR DRN) LOC 3 MI NE OF K-116 AND BR 004 

OVER 262ND RD (RS1290) LOC 5.8 MI NE OF K-116 IN AT CO.

E

GRBRS 0.73  6,961,699.49 01/22/2025

02/06/2025

05/27/25

 32.58

Horton Const

KA-5777-01 MI

(06/16/25)
 94.26

470

106 KA 5777106

STATE

WIDE

PHILLIPS SOUTHERN ELECT CO INC

522086131 VAR LOC IN: CK, MG, GW, SN, WB, RL, DP, BR, OS, JA, GE, CD, MP, RS, EL, 

TR, TH, SH, FI CO

E

ITS  0.00  4,466,357.80 08/17/2022

09/02/2022

03/06/23

 94.26

Topeka Const

KA-6232-02 MI

(12/22/25)
 45.00

40

I070 089

SN ACNHP

REECE CONSTRUCTION COMPANY INC

525062151 (KANSAS RIVER DRAINAGE) IN SN CO.E

CULV  0.00  1,061,033.17 06/18/2025

07/16/2025

11/18/25

 12.50

Topeka Const

KA-6255-01 MI

(08/01/25)
 148.57

140

106 KA 6255106

STATE

WIDE

ACHSP

CC & I ENGR INC / DBA COMPASS CONSULT

522092131 VAR LOC ON US-75, K-276, US-56, K-68, K-268, K-368, K-170 AND K 31. IN 

OS, CF, DG, FR, LY, SN, AND WB CO.

E

SG  120.29  1,231,018.37 09/21/2022

10/18/2022

04/24/23

 148.57

Topeka Const

KA-6314-01 MI

07/27/23
 116.44

73

K087 058

MS ACSTP

HALL BROTHERS INC

522022151 SCL OF VLIETS N TO US-36 JCT IN MS COE

O-LAY  8.60  1,507,809.69 02/16/2022

03/08/2022

08/16/22

 116.44

Horton Const

KA-6335-01 MI

07/27/23
 115.07

73

U036 058

MS

HALL BROTHERS INC

522026141 NM/MS CO LI W TO WCL OF SENECA IN MS COE

MILOV  5.00  1,562,401.02 02/16/2022

03/08/2022

08/16/22

 116.44

Horton Const

KA-6439-01 MI

(04/30/25)
 78.49

93

K009 066

NM ACSTP

EBERT CONST CO INC & SUBS

524062151 JOHN RIGGINS AVE FR 6TH ST TO 3RD STE

PEDBI  0.32  920,150.93 06/20/2024

07/17/2024

11/18/24

 78.49

Horton Const

KA-6450-01 MI

(10/10/25)
 99.12

113

U036 007

BR ACNHP

EBERT CONST CO INC & SUBS

524102131 US-36 FR W CL TO E CL IN FAIRVIEWE

GRSU  0.63  2,305,349.59 10/16/2024

11/19/2024

05/12/25

 97.35

Horton Const

KA-6566-01 MI

(08/14/23)
 105.00

80

U075 043

JA ACNHP

BETTIS ASPHALT & CONST INC

522072131 W 5TH ST IN HOLTON N TO BR CO LI IN JA COE

MILOV  13.36  3,695,858.29 07/20/2022

08/08/2022

05/12/23

 105.00

Horton Const



January 05, 2026     4

CONTRACT STATUS REPORT AS OF 05JAN26

PROJECT #   

PCT

TIME      

WORK

DAYS      

ACTUAL

(ESTIMATED)

COMPLETION 

ROUTE CO

CO 

ABBR

FEDERAL 

FUND

CONTRACTOR

CONTRACT

NUMBER       LOCATION                                                                                                       

AMOUNT               LENGTH  

WORK

TYPE     LET DATE   CONST OFFICE                       

CONTRACT

APPROVED  

NOTICE TO

PROCEED      

PCT

COMP    

DISTRICT 1

KA-6567-01 MI

(08/08/23)
 101.20

83

U075 007

BR ACNHP

BETTIS ASPHALT & CONST INC

522072101 FR JA CO LI N TO .25 MI S OF 260TH RD IN BR COE

MILOV  14.30  5,900,255.87 07/20/2022

08/08/2022

05/12/23

 101.20

Horton Const

KA-6568-01 MI

(09/06/23)
 80.00

40

K016 075

PT

BETTIS ASPHALT & CONST INC

522076151 FR JCT K-63 E TO JA CO LI IN JA COE

MILOV  2.05  386,057.87 07/20/2022

08/08/2022

09/05/23

 80.00

Horton Const

KA-6569-01 MI

(08/16/23)
 80.00

40

K079 043

JA

BETTIS ASPHALT & CONST INC

522076101 FR SCL CIRCLEVILLE S TO JCT K-16 IN JA COE

MILOV  3.60  601,370.91 07/20/2022

08/08/2022

09/05/23

 80.00

Horton Const

KA-6570-01 MI

(09/05/23)
 80.00

40

K016 043

JA ACSTP

BETTIS ASPHALT & CONST INC

522072141 FR PT CO LI E TO JCT US-75 IN JA COE

MILOV  15.70  2,553,647.08 07/20/2022

08/08/2022

09/05/23

 80.00

Horton Const

KA-6571-01 MI

(07/31/23)
 120.00

25

K020 007

BR ACSTP

BETTIS ASPHALT & CONST INC

522072121 FR JCT US-75 E TO WCL HORTON IN BR COE

MILOV  10.30  1,701,584.75 07/20/2022

08/08/2022

08/14/23

 120.00

Horton Const

KA-6583-01 MI

(06/21/24)
 85.00

40

K032 052

LV

PCI ROADS LLC

524026131 K-32; BR(080) 8.8 MI E OF I-70/K-32 JCT IN LV CO. LGTH 0.001 MI.E

BRRPR  365,782.71 02/21/2024

03/13/2024

04/30/24

 85.00

Bonner Springs Const

KA-6588-01 MI

(07/05/24)
 100.00

35

U036 022

DP ACNHP

HERZOG CONTRACTING CORP

522082101 FR 0.5 MI W OF 165TH RD INTERCHANGE E TO MISSOURI RIVER BRIDGES IN 

DP CO

E

MILOV  4.00  7,104,689.65 08/17/2022

09/02/2022

05/15/24

 100.00

Horton Const

KA-6680-01 MI

(08/25/23)
 116.00

25

K009 106

STATE

WIDE

DUSTROL INC

522086141 FR NM CO LI E TO JCT US-75 IN JA CO | FR K-63 TO JA CO LI IN JA COE

SURCY 17.30  2,289,515.57 08/17/2022

09/02/2022

06/17/24

 116.00

Horton Const

KA-6712-01 MI

(08/15/25)

106 KA 6712106

STATE

WIDE

CAPITAL ELECTRIC LINE BUILDERS INC

524106161 ITS UPGRADES ON I35, I635 AND US69 IN JO AND WY CO.E

ITS  2,708,430.20 10/16/2024

11/07/2024

04/14/25

 88.91

Olathe Const

KA-6740-01 MI

10/11/25
 100.67

149

U075 089

SN ACNHP

BETTIS ASPHALT & CONST INC

524032161 US-75. BR NO 75-89-161.30 (154) IN SH CO. LGTH 0.334 MI. TIED TO 

KA-6930-01

E

BRRPR  1,548,357.34 03/20/2024

04/05/2024

05/21/24

 100.00

Topeka Const

KA-6745-01 MI

(09/26/25)

I670 105

WY

CLARKSON CONST CO

524106171 I-670; BR(243) OVER KANSAS RIVER IN WY CO. LGTH 0.48 MI.E

BRRPR  3,887,962.88 10/16/2024

10/29/2024

03/10/25

 129.88

Bonner Springs Const

KA-6748-01 MI

(09/26/25)

I670 105

WY

CLARKSON CONST CO

524106181 I-670; BR(244) OVER KANSAS RIVER IN WY CO. LGTH 0.40 MI.E

BRRPR  4,068,131.16 10/16/2024

10/29/2024

03/10/25

 129.97

Bonner Springs Const
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KA-6756-01 MI

(12/17/27)

U075 070

OS ACNHP

A M COHRON AND SON, INC.

525092141 K-23: BR 087 (BNSF RR/K-276) LOC 3.5 MI N OF THE CF COLN AND BR 090 

LOC 6.54 MI N OF THE CF COLN IN OS CO.

E

GRBRS 0.20  4,403,578.80 09/17/2025

10/09/2025

(02/02/26)

 11.13

Emporia Const

KA-6763-01 MI

105

K004 099

WB

EBERT CONST CO INC & SUBS

525056141 K-4: CULV 533 (S BR MISSION CR DRN) LOC 5.07 MI NE OF E JCT K-99/K-4 IN 

WB CO.

E

GRSU  0.05  1,176,125.56 05/21/2025

06/04/2025
 0.00

Wamego Const

KA-6768-01 MI

(09/26/25)

I070 105

WY

CLARKSON CONST CO

524106191 I 70; CENTRAL AVE BR OVER I-70 BR(027) IN WY CO. LGTH 0.15 MI.E

BRRPR  1,462,492.53 10/16/2024

10/29/2024

03/10/25

 130.33

Bonner Springs Const

KA-6826-01 MI

(05/01/26)

K005 105

WY ACSTP

CLARKSON CONST CO

525022161 BR 193 OVER UP RR AND LEVEE RD LOC 0.52 MI W OF US-69 IN WY CO.E

GRBRS 0.05  12,705,574.21 02/19/2025

03/06/2025

05/13/25

 72.51

Bonner Springs Const

KA-6864-01 MI

150

106 KA 6864106

STATE

WIDE

PHILLIPS SOUTHERN ELECT CO INC

525106151 VAR LOC ALONG I-70, I-470 AND US-24 IN CR, FI, HV, PT, RL AND SG 

COUNTIES.

E

ITS  1,240,822.00 10/22/2025

11/14/2025
 0.00

Hutchinson Const

KA-6897-01 MI

(03/18/26)
 57.33

75

U077 058

MS ACNHP

SMOKY HILL LLC

525062131 US-77 FR S CL N TO THE N PARK ENT IN MARYSVILLE IN MS CO.E

GRSU  0.26  1,903,652.16 06/18/2025

07/29/2025

10/14/25

 56.00

Wamego Const

KA-6930-01 MI

10/11/25
 100.67

149

U075 089

SN ACNHP

BETTIS ASPHALT & CONST INC

524032171 US-75. BR NO. 75-89-160.96 (162). 0.078 MILES. TIED TO KA-6740-01.E

BRRPR  1,223,230.34 03/20/2024

04/05/2024

05/21/24

 98.66

Topeka Const

KA-6933-01 MI

07/01/25
 100.00

70

K004 089

SN ACNHP

BETTIS ASPHALT & CONST INC

524052141 K-4. BR NO. 4-89-331.98 (261), 4-89-331.99 (262)AT E JCT OF US-40 AND 

K-4 IN SN CO. LGTH 0.048 MI.

E

BRRPR  895,639.01 05/22/2024

06/09/2024

03/17/25

 100.00

Topeka Const

KA-6944-01 MI

(08/29/25)
 92.04

113

U073 007

BR

COMANCHE CONST INC

524126101 US-73; BR 73-7-84.75(009) IN BR CO. LGTH 0.032 MI.E

BRRPR  729,366.42 12/18/2024

01/17/2025

03/17/25

 92.04

Horton Const

KA-6948-01 MI

(12/31/24)
 75.00

100

U036 007

BR

PCI ROADS LLC

524056121 US-36. BR 36-7-351.68 (041) 1.01 MI. W OF US73 AND 36-7-352.18 (043) 

0.51 MI W OF US-73 IN BR CO. LGTH 0.08 MI

E

BRRPR  456,821.11 05/22/2024

06/09/2024

10/15/24

 41.00

Horton Const

KA-6963-01 MI

(10/20/25)
 40.00

15

I435 105

WY

COMANCHE CONST INC

525026151 I 435. CULVERT NO.435-105-15.78 (523). LGTH 0.001 MI. TIED TO KA 

6965-01.

E

BRRPR  208,558.17 02/19/2025

03/06/2025

09/30/25

 40.00

Bonner Springs Const

KA-6964-01 MI

08/12/25
 100.00

75

U069 105

WY

PCI ROADS LLC

524096151 US-69. BR. NO. 69-105-154.83 (130); 0.20 MI N OF I-35 & US-69/18TH ST 

EXPRESSWAY IN WY CO. LGTH 0.047 MI.

E

BRRPR  765,220.15 09/18/2024

10/17/2024

04/28/25

 100.00

Olathe Const
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KA-6965-01 MI

(11/21/25)

I435 105

WY

COMANCHE CONST INC

525026171 I-435. FR I-435/SWARTZ RD JCT NORTH TO I-435/CONNER CRK JCT IN WY 

CO. LGTH 7.20 MI. TIED TO KA 6963-01.

E

BRRPR  6,828,635.77 02/19/2025

03/06/2025

03/17/25

 105.88

Bonner Springs Const

KA-7006-01 MI

(09/24/24)
 40.00

15

K009 003

AT ACSTP

BETTIS ASPHALT & CONST INC

523112101 FR EJCT US-159 E TO JCT US-73 IN AT COE

MILOV  4.91  772,215.39 11/15/2023

11/30/2023

07/29/24

 40.00

Horton Const

KA-7045-01 MI

(10/31/24)
 86.67

15

K246 007

BR

HALL BROTHERS INC

523116101  FR JCT US-75 E TO WCL OF MORRILL IN BR COE

MILOV  5.60  1,335,003.45 11/15/2023

11/29/2023

10/09/24

 86.67

Horton Const

KA-7057-01 MI

(07/26/24)
 93.33

30

K009 003

AT ACSTP

DUSTROL INC

523112121 K-9 FR JA/AT COL, E TO W JCT US-159 IN AT COE

SURCY 2.10  312,769.82 11/15/2023

12/04/2023

06/03/24

 93.33

Horton Const

KA-7099-01 MI

10

K214 043

JA

VANCE BROTHERS LLC

523086141 FR S JCT US-75 N TO N JCT US-75 IN JA COE

CONVT 1.97  101,564.47 08/23/2023

09/11/2023

07/29/24

 0.00

Horton Const

KA-7101-01 MI

(07/12/24)
 93.33

15

K238 022

DP

HERZOG CONTRACTING CORP

523086121 FR US-36/K-238 JCT N TO KS/NE ST LN IN DP COE

MILOV  1.43  599,262.81 08/23/2023

09/11/2023

06/25/24

 93.33

Horton Const

KA-7109-01 MI  64.00

25

106 KA 7109106

STATE

WIDE

VANCE BROTHERS LLC

523096131 FR WCL HIAWATHA E TO BR/DP CO.LI | FR SCL HIAWATHA N TO NCL 

HIAWATHA IN BR CO | FR BR/DP CO LI E TO ECL TROY AND FR NCL OF 

E

CONVT 33.68  1,603,680.10 09/20/2023

10/06/2023

06/03/24

 64.00

Horton Const

KA-7115-01 MI

12/08/25

K004 089

SN

BETTIS ASPHALT & CONST INC

523126151  FR N EWS SE 2ND ST BR TO S EWS KANSAS RVR BR IN SN CO.E

PATCH 1.85  1,034,085.00 12/13/2023

01/05/2024

04/01/24

 103.84

Topeka Const

KA-7116-01 MI

(09/27/24)
 92.00

25

K062 043

JA ACSTP

BETTIS ASPHALT & CONST INC

523112171 FR JCT K-16 N TO JA/NM CO LI IN JA COE

MILOV  7.31  1,105,892.64 11/15/2023

11/30/2023

10/10/24

 68.00

Horton Const

KA-7117-01 MI

(09/27/24)
 92.00

25

K062 066

NM ACSTP

BETTIS ASPHALT & CONST INC

523112181 FR JA/NM COL N TO JCT K-9 IN NM COE

MILOV  6.05  854,031.53 11/15/2023

11/30/2023

10/10/24

 92.00

Horton Const

KA-7118-01 MI

(07/26/24)
 93.33

30

K009 043

JA ACSTP

DUSTROL INC

523112131 FR JCT US-75, E TO JA/AT CO LI IN JA COE

SURCY 9.75  1,431,879.08 11/15/2023

12/04/2023

06/03/24

 93.33

Horton Const

KA-7119-01 MI

(09/20/24)
 93.85

65

K007 022

DP ACSTP

BETTIS ASPHALT & CONST INC

523122121 FR AT/DP COL N TO NE ST LI IN DP CO.E

MILOV  28.37  4,814,284.28 12/13/2023

01/05/2024

(07/08/24)

 53.85

Horton Const
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KA-7132-01 MI

(09/20/24)
 93.85

65

K007 003

AT ACSTP

BETTIS ASPHALT & CONST INC

523122101 FR NCL ATCHISON N TO AT/DP COL IN AT CO.E

MILOV  5.06  792,118.73 12/13/2023

01/05/2024

07/29/24

 93.85

Horton Const

KA-7146-01 MI

(01/07/26)
 56.15

130

U056 106

STATE

WIDE

BETTIS ASPHALT & CONST INC

523116161 KA-7149-01 - FR BALDWIN CITY E TO JO/DG CL IN DG CO | KA 7148-01 - FR 

DG/JO CL E TO WCL GARDNER IN JO CO.

E

2.0OL  14.56  6,911,545.81 11/15/2023

11/30/2023

07/28/25

 55.38

Olathe Const

KA-7191-02 MI

100

I635 105

WY

J & J CONTRACTORS INC

525046131  I-635: N APPR OF BR 040 AND 041 OVER THE BNSF RR YARD N TO 1.36 MI 

N OF I-70/I-635 JCT

E

GDFC  2.36  1,480,084.85 04/16/2025

05/12/2025
 0.00

Bonner Springs Const

KA-7195-01 MI

06/23/25
 78.57

70

70 106

STATE

WIDE

BETTIS ASPHALT & CONST INC

523126161 KA 7196-01. FR 2067 FT E OF K-30 TO SN/WB CL IN WB CO | KA 7197-01. FR 

SN/WB CL TO 1715 FT W OF VALENCIA RD IN SN CO.

E

MILOV  8.29  4,729,325.99 12/13/2023

01/05/2024

04/01/25

 78.57

Topeka Const

KA-7198-01 MI

11/06/25
 100.85

117

I070 089

SN NHPP

BETTIS ASPHALT & CONST INC

523122151 FR 2140' W OF URISH RD TO W WS OF MACVICAR AVE IN SN COE

MILOV  4.65  5,321,066.21 12/13/2023

04/03/2024

08/18/24

 79.49

Topeka Const

KA-7199-01 MI

11/11/24
 87.88

66

I470 089

SN NHPP

BETTIS ASPHALT & CONST INC

523122171 FR I-70/I-470 INTCHG TO W EWS 37TH ST BR IN SN CO.E

MILOV  5.25  4,507,925.57 12/13/2023

04/03/2024

05/29/24

 87.88

Topeka Const

KA-7213-01 MI

11/10/25

U075 089

SN

BETTIS ASPHALT & CONST INC

523126131 160' N OF SW 49TH ST TO JCT I-470 IN SN COE

BRRPR 0.95  659,641.00 12/13/2023

01/05/2024

04/01/24

 103.84

Topeka Const

KA-7214-01 MI

11/26/25

U075 089

SN

BETTIS ASPHALT & CONST INC

523126141 FR N EWS KANSAS RVR BR TO END OF PCCP IN SN COE

BRRPR 5.31  3,377,847.53 12/13/2023

01/05/2024

04/01/24

 103.84

Topeka Const

KA-7235-01 MI

(07/08/25)
 107.14

42

U169 106

STATE

WIDE

BETTIS ASPHALT & CONST INC

523116171 KA-7234-01. FR 1.416 MI S OF MI/JO CL N TO MI/JO CL IN MI CO | 

KA-7147-01. MI/JO CL N TO JCT 175TH ST/US-169 IN JO CO

E

UBAS  6.87  2,281,126.17 11/15/2023

11/30/2023

05/12/25

 107.14

Olathe Const

KA-7238-01 MI  100.00

65

106 KA 7238106

STATE

WIDE

MULTICON INC

524096121 CITY OF WHITING (JA CO) CITY OF LV (LV CO) CITY OF GARNETT (AN CO) 

CITY OF EDNA (LB CO) CITY OF KINSLEY (ED CO)

E

PEDBI  0.00  201,228.58 09/18/2024

10/14/2024
 0.00

Horton Const

KA-7239-01 MI

11/06/25
 97.52

121

I070 089

SN ACNHP

BETTIS ASPHALT & CONST INC

523122161 FR SE 6TH ST TO 2492' E OF CROCO RD IN SN COE

MILOV  4.35  4,830,340.56 12/13/2023

04/03/2024

08/18/24

 76.86

Topeka Const

KA-7240-01 MI

11/11/24
 89.23

65

I470 089

SN ACNHP

BETTIS ASPHALT & CONST INC

523122181 FR 542' W OF MARTIN DR TO KTA IN SN COE

3.0OL  0.33  1,399,334.77 12/13/2023

04/03/2024

05/29/24

 89.23

Topeka Const
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KA-7258-01 MI

145

106 KA 7258106

STATE

WIDE

COLLINS & HERMANN INC

525046121 VAR LOC ON US-75, K-79, K-16 AND K-116 IN JA, SN, NM, PT, AT AND JF.E

SG  92.36  1,880,000.00 04/16/2025

05/08/2025
 0.00

Horton Const

KA-7286-01 MI

140

106 KA 7286106

STATE

WIDE

COOPER CONST LLC

525066131 VAR LOC ON US-73, K-20, US-159, US-75 AND K-9 IN BR, DP, NM, JA,  AND 

AT CO .

E

SG  136.26  1,450,270.50 06/18/2025

07/18/2025
 0.00

Horton Const

KA-7290-01 MI

(01/19/26)
80

I070 089

SN

PHILLIPS SOUTHERN ELECT CO INC

525076131 FIBER INSTALL FR I-70 NEAR 6TH ST TO ESOB IN THE CITY OF TOPEKA IN SN 

CO.

E

ITS  298,130.00 07/23/2025

08/14/2025

(09/08/25)

 0.00

Topeka Const

KA-7310-01 MI

12/16/25
 100.00

30

I070 105

WY

INTERNATIONAL RIGGING GROUP LLC

525056151 I 70. BR NO 70-105-421.76(250) IN WY CO. LGTH 0.05 MI.E

BRPNT  336,542.00 05/21/2025

06/06/2025

10/15/25

 93.33

Bonner Springs Const

KA-7359-01 MI

11/14/25
 91.11

90

U024 089

SN

PCI ROADS LLC

525046101 US-24. BR 24-89 351.46(248) LOCATED W END OF ROSSVILLE OVER 

CROSS CREEK IN SN CO. LGTH 0.050 MI.

E

BRRPR  824,512.94 04/16/2025

05/12/2025

07/07/25

 91.11

Topeka Const

KA-7381-01 MI  30.00

20

U059 003

AT

PAVEMENT PROS LLC

524076121 FR AT/JF CO LI N TO SCL OF ATCHISON IN AT CO.E

CRRPR 13.70  70,077.00 07/17/2024

08/08/2024
 30.00

Horton Const

KA-7437-01 MI  40.00

25

066 KA 7437066

NM

VANCE BROTHERS LLC

524086121 FR JCT K-9 N TO E JCT U-36 IN NM CO. | FR W JCT US-36 N TO KS/NE SL IN 

NM CO. | FR JCT K-63 E TO SCL BERN I N NM CO. LGTH 4.50 MI.

E

SEAL  23.80  1,062,155.49 08/21/2024

09/11/2024
 40.00

Horton Const

KA-7441-01 MI  106.67

15

106 KA 7441106

STATE

WIDE

VANCE BROTHERS LLC

524086131  FR JA/AT CO LN E TO JCT US-59 | FR JA/AT CO LN W TO JCT K-16 | FR NCL 

NORTONVILLE N TO WCL EFFINGHAM

E

CONVT 33.58  1,069,112.19 08/21/2024

09/11/2024

08/25/25

 100.00

Horton Const

KA-7454-01 MI

(05/15/25)
 63.64

55

106 KA 7454106

STATE

WIDE

PHILLIPS SOUTHERN ELECT CO INC

524096131 VAR LOC ACROSS KANSAS.E

ITS  343,805.00 09/18/2024

10/14/2024

04/14/25

 54.55

Horton Const

KA-7468-01 MI

09/08/25
 89.29

28

K082 081

RL ACNHP

SHILLING CONST CO INC

524102211 FR NJCT K-82/US-77 N TO US-24/K-82 JCT IN RL CO.E

MILOV  3.98  1,571,161.72 10/16/2024

11/04/2024

07/29/25

 64.29

Wamego Const

KA-7469-01 MI

(10/07/25)
 84.29

70

K016 106

STATE

WIDE

J M FAHEY CONST CO

524096141 FR K-16/K-92 JCT TO JF/LV CL IN JF CO | FR JF/LV CO LN TO K-16/US24 JCT 

IN LV CO.

E

MILOV  10.20  4,184,821.91 09/18/2024

10/14/2024

04/14/25

 84.29

Bonner Springs Const

KA-7472-01 MI

(07/29/25)
 100.00

45

K005 105

WY

J M FAHEY CONST CO

524116141 FR BACK OF GORE AT K-5 TO 10TH ST RAMPS TO K-5/I-635 JCT IN WY CO.E

MILOV  1.70  1,830,113.68 11/20/2024

12/18/2024

05/20/25

 100.00

Bonner Springs Const
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KA-7473-01 MI

40

U073 003

AT ACSTP

BETTIS ASPHALT & CONST INC

524102111 FR ECL LANCASTER N TO AT/BR CO LI IN AT CO.E

MILOV  7.00  1,472,981.04 10/16/2024

10/29/2024
 0.00

Horton Const

KA-7474-01 MI

40

U073 007

BR ACSTP

BETTIS ASPHALT & CONST INC

524102121 FR AT/BR CO LI N TO ECL HORTON IN BR CO.E

MILOV  8.50  1,825,026.88 10/16/2024

10/29/2024
 0.00

Horton Const

KA-7475-01 MI

(07/24/25)
25

U159 044

JF

BETTIS ASPHALT & CONST INC

524106111 FR US159/US59 JCT TO THE JF/AT CO LI IN JF COE

MILOV  0.72  319,864.00 10/16/2024

10/29/2024

(03/10/25)

 0.00

Bonner Springs Const

KA-7502-01 MI

(12/19/25)
 63.33

60

K009 058

MS

HALL BROTHERS INC

525016121 FR WS/MS CO LI E TO THE WJCT US-77/K-9 IN MS CO.E

MILOV  3.18  539,748.61 01/22/2025

02/06/2025

(10/20/25)

 0.00

Wamego Const

KA-7503-01 MI

(12/19/25)
 63.33

60

U077 058

MS ACNHP

HALL BROTHERS INC

525012161 FR WJCT US-77/K-9 N TO SCL MARYSVILLE IN MS CO.E

MILOV  16.60  3,294,960.23 01/22/2025

02/06/2025

10/20/25

 40.00

Wamego Const

KA-7504-01 MI

15

U040 089

SN

BETTIS ASPHALT & CONST INC

524106141 FR WB K-4 OFFRAMP/US-40 JCT TO 3356 FT W OF TECUMSEH RD IN SN CO.E

MILOV  0.57  500,578.44 10/16/2024

10/29/2024
 0.00

Topeka Const

KA-7510-01 MI

(11/12/25)
 108.57

105

U024 044

JF

BETTIS ASPHALT & CONST INC

524106121 FR ELM ST INT E TO THE JF/DG CO LI IN JF CO.E

MILOV  7.96  1,950,850.25 10/16/2024

10/29/2024

06/11/25

 80.95

Bonner Springs Const

KA-7512-01 MI

(11/12/25)
 108.57

105

U024 023

DG

BETTIS ASPHALT & CONST INC

524106101 FR JF/DG CL TO DG/LV CL IN DG CO.E

MILOV  6.78  1,589,811.20 10/16/2024

10/29/2024

06/11/25

 80.95

Bonner Springs Const

KA-7513-01 MI

(11/12/25)
 108.57

105

U059 044

JF ACNHP

BETTIS ASPHALT & CONST INC

524102151 FR US-59/US-24 JCT N TO SCL OF OSKALOOSA IN JF CO.E

MILOV  10.50  2,188,785.75 10/16/2024

10/29/2024

06/11/25

 90.48

Bonner Springs Const

KA-7514-01 MI

(04/28/25)
35

K092 044

JF ACSTP

BETTIS ASPHALT & CONST INC

524102161 FR K 92/K 4 JCT E TO K 92/ UNION ST INT IN JF CO.E

MILOV  12.48  2,718,791.78 10/16/2024

10/29/2024

(03/10/25)

 0.00

Bonner Springs Const

KA-7515-01 MI

(08/01/25)
 100.00

95

U075 089

SN

BETTIS ASPHALT & CONST INC

524106151 FR 0.4 MI S OF 62ND ST N TO JA CL IN JA CO.E

4.0OL  4.53  3,576,896.66 10/16/2024

10/29/2024

03/31/25

 91.58

Horton Const

KA-7516-01 MI

(08/01/25)
 95.00

100

U075 043

JA ACNHP

BETTIS ASPHALT & CONST INC

524102141 FR SN CL N TO 0.15 MI N OF 158TH RD IN JA CO.E

4.0OL  8.15  6,562,474.92 10/16/2024

10/29/2024

03/31/25

 95.00

Horton Const
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KA-7544-01 MI

(09/16/25)
 95.35

43

K099 058

MS

HALL BROTHERS INC

524116121 FR US-36/K-99 JCT N TO NE/KS SL IN MS CO.E

MILOV  14.85  3,392,677.90 11/20/2024

12/13/2024

07/01/25

 95.35

Wamego Const

KA-7546-01 MI

11/22/25

I035 046

JO ACNHP

SUPERIOR BOWEN ASPH CO LLC

524122101 FR N OF 95TH ST TO N OF I-635 IN JO CO.E

4.0OL  6.50  14,585,557.51 12/18/2024

01/17/2025

04/07/25

 100.00

Olathe Const

KA-7548-01 MI

(11/24/25)

I070 105

WY

IOWA CIVIL CONTRACTING INC

525036141 FR COP 275 FT W OF EWS OF BR 105-211 AND 105-212 TO COP 1360 FT W 

OF BR 105-255 AND 105-256 IN WY CO.

E

PATCH 2.76  6,819,661.84 03/19/2025

04/10/2025

05/12/25

 119.91

Bonner Springs Const

KA-7549-01 MI

(09/26/25)

I670 105

WY

REALM CONSTR INC

525036151 FR 80 FT W OF MILL ST BR TO W EWS OF I 70 BR IN WY CO.E

PATCH 0.33  1,402,568.86 03/19/2025

04/15/2025

06/16/25

 161.21

Bonner Springs Const

KA-7550-01 MI

(09/26/25)

I070 105

WY

REALM CONSTR INC

525036171 WB FR 450 FT W OF 7TH ST BR 024 E TO W EWS ARMSTONG/JAMES BR IN 

WY CO.

E

PATCH 1.57  2,006,057.30 03/19/2025

04/15/2025

06/17/25

 161.21

Bonner Springs Const

KA-7553-01 MI

11/18/25
 91.67

36

K268 070

OS ACSTP

APAC-KS INC SHEARS DIV

524122151 FR 540 FT E OF US-75 TO K-268/K-68 JCT IN OS CO.E

MILOV  9.39  2,215,202.44 12/18/2024

01/21/2025

08/26/25

 91.67

Emporia Const

KA-7554-01 MI

(12/01/25)
45

U075 070

OS ACNHP

APAC-KS INC SHEARS DIV

524122161 FR 1042 FT S OF JORDAN RD TO US-75/K-68 JCT IN OS CO.E

MILOV  5.06  1,495,709.53 12/18/2024

01/21/2025

(09/25/25)

 0.00

Emporia Const

KA-7555-01 MI

(12/01/25)
45

K276 070

OS

APAC-KS INC SHEARS DIV

524126151 FR ECL OLIVET TO US-75/K-276 JCT IN OS CO.E

MILOV  1.38  381,300.37 12/18/2024

01/21/2025

(09/25/25)

 0.00

Emporia Const

KA-7556-01 MI

(12/01/25)
45

K278 070

OS

APAC-KS INC SHEARS DIV

524126161 FR MELVERN REC AREA TO US-75/K-278 JCT IN OS CO.E

MILOV  3.00  398,115.33 12/18/2024

01/21/2025

(09/25/25)

 0.00

Emporia Const

KA-7557-01 MI  45.00

20

K063 075

PT ACSTP

CIRCLE C PAVING & CONST LLC

524122171 FR NCL ST MARY'S N TO K-16/K-63 NJCT IN PT CO.E

SU  18.80  780,901.68 12/18/2024

01/17/2025

08/12/25

 45.00

Wamego Const

KA-7566-01 MI

(11/03/25)
 120.00

40

U036 058

MS

HALL BROTHERS INC

524116131 FR WS/MS CL E TO 4TH ST IN MARYSVILLE IN MS CO.E

MILOV  8.14  4,086,127.72 11/20/2024

12/13/2024

08/11/25

 117.50

Wamego Const

KA-7579-01 MI

50

106 KA 7579106

STATE

WIDE

PSE CONTRACTORS LLC

525086121 MS CO SITES IN SUMMERFIELD AND BEATTIE. DK CO, SITES IN HOPE.E

PEDBI  241,870.00 08/20/2025

09/10/2025
 0.00

Wamego Const
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KA-7607-01 MI

(06/01/26)
55

I070 099

WB ACNHP

PCI ROADS LLC

525042131 I-70. BR 70-99-328.52 (006) WB OVER PRETTY CR IN WB CO . LGTH 0.038 

MI.

E

BRRPR  292,144.96 04/16/2025

05/12/2025

(07/16/25)

 0.00

Wamego Const

KA-7630-01 MI

(06/19/25)
 80.00

20

U075 007

BR

PSE CONTRACTORS LLC

524126121 FR 0.25 MI S OF M/M 227 IN BR CO.E

PAVRC 0.02  201,068.60 12/18/2024

01/17/2025

05/12/25

 80.00

Horton Const

KA-7659-01 MI

(11/15/25)
 80.00

55

K177 031

GE

SHILLING CONST CO INC

525056121 FR 0.994 MI S OF GE/RL CL N TO GE/RL CL IN GE CO.E

MILOV  0.99  856,541.04 05/21/2025

06/04/2025

09/24/25

 72.73

Wamego Const

KA-7660-01 MI

(11/15/25)
 80.00

55

K177 081

RL ACSTP

SHILLING CONST CO INC

525052161 FR GE/RL CL N TO END OF ASPHALT IN RL CO. LGTH 6.915 MI.E

MILOV  6.92  5,087,054.96 05/21/2025

06/04/2025

09/24/25

 72.73

Wamego Const

KA-7661-01 MI

(04/09/25)
 24.00

25

106 KA 7661106

STATE

WIDE

SURFACE PREPARATION TECH LLC

525026141 US-59; LOC 6 IN AT CO. LGTH 12.8 MI. | US-24; LOC 1 IN SN CO. LGTH 1.4 MI. 

| US-75; LOC 2 IN SH CO. LGTH 0.8 MI. LOC 3 IN SH AND JA CO. LGTH 12.9 

E

RUMBL 59.50  129,664.80 02/19/2025

03/06/2025

04/02/25

 24.00

Horton Const

KA-7676-01 MI

10/03/25
 63.75

80

U069 046

JO HSIP

HEARTLAND TRAFFIC SERVICES INC

525052141 FR W 99TH TERRACE TO I-35 IN JO COE

PAVMK 2.55  497,440.20 05/21/2025

06/20/2025

07/28/25

 63.75

Olathe Const

KA-7677-01 MI

(11/17/25)
 60.00

80

I435 046

JO HSIP

HEARTLAND TRAFFIC SERVICES INC

525052151 FR I-35 TO QUIVIRA RD, I-435 WB CD LN. FR ANTIOCH TO US-69 AND RAMPS 

FR QUIVIRA RD TO METCALF EB & WB IN JO CO

E

PAVMK 2.00  2,327,859.40 05/21/2025

06/20/2025

07/28/25

 60.00

Olathe Const

KA-7680-01 MI

(11/21/25)
 112.68

71

K099 056

LY

APAC-KS INC SHEARS DIV

525056131 FR GW/LY CL TO EMPORIA SCL IN LY CO.E

MILOV  15.45  3,844,074.98 05/21/2025

06/04/2025

08/11/25

 100.00

Emporia Const

KA-7707-01 MI

65

U075 089

SN

BETTIS ASPHALT & CONST INC

525096151 FR 0.4 MI S OF 62ND INT N TO JA CL IN SN CO.E

1.5OL  4.69  2,509,099.28 09/17/2025

10/09/2025
 0.00

Horton Const

KA-7719-01 MI

25

K092 044

JF ACSTP

J M FAHEY CONST CO

525112131 FR 65 FT N OF MEMORY LN TO JF/LV CL IN JF CO.E

MILOV  5.66  1,221,940.50 11/19/2025

12/12/2025
 0.00

Bonner Springs Const

KA-7727-01 MI

65

K032 105

WY

SUPERIOR BOWEN ASPH CO LLC

525116151 FR COP AT THE K-32/SB K-7 ENT/EXIT RAMP INT TO K-32/61ST ST/59TH ST 

INT IN WY CO.

E

MILOV  9.40  4,918,915.55 11/19/2025

12/12/2025
 0.00

Bonner Springs Const

KA-7728-01 MI

75

U073 105

WY

SUPERIOR BOWEN ASPH CO LLC

525116141 FR 1650 FT N OF PARALLEL PKWY N TO THE WY/LV CL IN WY CO.E

MILOV  4.75  3,500,441.95 11/19/2025

12/12/2025
 0.00

Bonner Springs Const
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KA-7729-01 MI

75

U073 052

LV

SUPERIOR BOWEN ASPH CO LLC

525116121 FR LV/WY CL N TO BR 73-52 3.34 (081) IN LV CO.E

MILOV  3.39  2,231,642.45 11/19/2025

12/12/2025
 0.00

Bonner Springs Const

KA-7730-01 MI

20

U075 089

SN

BETTIS ASPHALT & CONST INC

525096161 NB ONLY.  FR TOPEKA BLVD/US-75 JCT N TO SW 49TH ST IN SN COE

MILOV  6.05  2,616,614.14 09/17/2025

10/09/2025
 0.00

Topeka Const

KA-7731-01 MI

(04/25/26)
50

K113 081

RL ACNHP

SHILLING CONST CO INC

525102161 FR K-18/K-113 JCT N TO US-24/K-113 JCT IN RL CO.E

MILOV  5.63  6,254,929.56 10/22/2025

11/14/2025

(03/25/26)

 0.00

Wamego Const

KA-7770-01 MI

65

U075 043

JA ACNHP

BETTIS ASPHALT & CONST INC

525092121 FR SN CL N TO 0.15 MI N OF 158TH RD IN JA COE

1.5OL  8.26  3,848,650.86 09/17/2025

10/09/2025
 0.00

Horton Const

KA-7783-01 MI

40

K099 056

LY ACSTP

PEARSON CONSTR LLC

525102131 FR I-35/K-99 JCT N TO K-170/K-99 JCT. IN LY CO.E

MILOV  10.70  2,088,469.85 10/22/2025

11/14/2025
 0.00

Emporia Const

KA-7784-01 MI

40

K099 099

WB ACSTP

PEARSON CONSTR LLC

525102171 FR WB/LY CL JCT N TO K-99/K-4 JCT IN WB CO.E

MILOV  8.76  1,266,920.65 10/22/2025

11/14/2025
 0.00

Wamego Const

KA-7815-01 MI

55

K036 058

MS ACNHP

HALL BROTHERS INC

525112151 FR US-36/20TH MARYSVILLE JCT E TO US-36/K-87 JCT IN MS CO.E

MILOV  15.72  5,545,176.89 11/19/2025

12/08/2025
 0.00

Wamego Const

KA-7817-01 MI

135

106 KA 7817106

STATE

WIDE

RAISING SOLUTIONS LLC

525086131 VARIOUS ROUTESE

MUDJK 1.00  1,205,345.00 08/20/2025

10/02/2025
 0.00

Bonner Springs Const

KA-7827-01 MI

15

U036 066

NM

VANCE BROTHERS LLC

525096141 FR W K-63 JCT E TO BR CO LI.E

CONVT 14.04  940,030.13 09/17/2025

10/09/2025
 0.00

Horton Const

KA-7853-01 MI

100

I035 056

LY

REALM CONSTR INC

525096131 VARIOUS LOCATIONS IN LY CO.E

CONC  0.01  2,209,787.80 09/17/2025

10/20/2025
 0.00

Emporia Const

KA-7854-01 MI

10

U159 003

AT

VANCE BROTHERS LLC

525096121 FR WCL EFFINGHAM N TO SCL HORTON IN AT CO.E

CONVT 15.14  519,713.40 09/17/2025

10/09/2025
 0.00

Horton Const

KA-7856-01 MI

40

K099 056

LY

PEARSON CONSTR LLC

525106121 FR US-56/K-99 JCT N TO WB/LY CL IN LY CO.E

MILOV  6.04  922,048.05 10/22/2025

11/14/2025
 0.00

Wamego Const
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KA-7862-01 MI

(05/25/26)
50

U024 081

RL

SHILLING CONST CO INC

525106131 FR MM 316.04 SE 0.91 MI TO US-24/K-177 JCT IN RY CO.E

MILOV  0.91  968,566.78 10/22/2025

11/14/2025

(04/25/26)

 0.00

Wamego Const

KA-7864-01 MI

(06/25/26)
50

K018 081

RL

SHILLING CONST CO INC

525106141 FR 0.04 MI E OF MM 188.05 E TO 0.12 MI W OF K-18/RICHARDS DR IN RL CO.E

MILOV  0.90  1,318,598.52 10/22/2025

11/14/2025

(05/25/26)

 0.00

Wamego Const

TE-0512-01 MI

10/10/25
 100.00

55

046 TE 0512046

JO TA

BETTIS ASPHALT & CONST INC

525032121 SUNFLOWER RD FR 103RD ST TO 91ST ST IN THE CITY OF DE SOTO IN JO 

CO.

E

PEDBI  1.51  805,605.02 03/19/2025

04/10/2025

06/02/25

 100.00

Olathe Const

TE-0524-01 MI052 TE 0524052

LV TA

LINAWEAVER CONST INC

525102121 VILAS ST FR 22ND ST TO 10TH AVE IN THE CITY OF LV IN LV CO.E

PEDBI  1.58  1,755,438.70 10/22/2025

11/14/2025

Bonner Springs Const

TE-0525-01 MI

08/13/25

081 TE 0525081

RL TA

BAYER CONST CO INC

524102221  JULIETTE AVE FR PIERRE ST TO POYNTZ AVE IN THE CITY OF MANHATTAN 

IN RL CO.

E

PEDBI  0.15  1,201,975.45 10/16/2024

11/20/2024

02/24/25

 142.07

Wamego Const

TE-0531-01 MI

(08/20/24)
 85.71

70

066 TE 0531066

NM TA

AHRS CONST INC

524032151 OREGON ST FR S 14TH ST TO  BLUE JAY DR IN SABETHA IN NM CO.E

PEDBI  0.43  647,922.95 03/20/2024

04/05/2024

06/12/24

 85.71

Horton Const

TE-0532-01 MI

(10/02/26)
100

075 TE 0532075

PT TA

EBERT CONST CO INC & SUBS

525072121 IN THE CITY OF ST GEORGE IN PT CO.E

PEDBI  0.97  1,799,255.81 07/23/2025

08/25/2025

(03/02/26)

 0.00

Wamego Const

TE-0537-01 MI

(03/28/25)
 100.00

95

003 TE 0537003

AT TA

JULIUS KAAZ CONSTR CO INC

524062121 FROM 15TH ST W TO 10TH ST & FROM MAIN ST N TO ATCHISON STE

PEDBI  1.85  981,212.00 06/20/2024

07/24/2024

03/03/25

 100.00

Horton Const

C-5188-01 MI

12/19/25
 91.76

85

056 C 5188056

LY HSIP

EBERT CONST CO INC & SUBS

524074131  RS 412 FR NCL OF AMERICUS TO US-56E

GR  9.98  986,355.16 07/17/2024

08/06/2024

08/02/25

 85.88

Emporia Const

C-5193-01 MI

(10/31/25)
 96.00

25

099 C 5193099

WB HSIP

HEARTLAND TRAFFIC SERVICES INC

524094121 MISSION VALLEY RD FROM K-4 TO HARVEYVILLE RDE

PAVMK 6.49  258,562.30 09/18/2024

10/17/2024

04/07/25

 96.00

Wamego Const

C-5217-01 MI

(10/24/25)
 74.67

75

007 C 5217007

BR BRO

DONDLINGER & SONS CONST CO INC

524114121 220TH ST 1 MI S FR FAIRVIEW.E

GRBR  0.05  542,149.80 11/20/2024

01/10/2025

04/07/25

 74.67

Horton Const

C-5228-01 MI  100.00

100

075 C 5228075

PT STP

EBERT CONST CO INC & SUBS

524084121 BR OVER VERMILLION CR LOC 2.0 MI N AND 1.0 MI E OF HAVENSVILLEE

GRBRS 0.08  682,339.39 08/21/2024

09/10/2024

10/28/24

 100.00

Wamego Const
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C-5238-01 MI

(11/19/25)
 94.00

100

099 C 5238099

WB BRO

KING CONST CO INC & SUBS

524092181 BR OVER HENDRICKS CR LOC 1.0 MI N AND 0.S MI W OF ALMA IN WB CO.E

GRBR  0.07  671,668.75 09/18/2024

10/14/2024

07/31/25

 94.00

Wamego Const

C-5243-01 MI

(10/08/25)
 57.14

28

075 C 5243075

PT HSIP

EBERT CONST CO INC & SUBS

525034141 RS 538 FR KANON RIDGE LANE TO ELIZAS RD IN PT CO.E

GR  0.41  239,168.54 03/19/2025

04/10/2025

09/15/25

 57.14

Wamego Const

C-5279-01 MI

(11/21/25)

075 C 5279075

PT DE

A M COHRON AND SON, INC.

524084131 BR OVER KS RIV LOC 1.5 MI S AND 1.5 MI E OF BELVUE IN PT CO.E

GRBRS 0.39  11,206,043.60 08/21/2024

09/15/2024

10/28/24

 120.15

Wamego Const

C-5287-01 MI

(04/01/26)
 28.57

105

066 C 5287066

NM STP

BRIDGES INC.

525024141 BR OVER STREAM LOC 0.5 MI S AND 1.5 MI E OF KELLY IN NM CO.E

GRBR  0.07  724,020.14 02/19/2025

03/06/2025

11/03/25

 0.00

Horton Const

C-5292-01 MI

01/15/26
 64.29

70

043 C 5292043

JA STP

REECE CONSTRUCTION COMPANY INC

525012141 BR OVER TRIBUTARY TO ELK CREEK ON 246TH ROAD LOC 1.0 MI S OF 

CIRCLEVILLE IN JA CO.

E

GRBR  0.04  431,872.34 01/22/2025

02/06/2025

10/01/25

 45.71

Horton Const

U-2497-01 MI

(03/11/26)
 40.00

90

003 U 2497003

AT STP

REECE CONSTRUCTION COMPANY INC

525052121 BR OVER BREWERY CRK ON PATRIOT ST 0.1 MI W OF US-73 IN THE CITY OF 

ATCHISON IN AT CO.

E

GRBRS 0.02  721,997.24 05/21/2025

06/13/2025

10/27/25

 25.56

Horton Const

N-0728-01 MI

(12/13/24)

105 N 0728105

WY STP

MCANANY CONST INC

523092151 EDWARDSVILLE: 98TH ST FR KANSAS AVE TO NCLE

GRSU  1.48  5,761,123.37 09/20/2023

10/16/2023

02/05/24

 191.51

Bonner Springs Const

N-0733-01 MI

(02/28/25)

052 N 0733052

LV TA

MILES EXCAVATING INC

524012141  PARALLEL RD AND 158TH ST IN BASEHOR IN LV CO.E

PEDBI  1.41  2,480,444.97 01/17/2024

02/09/2024

03/08/24

 168.52

Bonner Springs Const

N-0734-01 MI

(02/28/25)

052 N 0734052

LV STP

MILES EXCAVATING INC

524012151 155TH ST FR WOLF CREEK PARKWAY TO ELM ST IN BASEHOR IN LV CO.E

GRSU  1.16  10,633,659.27 01/17/2024

02/09/2024

03/08/24

 168.52

Bonner Springs Const

N-0739-01 MI

(11/21/25)

105 N 0739105

WY STP

V F ANDERSON BUILDERS LLC

524062171  138TH ST FR GIBBS RD/ KUMP AVE TO MORSE AVEE

GRSU  0.52  4,280,051.68 06/20/2024

07/17/2024

04/04/25

 117.51

Bonner Springs Const

N-0752-01 MI

80

052 N 0752052

LV HSIP

JULIUS KAAZ CONSTR CO INC

525092131 INTERS AT 10TH AND LIMIT IN THE CITY OF LV IN LV CO.E

TRSGN 0.00  866,655.55 09/17/2025

10/20/2025
 0.00

Bonner Springs Const

N-0772-01 MI

(03/02/26)

052 N 0772052

LV STP

MCANANY CONST INC

525022131 158TH ST FR SHERIDAN PL TO PARALLEL RD AND PARALLEL RD FR E OF 

159TH ST  TO 156TH ST IN BASEHOR IN LV CO.

E

GRSU  0.97  4,507,349.50 02/19/2025

03/06/2025

04/29/25

 81.88

Bonner Springs Const
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N-0773-01 MI

(06/17/25)
 100.00

82

052 N 0773052

LV TA

KINGS CONST CO INC

524102171 CIVIC CAMPUS TRAILS IN BASEHORE

PEDBI  1.31  1,428,226.35 10/16/2024

11/04/2024

04/07/25

 100.00

Bonner Springs Const

N-0779-01 MI

60

105 N 0779105

WY CMQ

GUNTER CONST CO

524102241 P&G LEVEE TRAIL ARMOURDALE IMPROVEMENTSE

GRSU  0.14  673,235.50 10/16/2024

11/19/2024
 0.00

Bonner Springs Const

N-0781-01 MI

(09/08/25)
 101.61

62

105 N 0781105

WY TA

MULTICON INC

524102251 TRAILHEAD ON N JAMES ST AT KC LEVEE ACCESS POINT IN WY CO.E

PEDBI  0.06  326,374.40 10/16/2024

11/19/2024

08/07/25

 38.71

Bonner Springs Const

N-0803-01 MI

70

105 N 0803105

WY CRP

KANSAS HEAVY CONST LLC

525102181 N 3RD ST FR KAW POINT TO NEW JERSEY AVE  IN KC IN WY CO.E

PEDBI  0.75  984,236.15 10/22/2025

11/26/2025
 0.00

Bonner Springs Const
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KA-3230-02 MI

(11/19/27)

K004 085

SA ACSTP

SPORER LAND DEV INC

525042262 K-4: FR 2.23 MI E OF THE K-4/K-104 JCT (FR BR 144 OVER SMOKY HILL 

RIVER) E TO 1600 FT E OF THE K-4/S KIPP RD INTERS.

E

GRBRS 7.12  23,980,430.03 04/16/2025

05/08/2025

08/18/25

 26.24

Salina Const

KA-5415-01 MI

10/19/23
 151.11

45

K156 027

EW ACNHP

APAC-KS INC SHEARS DIV

522062272  INTERSECTION OF K-156 AND E 15TH ST (K-140) IN THE CITY OF 

ELLSWORTH IN EW CO.

E

GRSU  0.32  810,071.55 06/15/2022

07/25/2022

05/22/23

 151.11

Salina Const

KA-5553-01 MI

08/15/23
 97.14

70

K156 027

EW

VENTURE CORP

522026232 K-156 AT K-14 INTER IMPRE

GRSU  0.50  1,259,574.65 02/16/2022

03/08/2022

04/17/23

 97.14

Salina Const

KA-5584-01 MI

375

U081 106

STATE

WIDE

PHILLIPS SOUTHERN ELECT CO INC

525106282 US-81 FR I-70/US-81 JCT N TO KS/NB ST LIE

ITS  78.50  8,128,453.00 10/22/2025

11/14/2025
 0.00

Salina Const

KA-5631-01 MI  0.00

10

K 045

JW

MISSION CONST CO INC

520056212 FR US36 JCT N TO NE ST LIE

CRRPR 15.22  60,960.84 05/20/2020

06/30/2020

(09/28/20)

 0.00

Concordia Const

KA-5677-01 MI

(01/23/26)
30

K177 009

CS STP

REECE CONSTRUCTION COMPANY INC

525052212 K-177, BR 177-9-53.60(514) IN CS CO. LGTH 0.1326E

BRRPR  381,371.68 05/21/2025

06/04/2025

(12/15/25)

 0.00

Marion Const

KA-5713-01 MI

(12/05/25)
 91.58

95

K018 053

LC ACSTP

KLAVER CONST CO INC

524092252 BR 027 OVER SALINE RIV LOC 1 MILE E OF K-252 IN LC CO.E

GRBRS 0.06  1,105,443.78 09/18/2024

10/14/2024

06/30/25

 91.58

Salina Const

KA-5719-01 MI

(12/08/25)

K004 085

SA BRF

KING CONST CO INC & SUBS

524032232 K-4: BR 010 OVER I-135 LOC AT THE N K-4/I-135 JCT AND BR 108 OVER DRY 

CREEK LOC 0.3 MI E OF K-104 IN SA CO.

E

GRBRS 0.06  5,244,945.02 03/20/2024

04/05/2024

03/03/25

 107.56

Salina Const

KA-5723-01 MI

(10/31/25)
 70.00

180

K141 027

EW BRF

DONDLINGER & SONS CONST CO INC

524082212  K-141: BR 053 OVER UPRR AND WEST SPRING CREEK LOC 0.64 MI S OF 

K-140 IN EW CO.

E

GRBRS 0.14  5,977,785.65 08/21/2024

09/10/2024

03/10/25

 69.44

Salina Const

KA-5750-01 MIU024 015

CD ACNHP

REECE CONSTRUCTION COMPANY INC

525102212 US-24: BR 004 CRIS CRK DRN AND BR 005 CRIS CRK LOC 7.14 MI AND 7.41 

MI E OF THE MITCHELL COLN IN CD CO.

E

GRBRS 0.19  4,125,059.66 10/22/2025

11/14/2025
 14.25

Concordia Const

KA-5765-01 MI

(01/16/26)

I070 027

EW BRF

BRIDGES INC.

524022212 I-70: BR 016 (ELK HORN CR) WB 0.26 MI NE  OF K-156 & 017 (EAST ELK 

HORN CR) EB 0.25 MI NE OF K-156.

E

GRBRS 0.12  6,198,058.11 02/21/2024

03/13/2024

03/10/25

 96.49

Salina Const

KA-5996-01 MI

(12/31/25)

U40B 031

GE ACSTP

WILDCAT CONST CO INC & SUBS

523052262 US-40B AND WASHINGTON ST RNDBT IN JUNCTION CITYE

GRSU  0.17  693,186.80 05/24/2023

06/19/2023

07/08/24

 86.60

Junction City Const
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KA-6017-01 MI

(11/13/26)

K177 064

MR ACSTP

BOB BERGKAMP CONST CO INC

525022242 FR APPROX. 500FT N OF S 850 RD N TO VELIE ST IN COUNCIL GROVE IN MR 

CO.

E

GRSU  3.57  9,620,716.92 02/19/2025

03/19/2025

08/25/25

 36.40

Marion Const

KA-6018-01 MI

(10/29/27)

I070 031

GE ACNHP

KING CONST CO INC & SUBS

525062242 I-70: I-70/K-18 INTCHG IN GE CO.E

GRBRS 0.44  27,626,900.36 06/18/2025

07/18/2025

11/03/25

 20.62

Junction City Const

KA-6062-01 MI

(11/14/25)

I070 031

GE ACNHP

WILDCAT CONST CO INC & SUBS

523052272 FR 1 MI E OF JCT US-77/I-70 E TO ECL OF GRANDVIEW PLAZA IN GE COE

GRSU  4.41  32,448,198.42 05/24/2023

06/19/2023

07/10/23

 86.60

Junction City Const

KA-6063-01 MI

(08/29/25)

I135 059

MP ACNHP

KOSS CONST CO

522052242 HV/MP CO LI N 6.288 MI IN MP COE

PAVRC 6.29  20,085,363.25 05/18/2022

06/07/2022

10/03/22

 158.35

Marion Const

KA-6063-02 MI

(12/19/25)
 34.55

55

I135 059

MP

JON FULSOM CONST LLC

525046242  I-135: FR THE HV/MP CL N TO 6.3 MI N OF THE HV/MP CL IN MP CO.E

GDFC  0.06  449,895.86 04/16/2025

05/08/2025

11/12/25

 14.55

Concordia Const

KA-6437-01 MI

10/10/25
 92.31

117

U024 062

MC ACNHP

SMOKY HILL LLC

524112272 US-24/K-9: FR OAK ST TO ELM ST AND ON OAK ST FR 9TH ST TO US-24/K-9 

IN CAWKER CITY IN MC CO.

E

GRSU  0.43  1,185,885.72 11/20/2024

01/10/2025

04/30/25

 92.31

Concordia Const

KA-6470-01 MI

(09/18/26)
160

K014 045

JW ACSTP

L & M CONT INC

525102262  K-14: BR 016 (MIDDLE BUFFALO CRK) LOC 1.25 MI N OF K-28 IN JW CO.E

GRBRS 0.08  2,972,513.46 10/22/2025

11/21/2025

(03/16/26)

 0.00

Concordia Const

KA-6483-01 MI

(06/26/26)

I070 031

GE NHPP

KING CONST CO INC & SUBS

525042232 I-70: BR 016 (OVER I-70 EB/WB) AT J HILL RD LOC 2.37 MI E OF W US-40 B 

JCT IN GE CO.

E

GRBRS 0.03  3,466,763.49 04/16/2025

05/08/2025

09/16/25

 107.52

Junction City Const

KA-6725-01 MI

12/17/25
 112.00

75

K106 072

OT

WILDCAT CONST CO INC & SUBS

524106212 K-106; BR(045) IN OT CO. LGTH 0.05 MI.E

BRRPR  735,403.60 10/16/2024

10/29/2024

07/28/25

 104.00

Salina Const

KA-6754-01 MI

175

I135 059

MP ACNHP

BRIDGES INC.

525092242  I-135: BR 030 (SB) AND 031 (NB) OVER THE UPRR LOC 0.58 MI N OF US-56 

IN MP CO.

E

GRBRS 0.03  4,011,153.60 09/17/2025

10/09/2025
 0.00

Marion Const

KA-6759-01 MI

(12/06/26)
115

K148 101

WS

KLAVER CONST CO INC

525076252 K-148: CULVERT 509 (E BR PARSONS CR) LOC 7.95 MI E OF RP CL AND 

CULVERT 510 (E BR PARSONS CR DR) LOC 8.05 MI E OF RP CL

E

GRBRS 0.11  1,396,496.44 07/23/2025

08/14/2025

(07/13/26)

 0.00

Junction City Const

KA-6760-01 MI

(11/22/26)
70

K148 101

WS

KLAVER CONST CO INC

525076262 CULVERT 528 (HORSESHOE CR) LOC 2.64 MI N OF K-243 IN WS COE

GRSU  0.03  698,496.87 07/23/2025

08/14/2025

(08/24/26)

 0.00

Junction City Const
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KA-6896-01 MI

(01/30/26)
 100.00

30

059 KA 6896059

MP ACSTP

VOGTS-PARGA CONST LLC

524112252 COLE ST FR CHRISTIAN AVE TO WEDEL AVE IN THE CITY OF MOUNDRIDGE IN 

MP CO.

E

GRSU  0.06  367,794.06 11/20/2024

01/16/2025

09/29/25

 93.33

Marion Const

KA-6907-01 MI

(10/16/26)
110

064 KA 6907064

MR ACSTP

SMOKY HILL LLC

525072232 K-4 FR GRAND ST TO WALNUT ST IN WHITE CITY IN MR CO.E

PAVRC 0.25  1,486,370.50 07/23/2025

08/25/2025

(04/20/26)

 0.00

Marion Const

KA-6971-01 MI

(10/16/26)
120

K018 072

OT ACSTP

BRIDGES INC.

525032252 K-18; BR 18-72-123.17 (016) OVER ANTELOPE CR 4.16 MI E OF K-106 IN OT 

CO. LGTH 0.121 MI.

E

BRRPR  1,046,781.90 03/19/2025

04/10/2025

(05/04/26)

 0.00

Salina Const

KA-6972-01 MI

(05/22/26)
130

K014 062

MC

BRIDGES INC.

525046212 K-14; BR 14-62-211.37(029) NEAR SCL OF BELOIT IN MC CO. LGTH 0.010 MI.E

BRRPR  2,401,247.95 04/16/2025

05/08/2025

(01/12/26)

 0.00

Concordia Const

KA-7165-01 MI

08/07/24
 110.00

30

K143 085

SA

APAC-KS INC SHEARS DIV

523116212 FR 750 FT N OF CL I-70 N AND W TO US 81 JCT IN SA COE

1.5OL  4.72  1,919,666.94 11/15/2023

12/04/2023

06/10/24

 110.00

Salina Const

KA-7202-01 MI

(10/30/26)

I135 106

STATE

WIDE

PSE CONTRACTORS LLC

525046232 KA 7203-01 - ASPHALT SURFACING ITEMS | KA 7204-01 - ASPHALT 

SURFACING ITEMS

E

CONC  8.00  4,634,260.11 04/16/2025

05/08/2025

06/09/25

 43.24

Salina Const

KA-7256-01 MI

(11/20/26)
105

106 KA 7256106

STATE

WIDE

KOMO CONST LLC / DBA A&H CO

525066232 VAR LOC ON K-4, K-43, K-15 AND K-18 IN DK, MN, SA  AND OT CO.E

SG  95.96  368,192.95 06/18/2025

07/29/2025

(04/27/26)

 0.00

Junction City Const

KA-7257-01 MI

100

106 KA 7257106

STATE

WIDE

COOPER CONST LLC

525056212 VAR LOC ON US-81, K-18, K-41, AND K-106 IN OT, DK, LC, CD, AND SA CO.E

SG  62.60  1,101,178.90 05/21/2025

06/06/2025
 0.00

Salina Const

KA-7266-01 MI

45

U081 072

OT ACCRP

L&S ELECTRIC LLC

525072242 US-81/K-106 INTCH IN MINNEAPOLIS IN OTTAWA CO.E

LT  0.00  461,570.00 07/23/2025

08/14/2025
 0.00

Salina Const

KA-7282-01 MI

50

I135 059

MP ACCRP

JON FULSOM CONST LLC

525082212 SB MCPHERSON REST AREA/TRUCK PARKING IN MP CO. | NB MCPHERSON 

REST AREA/TRUCK PARKING IN MP CO.

E

LT  0.00  294,529.94 08/20/2025

09/17/2025
 0.00

Marion Const

KA-7358-01 MI

07/08/25
 100.00

50

I135 085

SA

WILDCAT CONST CO INC & SUBS

525016232 3(039) SB, OVER I-70. LGTH 0.143 MI.E

BRRPR  656,998.75 01/22/2025

02/06/2025

04/07/25

 100.00

Salina Const

KA-7382-01 MI

08/15/25
 100.00

45

U036 079

RP

HALL BROTHERS INC

524076232 FR JW/RP CL E TO E OF US-81 JCT IN RP COE

1.5OL  15.98  3,106,569.79 07/17/2024

08/02/2024

05/19/25

 100.00

Concordia Const
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KA-7384-01 MI

06/23/25
 40.00

65

K056 057

MN

HWY HEAVY REPAIR LLC

525026232 K-56. BR 56-57-301.73 (045). LGTH 0.1197 MI.E

BRRPR  205,675.54 02/19/2025

03/19/2025

05/19/25

 40.00

Marion Const

KA-7490-01 MI

(11/14/25)
 76.36

55

U077 057

MN ACNHP

BETTIS ASPHALT & CONST INC

524102262 FR 0.144 MI N OF JCT US 50 N TO 0.280 MI S OF JCT US 56/K150 IN MN CO.E

MILOV  8.37  1,609,126.62 10/16/2024

11/04/2024

08/25/25

 0.00

Marion Const

KA-7491-01 MI

(11/14/25)
 76.36

55

U050 057

MN ACNHP

BETTIS ASPHALT & CONST INC

524102272 FR 0.320 MI E OF JCT US 77 E TO MN/CS CL IN MN COE

1.5OL  5.38  1,938,159.25 10/16/2024

11/04/2024

08/25/25

 0.00

Marion Const

KA-7492-01 MI

(10/31/25)
 85.00

40

106 KA 7492106

STATE

WIDE

SHILLING CONST CO INC

524126232 KA 7495-01 - FR K15/K18 W JCT TO K15/K18 E JCT IN DK CO. | KA 7493-01 - 

FR W TERMINUS TO DK/CL CL IN DK CO. | KA 7494-01 - DK/CL CL TO 

E

MILOV  5.96  1,008,612.23 12/18/2024

01/17/2025

05/09/25

 47.50

Junction City Const

KA-7496-01 MI

07/21/25
 54.12

85

K043 021

DK

SHILLING CONST CO INC

524126212 FR K-4/K-43 JCT TO I-70/K-43 JCT (EXCLUDE CITY OF ENTERPRISE) IN DK 

CO.

E

GRSU  19.66  3,086,848.54 12/18/2024

01/17/2025

05/05/25

 54.12

Junction City Const

KA-7506-01 MI

40

085 KA 7506085

SA CRP

DF OSBORNE CONSTR INC

525102272  ROLLING HILLS ZOO PARKING LOT IN THE CITY OF SALINA IN SA CO.E

EVCS  99,887.76 10/22/2025

11/20/2025
 0.00

Salina Const

KA-7535-01 MI

11/07/25
 106.67

30

K014 027

EW ACSTP

VENTURE CORP

524112232 FR JCT K-140 N TO I-70 JCT INCLUDES RAMPS ON I-70 AT EXIT #221 AND 

EXIT #219 IN EW CO.

E

MILOV  7.57  1,749,469.16 11/20/2024

12/13/2024

09/15/25

 73.33

Salina Const

KA-7536-01 MI

(11/14/25)
 106.67

45

K004 027

EW ACSTP

VENTURE CORP

524112242 FR RC/EW CL E TO EW/MP CL IN EW CO.E

MILOV  6.72  1,634,016.40 11/20/2024

12/13/2024

09/08/25

 0.00

Salina Const

KA-7537-01 MI

(10/31/25)
 143.64

55

K004 059

MP ACSTP

VENTURE CORP

524112262 FR EW/MP CL E TO MP/SA CL, EXCLUDES K-4 THRU CITY OF LINDSBORG CL 

IN MP CO.

E

MILOV  15.82  3,310,335.50 11/20/2024

12/13/2024

08/04/25

 0.00

Salina Const

KA-7538-01 MI

(10/31/25)
 133.33

15

K004 085

SA

VENTURE CORP

524116232 FR MP/SA CL E TO S JCT I-135 IN SA CO.E

MILOV  1.15  238,538.20 11/20/2024

12/13/2024

10/06/25

 113.33

Salina Const

KA-7568-01 MI

11/04/25
 96.67

30

U056 057

MN ACSTP

APAC-KS INC SHEARS DIV

524122242 FR MP/MN CL E TO E K-15 JCT IN MN CO.E

MILOV  8.52  2,148,776.49 12/18/2024

01/21/2025

09/08/25

 96.67

Marion Const

KA-7590-01 MI

(06/24/26)
80

U081 015

CD ACNHP

PBX CORP & SUBS

525092232 US-81; BR NO 81-15-204.81 (053) NB OVER REPUBLICAN RVR IN CD CO. 

LGTH 0.201 MI.

E

BRRPR  359,176.94 09/17/2025

10/20/2025

(03/16/26)

 0.00

Concordia Const
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KA-7612-01 MI

(12/04/26)
75

K061 059

MP ACNHP

WILDCAT CONST CO INC & SUBS

525042252 K-61. BR 61-59-79.65(099). LGTH 0.030 MI.E

BRRPR  316,070.50 04/16/2025

05/08/2025

(08/08/25)

 0.00

Marion Const

KA-7619-01 MI

55

K018 021

DK

PBX CORP & SUBS

525106232 K-18; BR. NO. 18-21-157.58(070) IN DK CO. LGTH 0.052 MI.E

BRRPR  263,759.21 10/22/2025

12/03/2025
 0.00

Junction City Const

KA-7631-01 MI

45

I135 059

MP ACCRP

L&S ELECTRIC LLC

525112242 I-135: LOC NEAR I-135/ARROWHEAD RD JCT E OF THE CITY OF 

MOUNDRIDGE IN MP CO.

E

LT  344,930.00 11/19/2025

12/17/2025
 0.00

Marion Const

KA-7656-01 MI

10/22/25
 94.00

50

K082 106

STATE

WIDE

SHILLING CONST CO INC

525026262 FR K-15/K-82 JCT E TO CY/RL CL IN CY CO. | FR CY/RL CL E TO K-82/US-77 

JCT IN RL CO.

E

MILOV  10.73  2,400,378.75 02/19/2025

03/06/2025

08/11/25

 94.00

Junction City Const

KA-7734-01 MI

(12/03/26)
105

U077 031

GE ACNHP

SHILLING CONST CO INC

525102252 FR I-70/US-77 JCT N TO GE/RL CL IN GE CO.E

MILOV  16.56  4,885,188.50 10/22/2025

11/14/2025

(05/18/26)

 0.00

Junction City Const

KA-7735-01 MI

(12/03/26)
105

K057 031

GE

SHILLING CONST CO INC

525106242 FR 0.5 MI W OF US77/K57 JCT TO 1.9 MI E OF US-77/K-57 JCT AND K-57 

SPUR FR K-244/K-57 SPUR JCT TO K57/K57 SPUR JCT

E

MILOV  2.56  567,522.17 10/22/2025

11/14/2025

(05/18/26)

 0.00

Junction City Const

KA-7799-01 MI

(11/30/26)
65

K140 027

EW ACSTP

SHILLING CONST CO INC

525112212 FR K14/K140 JCT E TO SA/EW CL IN EW CO.E

MILOV  16.45  2,565,921.59 11/19/2025

12/08/2025

(03/30/26)

 0.00

Salina Const

KA-7800-01 MI

(11/30/26)
65

K140 085

SA ACSTP

SHILLING CONST CO INC

525112262 FR SA/EW CL E TO I-135/K-140 JCT IN SA CO.E

MILOV  16.77  2,505,522.03 11/19/2025

12/08/2025

(03/30/26)

 0.00

Salina Const

KA-7816-01 MI

45

K148 079

RP ACSTP

HALL BROTHERS INC

525112252 FR US-81/K-148 JCT E TO RP/WS CL IN RP COE

MILOV  16.70  2,547,892.92 11/19/2025

12/08/2025
 0.00

Concordia Const

KA-7821-01 MI

(07/29/26)
50

K028 045

JW

DUSTROL INC

525106252 FR K-14/K-28 JCT E TO K-28/K-148 JCT IN JW CO.E

SURCY 7.98  1,111,367.25 10/22/2025

11/14/2025

(05/21/26)

 0.00

Concordia Const

KA-7822-01 MI

(07/29/26)
50

K148 045

JW

DUSTROL INC

525106262 FR K-28/K-148 JCT E TO JW/RP CL IN JW CO.E

SURCY 7.00  978,153.80 10/22/2025

11/14/2025

(05/01/26)

 0.00

Concordia Const

KA-7823-01 MI

(07/29/26)
50

K148 079

RP

DUSTROL INC

525106272 FR JW/RP CL E TO US-81/K-148 JCT IN RP CO.E

SURCY 15.50  2,082,165.35 10/22/2025

11/14/2025

(05/01/26)

 0.00

Concordia Const
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KA-7824-01 MI

15

K150 106

STATE

WIDE

HEFT AND SONS LLC

525116232 KA 7826-01 - FR MN/CS CL E TO THE K-150/US-50 JCT IN CS CO. | KA 

7825-01 - FR US-56/US-77/K-150 JCT. E TO THE MN/CS CL IN MN CO.

E

SEAL  16.41  660,949.50 11/19/2025

12/18/2025
 0.00

Marion Const

KA-7828-01 MI

(07/24/26)
10

U024 015

CD

VANCE BROTHERS LLC

525106212 FR 0.235 MI E OF US-24/US-81 JCT E TO CD/CY CL IN CL CO.E

CONVT 15.93  687,378.06 10/22/2025

11/20/2025

(06/29/26)

 0.00

Concordia Const

KA-7829-01 MI

(06/26/26)
10

106 KA 7829106

STATE

WIDE

VANCE BROTHERS LLC

525106292 FR SIMPSON NCL TO K194/US24 JCT IN CD CO. | FR ASHERVILLE NCL N TO 

K193/US24 JCT IN MC CO. | FR MC/CD CL TO 0.212 MI E OF US 81/US24 JCT 

E

CONVT 17.47  768,598.70 10/22/2025

11/20/2025

(06/01/26)

 0.00

Concordia Const

KA-7833-01 MI

15

K018 106

STATE

WIDE

HEFT AND SONS LLC

525116242 KA 7834-01 - FR K-15/K18 JCT E TO DK/GE CL IN DK CO. | KA 7835-01 - FR 

DK/GE CL E TO US-77/K-18 IN GE CO.

E

CONVT 13.29  526,870.00 11/19/2025

12/18/2025
 0.00

Junction City Const

KA-7849-01 MI

(04/20/26)
25

079 KA 7849079

RP HSIP

C-HAWKK CONST LLC

525092252 FR 0.36 MI E OF US 81 JCT TO 1.12 MI E OF US 36/81 JCT IN RP CO | FR 1.47 

MI S OF US36/81 JCT. TO 1.09 MI N OF US 36/81 JCT RP CO

E

PAVMK 3.41  140,768.57 09/17/2025

10/24/2025

(03/16/26)

 0.00

Concordia Const

KA-7872-01 MI

(10/05/26)
95

I070 085

SA ACNHP

SHILLING CONST CO INC

525112272 FR 6.9 MI E OF I-70/K-143 JCT E TO SA/DK CL IN SA CO.E

MILOV  6.51  8,478,383.12 11/19/2025

12/08/2025

(06/08/26)

 0.00

Junction City Const

KA-7877-01 MI

10

106 KA 7877106

STATE

WIDE

PAVEMENT PROS LLC

525116252 KA 7879-01. K-199; FR COURTLAND NCL N TO US36/K199 JCT IN RP CO. | KA 

7878-01 - FR 4.623 MI E OF K14/US36 JCT. E TO RP/JW CL IN JW CO.

E

CRRPR 6.46  117,143.00 11/19/2025

12/17/2025
 0.00

Concordia Const

KA-7881-01 MI

25

K009 106

STATE

WIDE

PAVEMENT PROS LLC

525116212 KA 7882-01 -  FR CONCORDIA ECL E TO CLYDE WCL THEN FR CLYDE ECL E 

TO CD/WS CL IN CD CO. | KA 7883-01 - FR CD/WS CL E TO CLIFTON NCL IN 

E

CRRPR 18.74  327,210.00 11/19/2025

12/17/2025
 0.00

Concordia Const

TE-0493-02 MI

(10/10/25)
 56.67

120

059 TE 0493059

MP TA

PSE CONTRACTORS LLC

525012232 NORTHVIEW RD FR MAIN ST TO E VERANDA CIR AND NORTHVIEW RD FR 

MAIN TO GRIMES ST IN MCPHERSON

E

PEDBI  0.99  1,258,117.15 01/22/2025

02/17/2025

07/24/25

 51.67

Marion Const

TE-0533-01 MI

10/30/25
 100.00

63

009 TE 0533009

CS TA

KILLOUGH CONST INC

524092212 COTTONWOOD ST FR 4TH ST TO US-50 IN STRONG CITY IN CHASE CO.E

PEDBI  0.27  872,610.64 09/18/2024

10/25/2024

07/07/25

 100.00

Marion Const

C-5223-01 MI

(03/27/26)
 50.59

85

072 C 5223072

OT STP

REECE CONSTRUCTION COMPANY INC

524102282 BR OVER PIPE CREEK LOC 0.03 MI W OF MINNEAPOLIS IN OT CO.E

GRBRS 0.04  1,119,686.64 10/16/2024

10/29/2024

10/20/25

 50.59

Salina Const

C-5249-01 MI

85

027 C 5249027

EW HSIP

HAMM CONTRACTING LLC

525114212  MAJOR COLLECTORS W OF K-156 IN EW CO.E

SG  93.40  325,721.40 11/19/2025

12/12/2025
 0.00

Salina Const
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C-5280-01 MI

(10/09/26)
 33.33

75

064 C 5280064

MR STP

REECE CONSTRUCTION COMPANY INC

525054212 BR OVER WEST FORK NEOSHO RIV LOC 2.2 MI S AND 0.6 MI E OF WHITE 

CITY IN MR CO.

E

GRBR  0.06  741,343.27 05/21/2025

06/04/2025

11/12/25

 25.33

Marion Const

C-5282-01 MI

(05/30/26)
115

021 C 5282021

DK STP

L & M CONT INC

525032232 BR OVER TURKEY CRK ON 1100 AVE LOC 2.6 MI E OF K-15 IN DK CO.E

GRBRS 0.11  1,264,110.00 03/19/2025

04/15/2025

(12/31/25)

 0.00

Junction City Const

C-5296-01 MI

(06/15/26)
 1.18

85

101 C 5296101

WS BRO

KLAVER CONST CO INC

525042272 BR OVER LITTLE BLUE RIV TRIBUTARY ON W WASHINGTON ST LOC IN 

HANOVER IN WS CO.

E

GRBRS 0.02  584,273.00 04/16/2025

05/08/2025

12/22/25

 0.00

Junction City Const
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KA-4067-01 MI

12/29/25

U040 100

WA BRF

BRIDGES INC.

523042363 US-40 BR #006 LOC 7.13 MI E OF E JNCTN K-27.E

GRBRS 1.08  18,833,866.37 04/19/2023

05/10/2023

07/26/23

 91.38

Oakley Const

KA-5393-01 MI

20

K009 092

SM

EBERT CONST CO INC & SUBS

525106353 K-9: STREAM ENCROACHMENT ALONG K-9 W OF THE CITY OF GAYLORD IN 

SM CO.

E

GR  0.08  401,807.25 10/22/2025

11/20/2025
 0.00

Phillipsburg Const

KA-5585-01 MI

(10/22/25)
 100.00

220

U083 106

STATE

WIDE

IDEATEK TELCOM LLC

523106323 US-83 FR I-70 N TO US-36 IN DC, LG, SD AND TH COUNTIES.E

ITS  68.35  4,659,649.17 10/18/2023

12/04/2023

10/21/24

 86.36

Atwood Const

KA-5608-01 MI

(03/06/26)

U183Y 026

EL ACNHP

WILDCAT CONST CO INC & SUBS

524012313 US-183Y (BYPASS): BR #019 OVER I-70 IN EL CO.E

GRBRS 0.59  21,619,347.28 01/17/2024

02/09/2024

04/01/24

 92.06

Hays Const

KA-5739-01 MI

07/22/25
 100.00

175

K027 100

WA BRF

KING CONST CO INC & SUBS

524012343  K-27:BR #010 (N FORK LADDER CR) 4.75 MI N OF GL CO LI IN WA CO.E

GRBRS 0.02  3,632,448.13 01/17/2024

02/09/2024

08/19/24

 100.00

Oakley Const

KA-5754-01 MI

10/13/25

U024 082

RO BRF

KLAVER CONST CO INC

524062313  US-24. 0.26 MI W JCT US-183/US-24E

GRBRS 0.05  2,312,818.48 06/20/2024

07/08/2024

01/15/25

 95.62

Phillipsburg Const

KA-5756-01 MI

(05/02/26)
 10.48

210

K023 090

SD BRF

BRIDGES INC.

524122323 23: BR 019 (NORTH FORK SOLOMAN RIVER) LOC 3.22 MI S OF JCT 

K-123/K-23 IN SD CO.

E

GRBRS 0.02  3,418,619.90 12/18/2024

01/17/2025

11/17/25

 8.10

Oakley Const

KA-5988-01 MI

(10/29/25)
 92.38

105

K204 092

SM ACSTP

SMOKY HILL LLC

525032313 K-204: FR W CL TO US-281 IN SMITH CENTER IN SM CO.E

GRSU  0.67  3,250,651.00 03/19/2025

04/10/2025

06/09/25

 92.38

Phillipsburg Const

KA-6019-01 MI

12/12/25

K023 090

SD ACSTP

SPORER LAND DEV INC

524062363 K-23: FR 0.25 MI S OF CO RD S, N TO HOXIE (WALNUT AVE)E

GRBRS 6.13  21,096,891.07 06/20/2024

07/08/2024

09/30/24

 79.85

Oakley Const

KA-6020-01 MI

(01/30/26)

U281 071

OB ACNHP

KING CONST CO INC & SUBS

524082313  US-281: N JCT US-281/US-24 N TO THE S CL OF PORTIS (STATE ST) IN OB 

CO.

E

GRBRS 3.31  19,288,135.41 08/21/2024

09/10/2024

01/02/25

 95.07

Phillipsburg Const

KA-6123-01 MI

12/23/25
 130.53

95

K027 091

SH STP

BRIDGES INC.

524022313 Kyle RR in GoodlandE

BRRPR  1,267,172.50 02/21/2024

03/13/2024

06/02/25

 128.42

Oakley Const

KA-6508-01 MIU040 055

LG ACSTP

REECE CONSTRUCTION COMPANY INC

525112313 US-40: BR 005 (N FORK SMOKY HILL RIV) LOC 8.39 MI E OF WA/LG COLN IN 

LG CO.

E

GRBRS 0.08  3,778,252.16 11/19/2025

12/08/2025

Oakley Const
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KA-6737-02 MI

(11/30/25)
 97.33

75

K025 077

RA

L & M CONT INC

525026313 K-25: JCT US-36/K-25 N TO THE KS/NE STLN IN RA CO.E

GDFC  0.52  1,247,801.20 02/19/2025

03/19/2025

09/02/25

 96.00

Atwood Const

KA-6778-01 MI

12/17/25

K027 100

WA ACNHP

REECE CONSTRUCTION COMPANY INC

524032313 K27 2.5 miles N of Sharon SpringsE

BRRPR  3,032,965.33 03/20/2024

04/05/2024

04/07/25

 122.60

Oakley Const

KA-7144-02 MI

(04/25/26)
10

I070 084

RS

ESFELD CONST INC

525046313 LOC .576 MI E OF 178TH ST IN RS CO.E

CULV  0.00  197,500.00 04/16/2025

05/08/2025

(04/13/26)

 0.00

Hays Const

KA-7170-01 MI

09/19/25
 100.00

25

U024 097

TH ACSTP

BETTIS ASPHALT & CONST INC

523112373 FR ECL OF COLBY E TO .038 MI E OF US-24/US-83 JCT IN TH COE

MILOV  8.56  2,048,073.81 11/15/2023

11/30/2023

08/06/25

 84.00

Atwood Const

KA-7279-01 MI

(12/15/25)
 82.00

50

106 KA 7279106

STATE

WIDE

KOMO CONST LLC / DBA A&H CO

525066313 VAR LOC ON K-23, US-24, K-9, K-123 AND US-83 IN GO, GH, NT, SD AND TH 

CO.

E

SG  91.04  334,360.20 06/18/2025

07/29/2025

10/23/25

 62.00

Oakley Const

KA-7280-01 MI

(04/15/26)
80

106 KA 7280106

STATE

WIDE

KOMO CONST LLC / DBA A&H CO

525056323 VAR LOC ON US-83, US-36, K-383, K-123 AND K-223 IN DC, NT, RA  AND SD 

CO.

E

SG  88.58  330,741.80 05/21/2025

06/13/2025

(02/01/26)

 0.00

Atwood Const

KA-7284-01 MI

(10/15/25)
 84.00

50

106 KA 7284106

STATE

WIDE

KOMO CONST LLC / DBA A&H CO

525046323 VAR LOC ON US-83, K-25 AND US-40 IN LG AND TH CO.E

SG  107.32  358,279.80 04/16/2025

05/16/2025

08/19/25

 80.00

Oakley Const

KA-7313-01 MI

08/13/25

U040 100

WA PRTCT

APAC-KS INC SHEARS DIV

524092323 FR KS/CO SL E TO THE ECL OF SHARON SPRINGS IN WA CO.E

MILOV  16.63  8,498,360.40 09/18/2024

10/14/2024

04/08/25

 76.52

Oakley Const

KA-7316-01 MI

08/13/25

U040 100

WA PRTCT

APAC-KS INC SHEARS DIV

524092343 FR ECL OF SHARON SPRINGS E TO PEBBLE RD IN WA CO.E

MILOV  9.87  3,110,123.34 09/18/2024

10/14/2024

04/08/25

 76.52

Oakley Const

KA-7445-01 MI

06/24/25
 70.00

80

I070 097

TH ACNHP

VENTURE CORP

524102353 FR .377 MI E OF EXIT 62 E TO LG/TH CL IN TH CO.E

MILOV  11.96  9,265,700.27 10/16/2024

11/04/2024

03/18/25

 70.00

Oakley Const

KA-7445-02 MI

70

I070 097

TH

J & J CONTRACTORS INC

525106363 I-70: E OF CO RD K SE 11.96 MI TO TH/LG COLN IN TH CO.E

GDFC  0.00  1,999,132.70 10/22/2025

11/20/2025

(06/29/26)

 0.00

Oakley Const

KA-7476-01 MI

(05/15/26)
30

U024 071

OB

BETTIS ASPHALT & CONST INC

524106313 FR END OF PCCP IN OSBORNE N TO N JCT OF U24/U281 IN OB CO |  FR 

U24/U281 JCT E TO BEGIN OF 2L/4L IN OB CO. | FR 2L/4L E TO OS/MC CL IN 

E

MILOV  15.18  2,436,686.53 10/16/2024

10/29/2024

(04/01/26)

 0.00

Phillipsburg Const
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KA-7480-01 MI

(07/10/26)
40

U281 071

OB

BETTIS ASPHALT & CONST INC

524106343 FR STATE ST IN PORTIS N TO SM/OB CL IN OB CO.E

MILOV  0.50  241,109.22 10/16/2024

10/29/2024

(05/18/26)

 0.00

Phillipsburg Const

KA-7481-01 MI

(07/10/26)
40

U281 092

SM ACNHP

BETTIS ASPHALT & CONST INC

524102343 FR SM/OB CL N TO SCL OF SMITH CENTER IN SM CO.E

MILOV  16.86  2,841,723.91 10/16/2024

11/04/2024

(05/18/26)

 0.00

Phillipsburg Const

KA-7517-01 MI

10/29/25
 115.00

40

U183 082

RO ACNHP

BETTIS ASPHALT & CONST INC

524112363 FR K18/U183 JCT N TO S RD IN RO CO.E

MILOV  4.71  858,151.43 11/20/2024

12/13/2024

08/12/25

 115.00

Phillipsburg Const

KA-7518-01 MI

(10/31/25)
 185.00

20

K018 082

RO ACSTP

BETTIS ASPHALT & CONST INC

524112373 FR 5 RD E TO .48 MI E OF E CL OF PLAINVILLE IN RO CO.E

UBAS  13.18  1,417,411.51 11/20/2024

12/13/2024

09/29/25

 185.00

Phillipsburg Const

KA-7519-01 MI

10/29/25
 115.00

40

U183 082

RO ACNHP

BETTIS ASPHALT & CONST INC

524112353 FR RO/EL CL N TO K18/U183 JCT IN RO CO.E

MILOV  7.22  1,649,958.90 11/20/2024

12/13/2024

08/12/25

 107.50

Phillipsburg Const

KA-7520-01 MI

12/23/25
 122.22

45

U183 026

EL ACNHP

BETTIS ASPHALT & CONST INC

524112313 FR END OF PCCP N OF 55TH ST TO RO/EL CL IN EL CO.E

MILOV  15.21  3,303,459.94 11/20/2024

12/13/2024

09/08/25

 122.22

Hays Const

KA-7521-01 MI

(11/10/25)
 100.00

45

K023 032

GO ACSTP

BETTIS ASPHALT & CONST INC

524112343 FR LE/GO CL N TO SCL OF GOVE IN GO CO.E

MILOV  17.49  3,273,602.96 11/20/2024

12/13/2024

09/08/25

 0.00

Oakley Const

KA-7527-01 MI

09/11/25
 106.67

30

K383 069

NT

VENTURE CORP

524126323 FR NT/DC CL NE TO W JCT US36/K383 IN NT CO.E

MILOV  13.62  2,298,184.96 12/18/2024

01/17/2025

06/24/25

 90.00

Phillipsburg Const

KA-7528-01 MI

(11/10/25)
 100.00

20

U083 097

TH ACNHP

BETTIS ASPHALT & CONST INC

524122343 FR 10 MI N LG/TH CL N TO JCT US-83/US-24 IN TH CO.E

MILOV  8.02  1,306,946.71 12/18/2024

01/17/2025

10/13/25

 0.00

Atwood Const

KA-7567-01 MI

09/13/25
 90.00

30

K009 069

NT ACSTP

VENTURE CORP

524122313 FR E JCT K-9/US-283 E TO PL/NT CL IN NT CO.E

MILOV  12.69  1,915,598.11 12/18/2024

01/17/2025

08/06/25

 90.00

Phillipsburg Const

KA-7574-01 MI

10/06/25
 100.00

35

U283 106

STATE

WIDE

VENTURE CORP

524126343 FR E JCT OF K9/U283 N TO N RADIUS OF WASHINGTON ST IN NORTON IN NT 

CO. | FR .643 MI S OF SCL N THE N SIDE OF PROUT ST IN GH CO.

E

MILOV  15.67  2,802,829.80 12/18/2024

01/17/2025

07/22/25

 100.00

Phillipsburg Const

KA-7599-01 MI

90

I070 026

EL ACNHP

PCI ROADS LLC

525092323 I70. BR 70-26-6.10(010) AND 70-26-6.11(011) I-70 OVER 160TH AVE IN EL 

CO. LGTH .046 MI.

E

BRRPR  675,475.21 09/17/2025

10/09/2025
 0.00

Hays Const
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KA-7608-01 MI

(05/11/26)
50

I070 026

EL ACNHP

PCI ROADS LLC

525052313 I-70.BR NO 70-26-158.24 (020) IN EL CO.LGTH .051 MI.TIED TO KA 7609-01.E

BRRPR  184,529.80 05/21/2025

06/04/2025
 0.00

Hays Const

KA-7609-01 MI

(07/09/26)
90

I070 026

EL ACNHP

PCI ROADS LLC

525052323 -70. BR NO 70-26-19.95(024) IN EL CO. LGTH .046 MI. TIED TO KA 7608-01E

BRRPR  579,754.79 05/21/2025

06/04/2025

(03/02/26)

 0.00

Hays Const

KA-7615-01 MI

(06/26/26)
60

U183 026

EL

REECE CONSTRUCTION COMPANY INC

525056313 US-183. BR NO. 183-26-169 (059) IN EL CO. LGTH 0.124 MI.E

BRRPR  339,095.46 05/21/2025

06/04/2025
 0.00

Hays Const

KA-7625-01 MI

45

U036 012

CN ACSTP

VENTURE CORP

525112363 FR RD 11 IN CN CO E TO CN/RA CL IN CN CO.E

MILOV  24.62  6,154,076.30 11/19/2025

12/08/2025
 0.00

Atwood Const

KA-7628-01 MI

(10/05/26)
40

K027 091

SH

VENTURE CORP

525016313 FR END OF PCCP AT  K-27/US-24B JCT N 16.552 M TO SH/CN CL IN SH CO.E

MILOV  16.55  2,706,133.74 01/22/2025

02/06/2025

(08/10/26) Atwood Const

KA-7632-01 MI

(10/05/26)
40

91 KA 7632091

SH

VENTURE CORP

525016323 FR S RADIUS OF I-70 RAMP N .674 MI TO OLD US 24 JCT IN SH CO. | FR S 

RAMPS OF K-267/I-70 JCT N .970 MI TO END OF K-267 IN SH CO.

E

PATCH 1.64  277,406.80 01/22/2025

02/06/2025

(08/10/26)

 0.00

Atwood Const

KA-7721-01 MI

30

K018 082

RO ACSTP

BETTIS ASPHALT & CONST INC

525102323 FR GH/RO CL E TO RD 5 IN RO CO.E

MILOV  8.59  3,423,020.15 10/22/2025

11/20/2025
 0.00

Phillipsburg Const

KA-7743-01 MI

(09/18/26)
40

U024 082

RO ACSTP

DUSTROL INC

525082343 FR GH/RO CL E TO BEGINNING OF BRICKS IN STOCKTON IN RO CO.E

SURCY 18.34  2,978,047.88 08/20/2025

09/10/2025

(07/13/26)

 0.00

Phillipsburg Const

KA-7744-01 MI

40

U024 033

GH ACSTP

VENTURE CORP

525082313 FR GH/SD CL E TO ECL OF HILL CITY IN GH CO.E

MILOV  17.53  4,158,721.75 08/20/2025

09/10/2025
 0.00

Hays Const

KA-7745-01 MI

40

K085 033

GH

VENTURE CORP

525086313 FR START OF K85 N TO END OF K85 IN GH C0.E

MILOV  0.80  130,870.90 08/20/2025

09/10/2025
 0.00

Hays Const

KA-7746-01 MI

40

K084 033

GH

VENTURE CORP

525086323 FR S END OF K-84 N TO END OF K-85 IN GH CO.E

MILOV  0.88  140,432.30 08/20/2025

09/10/2025
 0.00

Hays Const

KA-7756-01 MI

5

K009 106

STATE

WIDE

HEFT AND SONS LLC

525086373 FR PL/SM CL E 15.39 MI TO U281/K9 JCT IN SM CO. | FR U183/K9 JCT E 

13.163 MI. TO PL/SM CL IN PL CO.

E

CONVT 28.55  1,008,974.00 08/20/2025

09/17/2025
 0.00

Phillipsburg Const
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KA-7759-01 MI

5

U024 090

SD

HEFT AND SONS LLC

525086353 FR TH/SD CL E TO THE SD/GH CL IN SD CO.E

CONVT 30.51  1,302,536.00 08/20/2025

09/17/2025
 0.00

Oakley Const

KA-7760-01 MI

10

K025 055

LG

HEFT AND SONS LLC

525086343 FR WH/LG CL N TO APPROX RM 145.88 IN LG CO.E

CONVT 14.00  490,513.60 08/20/2025

09/17/2025
 0.00

Oakley Const

KA-7773-01 MI

35

U036 077

RA ACSTP

APAC-KS INC SHEARS DIV

525092353 FR 9.9 MI OF CN/RW CL E TO PCCP IN ATWOOD IN RA CO.E

MILOV  10.01  2,734,681.26 09/17/2025

10/09/2025
 0.00

Atwood Const

KA-7787-01 MI

40

U036 069

NT

BETTIS ASPHALT & CONST INC

525106313 FR ECL OF NORTON E TO NT/PL CL IN NT CO.E

MILOV  13.58  3,409,956.12 10/22/2025

11/14/2025
 0.00

Phillipsburg Const

KA-7788-01 MI

35

U036 074

PL

VENTURE CORP

525106323 FR ECL OF PHILLIPSBURG E TO THE SM/PL CL IN PL CO.E

MILOV  13.58  3,184,468.76 10/22/2025

11/14/2025
 0.00

Phillipsburg Const

KA-7789-01 MI

45

U183 074

PL

VENTURE CORP

525106343 FR NCL OF PHILLIPSBURG N TO THE NE/KS ST LN IN PL CO.E

MILOV  17.70  4,290,554.32 10/22/2025

11/14/2025
 0.00

Phillipsburg Const

KA-7801-01 MI

45

K018 106

STATE

WIDE

BETTIS ASPHALT & CONST INC

525116313 KA 7802-01 - FR RO/OB CL E TO OB/RS CL IN OB CO. | KA 7803-01 - FR 

OB/RS CL E TO W JCT U-281/K-18 IN RS CO.

E

MILOV  12.61  3,305,000.02 11/19/2025

12/08/2025
 0.00

Phillipsburg Const

TE-0511-01 MI

105

026 TE 0511026

EL CRP

MORGAN BROTHERS CONSTRUCITON

525102242 41ST ST FR HALL ST TO SKYLINE DR AND S OF I-70 FR VINE ST TO 

STERNBERG MUSEUM IN THE CITY OF HAYS IN EL CO.

E

PEDBI  2.81  1,657,094.13 10/22/2025

12/04/2025
 0.00

Hays Const

C-5221-01 MI

(12/06/25)
 68.42

95

026 C 5221026

EL STP

L & M CONT INC

524102313 BR OVER BIG CREEK ON 370TH AVE LOC, 6.0 MI S & 1.0 MI W OF WALKERE

GRBR  0.13  674,127.84 10/16/2024

11/21/2024

09/02/25

 63.16

Hays Const

C-5227-01 MI

(10/15/25)
 32.63

95

074 C 5227074

PL STP

L & M CONT INC

524094313 BR OVER W CEDAR CR LOC 6.5 MI N AND 0.5 MI W OF AGRA IN PL CO.E

GRBR  0.22  547,817.15 09/18/2024

10/14/2024

11/03/25

 27.37

Phillipsburg Const

C-5236-01 MI

(11/21/25)
 100.00

100

092 C 5236092

SM BRO

L & M CONT INC

524082343 BR OVER W OAK CR LOC 2.7 MI S AND 7 MI E OF SMITH CENTERE

GRBR  0.10  596,185.10 08/21/2024

09/10/2024

07/07/25

 100.00

Phillipsburg Const

C-5256-01 MI

40

077 C 5256077

RA HSIP

HAMM CONTRACTING LLC

525102313 MAJOR COLLECTORS W OF K-25 IN RA CO.E

SG  109.20  240,664.75 10/22/2025

11/20/2025
 0.00

Atwood Const
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C-5259-01 MI

60

090 C 5259090

SD HSIP

KOMO CONST LLC / DBA A&H CO

525104313 MAJOR COLLECTORS, MINOR COLLECTORS, AND PAVED ROADS IN SH CO.E

SG  272.00  389,456.67 10/22/2025

11/26/2025
 0.00

Oakley Const

C-5261-01 MI

75

026 C 5261026

EL HSIP

C-HAWKK CONST LLC

525084313 VARIOUS MAJOR COLLECTOR ROUTES IN EL CO.E

PAVMK 114.85  324,435.27 08/20/2025

09/17/2025
 0.00

Hays Const

C-5285-01 MI

65

069 C 5285069

NT BRO

REECE CONSTRUCTION COMPANY INC

525082323 BR OVER N FORK SOLOMON RIV LOC 1.3 MI E OF LENORA IN NT CO.E

GRBR  0.11  463,107.28 08/20/2025

09/10/2025
 0.00

Phillipsburg Const

C-5288-01 MI

90

020 C 5288020

DC BRO

REECE CONSTRUCTION COMPANY INC

525072313 BR OVER PRAIRIE DOG CR LOC 0.4 MI W OF CLAYTON IN DC CO.E

GRBR  0.06  609,082.89 07/23/2025

08/14/2025

(12/01/25)

 0.00

Atwood Const

C-5290-01 MI

(03/20/26)
110

033 C 5290033

GH STP

L & M CONT INC

525054313 BR OVER BOW CR LOC 6.0 MI S AND 1.3 MI E OF DENSMORE IN GH CO.E

GRBR  0.08  1,096,471.00 05/21/2025

06/13/2025

(10/06/25)

 0.00

Hays Const

C-5291-01 MI

95

098 C 5291098

TR STP

L & M CONT INC

525072323 BR OVER SAND CR LOC 13.0 MI S AND 5.6 MI W OF TREGO CENTER IN TR 

CO

E

GRBR  0.17  727,258.25 07/23/2025

08/25/2025
 0.00

Hays Const

C-5294-01 MI

(02/19/26)
 31.25

80

091 C 5294091

SH STP

KLAVER CONST CO INC

525054323 BR OVER TRIBUTARY TO S FORK OF SAPPA CRK LOC 1.4 MI N AND 3.0 MI E 

OF EDSON IN SH CO.

E

GRBR  0.20  431,424.86 05/21/2025

06/13/2025

11/10/25

 31.25

Atwood Const

C-5298-01 MI

105

090 C 5298090

SD BRO

KING CONST CO INC & SUBS

525082353 BR OVER SALINE RIV LOC 14.9 MI S AND 12.5 MI E OF HOXIE IN SD CO.E

GRBR  0.11  876,088.20 08/20/2025

09/26/2025

(07/20/26)

 0.00

Oakley Const
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KA-2375-10 MI

(06/30/25)
 78.06

278

U400 011

CK NHPP

BETTIS ASPHALT & CONST INC

524052424 US-400: FR 4.2 MI E OF US-400/K-7 JCT E FOR 1.55 MI IN CK CO.E

GRSU  1.55  7,449,031.76 05/22/2024

06/09/2024

07/22/24

 73.38

Pittsburg Const

KA-3901-01 MI

(03/31/27)
200

U059 050

LB BRF

BRIDGES INC.

525072434 US-59: BR 015 (UP RR)  LOC 1.1 MI N OF US-400/MAIN ST IN LB CO.E

GRBRS 0.53  8,035,612.72 07/23/2025

08/14/2025
 0.00

Pittsburg Const

KA-5566-01 MI

(08/14/26)

U059 002

AN CRP

CLARKSON CONST CO

525022414 US-59: ROUNDABOUT AT US-59/US-169 JCT IN AN CO.E

GRSU  0.35  6,299,763.03 02/19/2025

03/06/2025

05/12/25

 58.06

Garnett Const

KA-5699-01 MI

12/02/25
 100.00

226

U075 063

MG BRF

BRIDGES INC.

524052454  US-75: BR 001 OVER CHEYENNE CRK LOC APROX 1.0 MI N OF THE S US- 

166/US-75 JCT

E

GRBRS 0.23  3,813,336.16 05/22/2024

06/09/2024

10/07/24

 100.00

Independence Const

KA-5701-01 MI

(12/31/25)
 91.25

160

K058 016

CF ACSTP

B & B BRIDGE CO LLC

525012424 K-58: BR 043 OVER CROOKED CREEK LOC 6.68 MI E OF THE S US-75/K-58 

JCT IN CF CO.

E

BRRPL 0.07  2,266,540.52 01/22/2025

02/06/2025

04/14/25

 81.88

Iola Const

KA-5711-01 MI

160

K003 006

BB STP

BRIDGES INC.

525062434  K-3: BR 029 OVER THE LITTLE OSAGE RIVER LOC 1.91 MI S OF THE BB/LN 

CO LN IN BB CO.

E

GRBRS 0.22  4,222,957.64 06/18/2025

07/16/2025
 0.00

Iola Const

KA-5726-01 MI

(01/01/25)
 105.66

265

K105 104

WO HIF

B & B BRIDGE CO LLC

523112424 K-105: BR #021 OVER CEDAR CREEK 1.34 MI SE OF US-54 JCT IN WO CO.E

GRBRS 0.34  4,976,737.07 11/15/2023

12/05/2023

05/20/24

 100.00

Iola Const

KA-5803-02 MI

(12/01/25)

K007 019

CR ACSTP

APAC-KS INC SHEARS DIV

525022434 FR W 710TH AVE TO CR/B CL IN CR CO.E

GRBRS 2.03  3,436,800.05 02/19/2025

03/06/2025

03/26/25

 36.65

Iola Const

KA-5804-01 MI

(12/01/25)

K007 006

BB ACSTP

APAC-KS INC SHEARS DIV

525022424 FR CR/BB CL N TO 0.4 i. SW OF US-69 IN BB CO.E

GRBRS 10.39  17,021,013.17 02/19/2025

03/06/2025

03/26/25

 36.65

Iola Const

KA-6367-02 MI

(06/27/25)
 64.00

150

I035 030

FR

J & J CONTRACTORS INC

524076434  I-35 FR 8.468 MI N OF THE S I-35/U.S. 59 JCT NE TO THE FR/MI CLE

GDFC  0.00  1,153,371.48 07/17/2024

08/08/2024

05/30/25

 63.33

Garnett Const

KA-6442-01 MI

(03/16/26)
 41.54

130

U059 050

LB ACSTP

MISSION CONST CO INC

525062424 FR 21ST ST TO LITTLE LABETTE CRK BR IN THE CITY OF PARSONSE

GRSU  0.25  1,661,645.50 06/18/2025

08/05/2025

09/15/25

 33.08

Pittsburg Const

KA-6465-01 MI  100.00

82

U166 063

MG

B & B BRIDGE CO LLC

524076464 US-166: 0.71 MI E OF THE CQ/MG CL, E TO 0.07 MI E OF US-75 IN MG CO.E

GRBRS 0.18  502,372.17 07/17/2024

08/19/2024

11/20/24

 100.00

Independence Const
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KA-6466-01 MI

10/21/25
 100.00

105

U166 063

MG

KLAVER CONST CO INC

524106464  US-166: FR 0.21 MI E OF 1900 RD E TO 0.47 MI E OF CO RD 3950 IN MG CO. 

LGTH IS 11.07 MI.

E

GDFC  1,413,744.40 10/16/2024

10/29/2024

03/24/25

 100.00

Independence Const

KA-6510-01 MI

170

U059 067

NO ACSTP

BRIDGES INC.

525112424  US-59: BR 008 (LITTLE CANVILLE CRK) LOC 0.91 MI S OF N JCT US-59/K-39 

IN NO CO.

E

GRBRS 0.06  3,597,511.60 11/19/2025

12/08/2025
 0.00

Pittsburg Const

KA-6536-01 MI

11/17/25
 100.00

60

I035 030

FR

L UNDERWOOD LLC

524046414  I-35 FR OS/FR CO LI NE 20.6 MI IN FRANKLIN COE

CULV  0.00  803,113.89 04/17/2024

05/16/2024

04/28/25

 100.00

Garnett Const

KA-6594-02 MI  96.00

100

U400 037

GW

PSE CONTRACTORS LLC

525026414 GUARDRAIL. US-400: FR THE E K-99/US-400 JCT E TO THE GW/WL CL IN GW 

CO.

E

GDFC  0.00  1,212,844.43 02/19/2025

03/19/2025

07/07/25

 90.00

Independence Const

KA-6738-01 MI

(01/01/26)
 74.38

160

U069 006

BB ACNHP

PEARSON CONSTR LLC

524052414 NB LNS FR S JCT US69/US54 N TO BB/LN CL IN BB COE

4.0OL  13.60  9,590,569.65 05/22/2024

06/09/2024

03/31/25

 70.63

Iola Const

KA-6761-01 MI

85

K099 037

GW

B & B BRIDGE CO LLC

525086414 K-99: CULV 530 (HOMER CR DRN) LOC 2.99 MI N OF E JCT US-54/K-99 IN GW 

CO.

E

GR-CU 0.06  1,156,315.55 08/20/2025

09/10/2025
 0.00

Iola Const

KA-6762-01 MI

65

K052 054

LN

REECE CONSTRUCTION COMPANY INC

525116424 K-52: CULVERT 504 (LITTLE SUGAR CR DR) LOC 0.91 MI W OF S JCT 

K-7/K-52 IN LN CO.

E

GRSU  0.02  660,215.46 11/19/2025

12/08/2025
 0.00

Garnett Const

KA-6782-01 MI

(06/16/25)
 48.09

235

U075 103

WL ACNHP

BRIDGES INC.

525012474 US-75: BR 034 LOC 2.3 MI N OF N JCT US-75/US-400 AND CULV 576 LOC 2.1 

MI E OF US-75/US-400.

E

GRBRS 0.05  4,594,230.71 01/22/2025

02/06/2025

06/02/25

 47.66

Independence Const

KA-6791-01 MI

(01/01/26)
 74.38

160

U069 054

LN ACNHP

PEARSON CONSTR LLC

524052434 NB LN FR BB/LN CL N 12 MI IN LN COE

4.0OL  12.00  8,557,685.98 05/22/2024

06/09/2024

03/31/25

 70.63

Iola Const

KA-6905-01 MI

(03/16/26)
 42.31

130

U059 050

LB ACSTP

MISSION CONST CO INC

525062414 U-59: FR N WALMART ENT TO FLYNN DR IN THE CITY OF PARSONS IN LB 

CO.

E

GRSU  0.30  1,424,059.75 06/18/2025

08/05/2025

09/15/25

 34.62

Pittsburg Const

KA-6908-01 MI

(01/31/26)
 6.32

95

037 KA 6908037

GW ACSTP

VOGTS-PARGA CONST LLC

525072424  K-58 FR S 4TH ST TO S 3RD ST AND S 2ND ST IN CITY OF MADISON IN GW 

CO.

E

GRSU  0.13  1,265,296.03 07/23/2025

08/25/2025

09/02/25

 6.32

Iola Const

KA-6925-01 MI

10/17/25
 83.33

180

U169 061

MI ACNHP

PCI ROADS LLC

524022424 US-169; BR NO.169-61-10.64 (047) NB 169 BR OVER THE MARAIS DES 

CYGNES RIVER IN MI CO.  LGTH 0.157.

E

BRRPR  2,127,137.63 02/21/2024

03/13/2024

03/10/25

 83.33

Garnett Const
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KA-6958-01 MI

(03/16/26)
 54.27

164

U160 063

MG

WILDCAT CONST CO INC & SUBS

525026424 BR. NO. 160-63-415.43(066) ON US-160 OVER BIG HILL CREEK IN MG CO. 

LGTH 0.185 MI.

E

BRRPR  1,764,498.14 02/19/2025

03/06/2025

07/21/25

 50.61

Independence Const

KA-6967-01 MI

12/16/25
 96.15

130

U069 006

BB

PCI ROADS LLC

524106414 BR(009) ON US-69 OVER US-54 IN BB CO. LGTH 0.105 MI.E

BRRPR  1,627,807.49 10/16/2024

11/04/2024

06/09/25

 86.92

Iola Const

KA-6969-01 MI

(10/10/25)
 90.97

155

U160 025

EK ACSTP

B & B BRIDGE CO LLC

524102434 US-160; BR(008) (ELK RIVER) LOCATED 5.86 MI E OF E JCT US-160 AND 

K-99 IN EK CO. LGTH 0.001 MI.

E

BRRPR  1,177,742.55 10/16/2024

11/04/2024

05/05/25

 87.10

Independence Const

KA-6980-01 MI

(11/20/26)

U160 063

MG

WILDCAT CONST CO INC & SUBS

525066424  US-160: FR THE S US-160/US-169 JCT E TO 1.8 MI W OF THE E MG COLN IN 

MG CO.

E

GRBRS 1.27  8,730,036.03 06/18/2025

07/16/2025

09/04/25

 35.29

Independence Const

KA-7135-01 MI  102.17

46

U400 011

CK ACNHP

BETTIS ASPHALT & CONST INC

523122414 FR LB/CK CL E TO JCT US-400/K-7 IN CK COE

MILOV  13.03  2,800,335.20 12/13/2023

01/05/2024

04/08/25

 102.17

Pittsburg Const

KA-7136-01 MI

(06/23/25)
 102.17

46

U400 050

LB

BETTIS ASPHALT & CONST INC

523126434 FR JCT US-400/YORK RD E TO BR(085) W EWS IN LB COE

MILOV  0.62  162,079.87 12/13/2023

01/05/2024

04/08/25

 102.17

Pittsburg Const

KA-7230-01 MI  13.33

45

U069 019

CR

C.D.L. ELECTRIC CO, INC.

525056414 US-69B1/CENTENNIAL DRIVE IN THE CITY OF PITTSBURG IN CR CO.E

TRSGN 0.33  420,328.00 05/21/2025

06/19/2025

12/15/25

 0.00

Pittsburg Const

KA-7242-01 MI

90

U166 011

CK

KLAVER CONST CO INC

525116414 US-166 CK CO THREE LOC BEGINNING 0.38 M E 107 TERRACE, E 0.19 M W 

10 TH ST.

E

GRSU  7.44  1,903,893.48 11/19/2025

12/08/2025
 0.00

Pittsburg Const

KA-7278-01 MI

170

106 KA 7278106

STATE

WIDE

MARTIN OUTDOOR ENTERPRISES INC

525046424 VAR LOC ON US-69, K-152, K-3, K-31, K-7, K-52 AND K-239 IN LN, MI, AN, 

AND BB CO.

E

SG  105.52  1,947,000.00 04/16/2025

05/12/2025
 0.00

Garnett Const

KA-7287-01 MI

90

106 KA 7287106

STATE

WIDE

COOPER CONST LLC

525066414 VAR LOC ON US-169, US-54 AND US-59 IN AL, AN, BB, NO AND WO CO.E

SG  66.96  789,819.00 06/18/2025

07/18/2025
 0.00

Iola Const

KA-7309-01 MI

05/13/25
 60.00

20

U400 103

WL HSIP

CILLESSEN AND SONS INC

524062454 FR 3.02 MI NW OFJCT US-400/K-47 NW 0.6 MI IN WL COE

PAVMK 0.60  46,272.05 06/20/2024

07/11/2024

05/05/25

 60.00

Independence Const

KA-7352-01 MI

(05/30/25)
 91.43

35

U069 019

CR HSIP

CILLESSEN AND SONS INC

524072414 FR S OF US 400 JCT N TO S US-160 THROUGH SAFETY CORRIDOR IN CR 

CO.

E

PAVMK 9.77  531,938.50 07/17/2024

07/30/2024

03/31/25

 57.14

Pittsburg Const
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KA-7451-01 MI

(06/06/25)
 75.00

60

K007 019

CR ACSTP

APAC-KS INC SHEARS DIV

524092414 FR JCT US 400 JOINT N TO SCL OF GIRARD IN CR CO.E

MILOV  11.17  4,045,799.50 09/18/2024

10/14/2024

05/01/25

 73.33

Pittsburg Const

KA-7452-01 MI

06/20/25
 76.00

25

K047 019

CR ACSTP

BETTIS ASPHALT & CONST INC

524112454 FR K-47/US-69 JCT TO CL OF GIRARD IN CR CO.E

MILOV  7.05  1,154,458.48 11/20/2024

12/13/2024

05/20/25

 76.00

Pittsburg Const

KA-7453-01 MI

(10/27/25)
 0.00

75

U166 011

CK ACNHP

BETTIS ASPHALT & CONST INC

524112434 FR LB/CK CL W TO WCL BAXTER SPRINGS IN CK CO.E

MILOV  18.69  3,002,160.44 11/20/2024

12/13/2024

09/03/25

 0.00

Pittsburg Const

KA-7461-01 MI

(10/27/25)
 0.00

75

U166 050

LB ACNHP

BETTIS ASPHALT & CONST INC

524112484 FR MG/LB CL E TO N JCT US-59 AND US-166 FR S JCT US-59 E TO LB/CK CO 

LN IN LB CO.

E

MILOV  24.29  4,289,100.83 11/20/2024

12/13/2024

09/03/25

 0.00

Pittsburg Const

KA-7482-01 MI

07/14/25
 100.00

25

U169 030

FR

BETTIS ASPHALT & CONST INC

524106434 NB AN/FR CL TO FR/MI CL IN FR CO.E

MILOV  2.40  428,162.38 10/16/2024

10/29/2024

05/21/25

 52.00

Garnett Const

KA-7483-01 MI

07/14/25
 100.00

25

U169 061

MI

BETTIS ASPHALT & CONST INC

524106454 FR FR/MI CL TO 0.771 MI S OF S K-7 JCT IN MI CO.E

MILOV  6.48  1,138,263.56 10/16/2024

10/29/2024

05/21/25

 48.00

Garnett Const

KA-7484-01 MI

(08/18/25)
 70.91

55

U169 061

MI

BETTIS ASPHALT & CONST INC

524126414 FR 0.771 MI S OF SJCT K-7 N TO 3.980 MI S OF JCT K-68 (BAPTISTE DR) (SB 

& NB) N TO 1.424 MI S OF MI/JO CL (SB) IN MI CO.

E

UBAS  21.40  3,947,841.50 12/18/2024

01/17/2025

06/23/25

 70.91

Garnett Const

KA-7485-01 MI

(08/18/25)
 70.91

55

K279 061

MI

BETTIS ASPHALT & CONST INC

524126424 FR JCT US-169 N TO OSAWATOMIE RD IN MI CO.E

UBAS  0.42  92,139.63 12/18/2024

01/17/2025

06/23/25

 70.91

Garnett Const

KA-7529-01 MI

(04/13/26)
 127.50

40

U059 001

AL ACSTP

BETTIS ASPHALT & CONST INC

524112414 FR NO/AL CL N TO AN CL IN AL CO.E

UBAS  21.12  2,560,640.47 11/20/2024

12/13/2024

07/23/25

 127.50

Iola Const

KA-7530-01 MI

(12/15/25)
 81.43

70

U059 002

AN ACSTP

BETTIS ASPHALT & CONST INC

524112424 FR .03 MI S OF AN/AL CO LN TO .06 MI S OF US59/169 JCT IN AN CO.E

MILOV  15.50  3,873,309.83 11/20/2024

12/13/2024

09/12/25

 71.43

Garnett Const

KA-7531-01 MI

06/25/25
 91.67

60

U160 025

EK

VENTURE CORP

524116434 FR CW/EK CL E TO W JCT 160/99 IN EK COE

MILOV  13.60  1,871,741.46 11/20/2024

12/13/2024

03/25/25

 91.67

Independence Const

KA-7532-01 MI

06/25/25
 91.67

60

U160 025

EK ACSTP

VENTURE CORP

524112464 FR ECL LONGTON E TO EK/MG CL IN EK CO.E

MILOV  7.93  1,194,318.36 11/20/2024

12/13/2024

03/25/25

 91.67

Independence Const
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KA-7533-01 MI

06/25/25
 91.67

60

U160 025

EK ACSTP

VENTURE CORP

524112474 FR US-160/K-99 JCT E TO THE ECL OF LONGTON IN EK CO.E

MILOV  12.54  1,700,266.60 11/20/2024

12/13/2024

03/25/25

 91.67

Independence Const

KA-7534-01 MI

07/29/25
 106.67

15

U169 002

AN

BETTIS ASPHALT & CONST INC

524116414 FR AL/AN CL N TO US-169/SW 500TH RD IN AN CO.E

MILOV  4.29  759,966.64 11/20/2024

12/13/2024

06/18/25

 100.00

Garnett Const

KA-7543-01 MI

11/04/25
 100.00

35

U069 054

LN ACNHP

PEARSON CONSTR LLC

525012464 FR MM 92 N TO MM 99.187 S OF SUGAR CREEK BR IN LN CO.E

UBAS  7.19  1,985,770.23 01/22/2025

02/06/2025

07/24/25

 100.00

Garnett Const

KA-7545-01 MI

50

U075 016

CF ACNHP

BETTIS ASPHALT & CONST INC

525012434 FR 0.96 MI S OF NCL BURLINGTON (END PCCP@ NEOSHO ST.) N TO 0.207 MI 

N TO THE CF/OS CO LN IN CF CO.

E

MILOV  16.25  3,443,542.86 01/22/2025

02/17/2025
 0.00

Garnett Const

KA-7570-01 MI

30

K058 106

STATE

WIDE

BETTIS ASPHALT & CONST INC

525026434 FR WCL LEROY TO CF/AN CL IN CF CO. | FR CF/AN CL E TO JCT 169 IN AN 

CO.

E

MILOV  14.72  2,343,257.50 02/19/2025

03/06/2025
 0.00

Iola Const

KA-7602-01 MI

70

U169 001

AL ACNHP

PBX CORP & SUBS

525092414 BR.169-1-59.70(034) DELAWARE RD OVER US169 IN AL CO. LGTH 0.052 MI.E

BRRPR  626,527.57 09/17/2025

10/20/2025
 0.00

Iola Const

KA-7611-01 MI

85

U075 104

WO

B & B BRIDGE CO LLC

525106414 US-75; BR NO 75-104-77.72 (018) IN WO CO. LGTH 0.027 MI.E

BRRPR  562,074.62 10/22/2025

11/14/2025
 0.00

Iola Const

KA-7667-01 MI

20

106 KA 7667106

STATE

WIDE

NORTEX CONCRETE LIFT & STABILIZATION INC

525056424 VARIOUS LOCATIONS IN D4.E

MUDJK 0.10  99,641.00 05/21/2025

06/06/2025
 0.00

Iola Const

KA-7670-01 MI  77.14

35

U400 037

GW

PAVEMENT PROS LLC

525046414 FR E JCT. 99 HWY TO GW/WL CL IN GW CO.E

CRRPR 15.00  353,896.97 04/16/2025

05/12/2025

10/29/25

 77.14

Iola Const

KA-7805-01 MI

25

106 KA 7805106

STATE

WIDE

ROADSAFE TRAF SYSTEMS INC

525086424 US-69 IN CR CO. | US-169 IN AL CO. | US-169 IN NO CO. | US-166 IN CK CO.E

RUMBL 38.94  121,654.60 08/20/2025

09/10/2025
 0.00

Iola Const

TE-0518-01 MI

140

019 TE 0518019

CR TA

HECK & WICKER INC

525072414 N THE CITY OF FRONTENAC IN CR CO.E

PEDBI  1.10  1,926,696.00 07/23/2025

09/06/2025
 0.00

Pittsburg Const

TE-0530-01 MI

10/03/25
 100.00

60

050 TE 0530050

LB TA

J GRAHAM CONSTR INC

525012454 ALONG TOLEN CREEK FR CATTLE DR TO WALMART (PARALLEL TO US 59) 

IN THE CITY OF PARSONS IN LB CO.

E

PEDBI  0.48  449,385.10 01/22/2025

02/24/2025

05/07/25

 100.00

Pittsburg Const



January 05, 2026     34

CONTRACT STATUS REPORT AS OF 05JAN26

PROJECT #   

PCT

TIME      

WORK

DAYS      

ACTUAL

(ESTIMATED)

COMPLETION 

ROUTE CO

CO 

ABBR

FEDERAL 

FUND

CONTRACTOR

CONTRACT

NUMBER       LOCATION                                                                                                       

AMOUNT               LENGTH  

WORK

TYPE     LET DATE   CONST OFFICE                       

CONTRACT

APPROVED  

NOTICE TO

PROCEED      

PCT

COMP    

DISTRICT 4

C-5226-01 MI

09/22/25
 99.20

125

063 C 5226063

MG STP

BRIDGES INC.

524104414  BR OVER PUMPKIN CREEK LOC 1.5 MI E OF COFFEYVILLE IN MG CO.E

GRBRS 0.11  1,773,795.58 10/16/2024

11/04/2024

01/13/25

 100.00

Independence Const

C-5244-01 MI

15

019 C 5244019

CR HSIP

B & B BRIDGE CO LLC

525104474 RS 173 FR K-126 TO E 570TH AVE IN CR CO.E

GRSU  2.02  81,662.94 10/22/2025

11/20/2025
 0.00

Pittsburg Const

C-5245-01 MI

25

054 C 5245054

LN HSIP

BETTIS ASPHALT & CONST INC

525094424 CO RD 1095/RS 405 FR E 1650 RD TO K-152 IN LN CO.E

RSIMP  5.60  1,360,901.43 09/17/2025

10/09/2025
 0.00

Garnett Const

C-5263-01 MI

55

011 C 5263 011

CK HSIP

MARTIN OUTDOOR ENTERPRISES INC

525104464 MAJOR COLLECTORS W OF K-7 IN CK CO.E

SG  108.00  247,474.74 10/22/2025

12/03/2025
 0.00

Pittsburg Const

C-5284-01 MI

(09/11/26)
 17.14

105

030 C 5284030

FR BRO

BRYAN-OHLMEIER CONST CO INC

525042424 BR OVER WALNUT CRK LOC 1.0 MI E AND 3.4 MI S OF LE LOUP IN FR CO.E

GRBR  0.11  711,453.00 04/16/2025

05/16/2025

11/24/25

 8.57

Garnett Const

C-5286-01 MI

105

006 C 5286006

BB BRO

B & B BRIDGE CO LLC

525042414 BR OVER TRIBUTARY TO HINTON CRK 5.9 MI S AND 1.0 MI W OF 

UNIONTOWN IN BB CO.

E

GRBR  0.11  701,404.10 04/16/2025

05/16/2025
 0.00

Iola Const

C-5293-01 MI

(12/31/25)
 47.37

95

001 C 5293001

AL STP

B & B BRIDGE CO LLC

525054414 BR OVER ELM CRK LOC 0.5 MI S AND 3.2 MI W OF MORAN IN AL CO.E

GRBR  0.14  538,932.75 05/21/2025

06/13/2025

10/13/25

 41.05

Iola Const

C-5295-01 MI

(01/17/26)
 33.85

65

019 C 5295019

CR STP

B & B BRIDGE CO LLC

525082414 BR OVER TRIB TO LITTLE WALNUT CRK LOC 1.0 MI N AND 0.7 MI E OF 

WALNUT IN CR CO.

E

GRBR  0.11  484,474.50 08/20/2025

09/10/2025

11/13/25

 32.31

Pittsburg Const

U-2404-02 MI

08/06/25
 100.00

65

103 U 2404103

WL TA

HECK & WICKER INC

524092434 VAR LOC IN NEODESHA IN WL COE

PEDBI  1.22  636,014.80 09/18/2024

10/14/2024

02/10/25

 100.00

Independence Const

X-0974-01 MIC1367 011

CK

M-K-T RR CO

009748040 MKT XING ON FAS-1367 IN GALENAE

FLTSG  60,322.00

09/06/1985

09/06/85 Pittsburg Const
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KA-0052-01 MII135 040

HV NHPP

PEARSON CONSTR LLC

524062555 I135/36TH ST, 2 MI S OF S JCT I135/US50E

GRBRS 0.89  16,716,114.78 06/20/2024

07/08/2024

08/12/24

 90.25

El Dorado Const

KA-3232-02 MI

(12/11/26)

I235 087

SG BUILD

BERGKAMP KING, A JOINT VENTURE, LLC

522112535  I-235, I-135, K-254 AND K-96 INTERCHG IN NE WICHITA IN SG CO |  I-235, 

I-135, K-254 AND K-96 INTERCHG IN NE WICHITA IN SG CO |  I-235, I-135, 

E

GRBRS 3.72  154,521,059.73 11/16/2022

12/06/2022

01/23/23

 76.81

Wichita West Const

KA-5709-01 MI

(10/30/26)
125

K011 048

KM STP

KING CONST CO INC & SUBS

525092525 K-11: BR 041 OVER SMOOTS CRK LOC 5.72 MI N OF THE W US-54 JCT IN KM 

CO.

E

GRBRS 0.05  1,435,616.10 09/17/2025

10/09/2025

(02/02/26)

 0.00

Pratt Const

KA-5733-01 MI

(03/30/26)
 11.67

120

U056 080

RC ACNHP

REECE CONSTRUCTION COMPANY INC

525032515 US-56: BR 001 (SPRING CRK DRN) LOC 6.85 MI E OF THE BT COLN IN RC CO.E

GRBRS 0.02  1,809,999.61 03/19/2025

04/10/2025

12/02/25

 0.00

Great Bend Const

KA-5734-01 MI

(11/20/26)
160

K004 080

RC ACSTP

KING CONST CO INC & SUBS

525092585 K-4: BR 021 (PLUM CRK) LOC 6.26 MI E OF THE BT COLN IN RC CO.E

GRBRS 0.07  2,494,831.87 09/17/2025

10/09/2025

(02/23/26)

 0.00

Great Bend Const

KA-5735-01 MI

(09/08/26)
170

U183 083

RH ACSTP

KLAVER CONST CO INC

525032525 US-183: BR 003 (WALNUT CRK DRN) LOC 0.05 MI N OF CHERRY ST IN THE 

CITY OF RUSH CENTER

E

GRBRS 0.01  2,525,920.68 03/19/2025

04/10/2025

(01/05/26)

 0.00

Great Bend Const

KA-5753-01 MI

(09/25/26)
100

U056 073

PN ACNHP

BRIDGES INC.

525102565 US-56: BR 003 (PAWNEE RIV) LOC 15.85 MI NE OF US-183 IN PN CO.E

GRBRS 0.09  2,343,878.90 10/22/2025

11/21/2025

(05/04/26)

 0.00

Great Bend Const

KA-5763-01 MI

12/19/25
 84.35

115

U183 049

KW

KLAVER CONST CO INC

525036515 US-183: BR 014 (E FORK RATTLESNAKE CREEK) LOC 11.87 MI N OF THE CM 

CL IN KW CO.

E

GRBRS 0.28  2,043,738.26 03/19/2025

04/10/2025

07/14/25

 75.65

Pratt Const

KA-5768-01 MI

12/22/25
 88.18

110

U081 096

SU ACSTP

DONDLINGER & SONS CONST CO INC

524102545 US-81: BR 160 OVER SPRING CREEK LOC 4.84 MI N OF US-166 IN SU CO.E

GRBRS 0.10  1,365,251.30 10/16/2024

11/04/2024

03/31/25

 80.00

Winfield Const

KA-5770-01 MI

06/19/27

K015 087

SG ACNHP

KING CONST CO INC & SUBS

525072525  K-15: BR 184 (WICHITA DRN CANAL) LOC 1.16 MI N OF I-35 (KTA) IN SG CO.E

GRBRS 0.09  4,525,181.25 07/23/2025

08/14/2025

10/27/25

 29.47

Wichita West Const

KA-5772-01 MI

(12/31/25)
 71.00

200

U081 096

SU BRF

KING CONST CO INC & SUBS

524092575 US-81: BR 162 OVER BLUFF CREEK. 0.93 MI N OF OK ST LN IN SU CO.E

GRBRS 0.54  5,010,714.43 09/18/2024

10/14/2024

04/07/25

 71.00

Winfield Const

KA-6053-02 MI

180

U050 078

RN

PEARSON CONSTR LLC

525086575 S-50: 5.5 MI E OF E US-50/K-61 INTCHG NEAR BRANDY LAKE RD E 1.5 MI TO 

SOUTH BUHLER/HAVEN RD IN RN CO.

E

GRBRS 0.47  3,393,829.16 08/20/2025

09/10/2025
 0.00

Hutchinson Const
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KA-6056-01 MI

11/07/25

U054 048

KM ACNHP

EMERY SAPP & SONS INC & SUBS

524032545 US-54: FR THE E K-14/US-54 JCT E TO THE KM/SG CL IN KM CO.E

PAVRC 7.16  37,016,520.75 03/20/2024

04/05/2024

05/20/24

 102.56

Pratt Const

KA-6179-01 MI

(10/18/24)
 100.00

268

U054 087

SG

PHILLIPS SOUTHERN ELECT CO INC

523076545 US-54 IN WICHITA BETWEEN WEST STR AND ARMOUR STR IN SG CO.E

ITS  0.00  3,329,920.15 07/19/2023

08/03/2023

04/15/24

 94.40

Wichita West Const

KA-6261-01 MI

(10/10/25)
 81.63

245

106 KA 6261106

STATE

WIDE

ACHSP

COOPER CONST LLC

524052525 US-400, US-54, US-77, K-254, K-196 and K-177 IN BU, SG, CL, GW, HV & MN 

CO

E

SG  154.12  2,460,521.50 05/22/2024

06/09/2024

10/21/24

 81.63

El Dorado Const

KA-6285-01 MI

95

K015 087

SG

PHILLIPS SOUTHERN ELECT CO INC

525106525 K-15/71ST IN THE CITY OF DERBY IN SG CO | K-15/47TH IN THE CITY OF 

DERBY IN SG CO | K-15/MACARTHUR IN THE CITY OF DERBY IN SG CO

E

TRSGN 0.00  1,752,465.00 10/22/2025

11/14/2025
 0.00

Wichita West Const

KA-6363-01 MI

09/10/25
 100.00

58

U056 005

BT HSIP

PHILLIPS SOUTHERN ELECT CO INC

524092515 U-56/MCKINLEY IN GREAT BEND IN BT CO.E

TRSGN 0.00  957,403.28 09/18/2024

10/14/2024

06/09/25

 100.00

Great Bend Const

KA-6443-01 MI

12/26/25
 100.00

119

U281 005

BT ACSTP

MORGAN BROTHERS CONSTRUCITON

524112515 US-281: FR N CENTER ST E TO MAIN ST IN HOISINGTON IN BT CO.E

GRSU  0.31  1,514,683.02 11/20/2024

01/10/2025

03/31/25

 91.60

Great Bend Const

KA-6474-01 MI

135

K900 008

BU ACSTP

A M COHRON AND SON, INC.

525082525 K-900: BR 169 (WALNUT RIV) LOC AT THE ELDORADO STATE PARK IN BU 

CO.

E

GRBRS 0.07  3,188,623.42 08/20/2025

09/18/2025
 0.00

El Dorado Const

KA-6475-01 MIU160 018

CL ACSTP

UNITED CONTRACTORS INC

525112515 US-160: BR 024 (WALNUT RIV) LOC 8.3 MI E OF SU/CL COLN IN CL COE

GRBRS 0.51  14,442,036.22 11/19/2025

12/08/2025

Winfield Const

KA-6517-01 MI

11/20/25

I135 087

SG ACNHP

A M COHRON AND SON, INC.

525092595 I135: BR 305 AT I-135 SB/US-54 JCT AND BR 302 AT KELLOGG AND GROVE 

ST IN SG CO.

E

GRBRS 0.27  14,704,902.06 09/17/2025

10/09/2025

11/20/25

 11.13

Wichita Hillside Const

KA-6749-01 MI  100.00

88

U054 087

SG ACNHP

WILDCAT CONST CO INC & SUBS

525032535 US-54; BR 54-87-216.17(143) AND 54-87-216.18(317) OVER BNSF AND K&O 

RR IN SG CO.  LGTH 0.362 MI.

E

BRRPR  2,227,982.38 03/19/2025

05/01/2025

07/21/25

 88.64

Wichita Hillside Const

KA-6909-01 MI

60

K044 039

HP ACSTP

VOGTS-PARGA CONST LLC

525062565 INTERS OF K-44/ANTHONY AVE IN CITY OF ANTHONY IN HP CO.E

GRSU  0.04  521,766.34 06/18/2025

07/29/2025
 0.00

Winfield Const

KA-6940-01 MI

(10/31/25)
 88.18

220

K177 008

BU

PCI ROADS LLC

524056515 K-177. 177-8.10.14(125) OVER DURECHEN CRK AND 177-8-10.25(126) OVER 

BNSF RR IN BU CO. LGTH 0.113 MI.

E

BRRPR  2,141,434.64 05/22/2024

06/09/2024

03/04/25

 88.18

El Dorado Const
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KA-6941-01 MI

08/06/25
 65.45

110

U160 096

SU

WILDCAT CONST CO INC & SUBS

524066525 US-160. BR 160-096-294.75(142) 0.23 MI SW OF W JCT OF US-81/US-160 IN 

WELLINGTON IN SU CO. LGTH 0.225 MI.

E

BRRPR  533,482.69 06/20/2024

07/08/2024

04/21/25

 65.45

Winfield Const

KA-6959-01 MI

205

K096 087

SG ACNHP

WILDCAT CONST CO INC & SUBS

525112545  K-96: BR 271 AND 272 (MAIZE RD) LOC 15.5 MI E OF THE RN/SG COLN IN 

SG CO.

E

GRBRS 0.05  2,797,325.32 11/19/2025

12/08/2025
 0.00

Wichita West Const

KA-6961-01 MII135 087

SG ACNHP

WILDCAT CONST CO INC & SUBS

525112565 I-135: BR 049 LOC 7.46 MI N OF JCT I-235/I-135 IN SG CO.E

BRRPR 0.01  1,503,033.35 11/19/2025 Wichita Hillside Const

KA-6962-01 MII135 087

SG ACNHP

A M COHRON AND SON, INC.

525092615 I135: BR 299 LOC AT I-135/KELLOGG AVE JCT IN SG CO.E

GRBRS 0.06  8,782,085.41 09/17/2025

10/09/2025

11/20/25

 12.81

Wichita Hillside Const

KA-7051-01 MI

07/10/25
 96.67

30

U160 004

BA

APAC-KS INC SHEARS DIV

523106515 FR BR #041 E EWS TO BA/HP CL IN BA COE

ASPH  13.93  2,158,915.73 10/18/2023

11/13/2023

09/02/24

 96.67

Pratt Const

KA-7160-01 MI

08/06/25
 76.59

205

U054 087

SG ACNHP

EMERY SAPP & SONS INC & SUBS

523102545 FR E OF HILLSIDE FR ASPHALT TRANS TO W OF WEBB RD IN SG COE

PATCH 3.54  3,160,671.65 10/18/2023

11/13/2023

08/07/24

 76.59

Wichita West Const

KA-7192-01 MI

135

U160 004

BA SB

PRADO CONST LLC

525102515 S OF US-160 AT MEMORIAL PEACE PARK IN MEDICINE LODGE IN BA CO.E

RSIMP  1,071,520.00 10/22/2025

11/26/2025
 0.00

Pratt Const

KA-7193-01 MI

08/06/25
 76.59

205

U054 087

SG HSIP

EMERY SAPP & SONS INC & SUBS

523102565 FR I-135 JCT TO 0.4MI E OF ROCK RD IN SG COE

PAVMK 4.06  440,533.56 10/18/2023

11/13/2023

08/07/24

 76.59

Wichita West Const

KA-7288-01 MI  40.00

150

106 KA 7288076

PR

MARTIN OUTDOOR ENTERPRISES INC

525056515 VAR LOC ON US-281, US-54/US-400, K-42, K-61 AND US-50 IN PR, SF, RN, 

KM, BA AND KW CO.

E

SG  129.45  1,196,445.25 05/21/2025

06/13/2025

09/22/25

 24.00

Pratt Const

KA-7378-01 MI

07/11/25
 80.00

40

K049 096

SU ACSTP

VENTURE CORP

524102565 FR K-49/US-160 INTERS N TO SU/SG CL IN SU CO.E

MILOV  14.10  2,232,954.75 10/16/2024

11/04/2024

05/27/25

 80.00

Winfield Const

KA-7379-01 MI

07/11/25
 80.00

40

K049 087

SG

VENTURE CORP

524106565 FR SU/SG CL N TO K49/K42 INTERS IN SG CO.E

MILOV  1.00  207,981.34 10/16/2024

11/04/2024

05/27/25

 80.00

Winfield Const

KA-7394-01 MI

07/30/25
 45.00

40

K042 096

SU ACSTP

VENTURE CORP

524102575 FR KM/SU CL TO K-42/K-2 JCT IN SU CO.E

MILOV  1.01  146,785.80 10/16/2024

11/04/2024

07/07/25

 45.00

Winfield Const
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KA-7395-01 MI

07/30/25
 45.00

40

K042 048

KM

VENTURE CORP

524106515 FR K-14 JCT TO KM/SU CL IN KM CO.E

MILOV  15.15  2,120,450.60 10/16/2024

11/04/2024

07/07/25

 45.00

Winfield Const

KA-7396-01 MI

07/17/25
 68.57

35

K002 039

HP ACSTP

VENTURE CORP

524102515 FR S END OF BR(033) TO HP/KM CL (NE 160TH RD) IN HP CO.E

MILOV  10.00  1,774,778.93 10/16/2024

11/04/2024

06/16/25

 68.57

Winfield Const

KA-7397-01 MI

07/17/25
 68.57

35

K002 048

KM

VENTURE CORP

524106525 HP/KM CL TO KM/SU IN KM CO.E

MILOV  5.61  868,449.50 10/16/2024

11/04/2024

06/16/25

 68.57

Winfield Const

KA-7398-01 MI

07/17/25
 68.57

35

K002 096

SU

VENTURE CORP

524106575 FR KM/SU CL TO K-2/K-42 INTERS IN SU CO.E

1.5OL  1.47  253,342.55 10/16/2024

11/04/2024

06/16/25

 68.57

Winfield Const

KA-7429-01 MI

10/31/25
 104.44

45

U160 004

BA ACSTP

VENTURE CORP

524082515 FR CM/BA CL TO W EWS BR #041 IN BA CO.E

MILOV  22.73  3,376,157.60 08/21/2024

09/10/2024

08/18/25

 100.00

Pratt Const

KA-7430-01 MI

10/15/25
 94.00

50

U281 004

BA ACSTP

VENTURE CORP

524082525 FR OK/KS BORDER N TO U160/U281 JCT IN BA CO.E

MILOV  23.90  4,652,363.30 08/21/2024

09/10/2024

08/06/25

 94.00

Pratt Const

KA-7455-01 MI

12/18/25
 100.00

90

U400 008

BU ACNHP

APAC-KS INC SHEARS DIV

524122515 FR ECL OF LEON E TO GW/BU CL IN BU CO.E

MILOV  13.78  3,099,228.78 12/18/2024

01/21/2025

05/19/25

 86.67

El Dorado Const

KA-7456-01 MI

06/27/25
 97.14

35

U077 008

BU

PEARSON CONSTR LLC

524096515 FR 4 LN TO 4 LN DIVIDED N TO MN/BU CL IN BU CO.E

UBAS  15.69  2,365,085.02 09/18/2024

10/14/2024

05/05/25

 97.14

El Dorado Const

KA-7457-01 MI

11/10/25
 95.56

45

K042 087

SG

APAC-KS INC SHEARS DIV

524116525 FR TWO LANE-TO-5-LANE TAPER TO HOOVER RD IN SG CO.E

1.5OL  4.40  2,004,147.12 11/20/2024

12/13/2024

08/26/25

 75.56

Wichita West Const

KA-7460-01 MI

07/25/25
 62.86

35

U050 040

HV ACNHP

APAC-KS INC SHEARS DIV

524102525 FR HOT MIX ASPHALT S OF I-135/US-50 JCT E TO  HV/MN CL IN HV CO.E

MILOV  10.60  2,705,193.91 10/16/2024

11/04/2024

06/23/25

 62.86

El Dorado Const

KA-7488-01 MI

09/11/25
 57.14

35

K096 083

RH ACSTP

VENTURE CORP

524102535 FR NS/RH CL TO BR(047) IN RH CO.E

MILOV  15.35  2,894,618.50 10/16/2024

11/04/2024

08/08/25

 57.14

Great Bend Const

KA-7560-01 MI

07/03/25
 80.00

20

U281 005

BT ACSTP

VENTURE CORP

525012515 FR NCL GREAT BEND TO BR(047) IN BT CO.E

MILOV  8.92  1,933,941.99 01/22/2025

02/06/2025

06/09/25

 80.00

Great Bend Const
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KA-7569-01 MI

(11/28/25)
 106.00

50

U050 078

RN

APAC-KS INC SHEARS DIV

525026515 FR JCT US-50/SEGO RD W TO RN/SF CL IN RN CO.E

MILOV  16.83  4,033,985.80 02/19/2025

03/06/2025

09/02/25

 106.00

Hutchinson Const

KA-7675-01 MI

25

U054 087

SG HSIP

ROADSAFE TRAF SYSTEMS INC

525052515  FR BEGINNING OF CONCRETE W OF MERIDIAN TO E EWS OF WASHINGTON 

ST BR AND INCLUDE RAMPS IN SG CO.

E

PAVMK 2.95  444,500.00 05/21/2025

06/04/2025
 0.00

Wichita Hillside Const

KA-7685-01 MI

10

14 080

RC

PAVEMENT PROS LLC

525076535 FR NCL LYONS TO RC/EW CL IN RC CO.E

CRRPR 11.28  62,459.07 07/23/2025

08/14/2025
 0.00

Great Bend Const

KA-7686-01 MI

12/19/25
 101.82

55

087 KA 7686087

SG

URETEK USA INC

525076545 VARIOUS LOC IN SG CO.E

MUDJK 5.00  1,032,595.00 07/23/2025

08/14/2025

09/16/25

 85.45

Wichita Hillside Const

KA-7689-01 MI

15

76 KA 7689076

PR

PAVEMENT PROS LLC

525076595 KA 7690-01 - U54/K61 JCT N TO 4 LN TRANS END ON K61. | KA 7691-01 - 

K61/U54 JCT E TO PCCP PVMT ON U54 | KA 7693-01 - FR N PRATT CL TO N 

E

CRRPR 22.28  205,634.18 07/23/2025

08/14/2025

11/24/25

 0.00

Pratt Const

KA-7694-01 MI

35

U054 008

BU ACNHP

APAC-KS INC SHEARS DIV

525062515 FR US-54/100TH ST JCT N TO S SIDE OF LITTLE WALNUT BR IN BU CO.E

MILOV  8.96  2,262,793.28 06/18/2025

07/16/2025
 0.00

El Dorado Const

KA-7695-01 MI

15

K011 106

STATE

WIDE

CIRCLE C PAVING & CONST LLC

525076575 KA 7697-01 - FR RN/KM CL TO K61/K11 JCT IN KM CO. | KA 7696-01 - FR 

US54/K11 JCT TO RN/KM CL IN RN CO.

E

CONVT 16.66  659,342.00 07/23/2025

08/18/2025
 0.00

Pratt Const

KA-7698-01 MI

25

K042 106

STATE

WIDE

PAVEMENT PROS LLC

525086595 KA 7699-01 - FR US-281/K-42 JCT E TO PR/BA CL IN PR CO. | KA 7700-01 - 

FR PR/BA CL E TO BA/KM CL IN BA CO. | KA 7701-01 - FR BA/KM CL E TO 

E

CRRPR 37.40  235,160.66 08/20/2025

09/17/2025
 0.00

Pratt Const

KA-7702-01 MI

15

U056 005

BT

PAVEMENT PROS LLC

525076515 FR GREAT BEND ECL TO ELLINWOOD ECL IN BT CO.E

CRRPR 8.09  134,311.13 07/23/2025

08/14/2025
 0.00

Great Bend Const

KA-7703-01 MI

10

K179 039

HP

CIRCLE C PAVING & CONST LLC

525076525 FR OK/KS SL TO SCL OF ANTHONY IN HP CO.E

CONVT 11.09  418,152.23 07/23/2025

08/18/2025
 0.00

Winfield Const

KA-7705-01 MI

10

K177 096

SU

CIRCLE C PAVING & CONST LLC

525076585 FR OK/KS SL TO US-81 INTERS IN SU CO.E

CONVT 3.51  148,856.15 07/23/2025

08/18/2025
 0.00

Winfield Const

KA-7708-01 MI

40

U056 005

BT

VENTURE CORP

525116515 FR ECL ELLINWOOD E TO BT/RC CO IN BT CO.E

MILOV  4.64  874,725.40 11/19/2025

12/08/2025
 0.00

Great Bend Const
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KA-7709-01 MI

40

U056 080

RC ACNHP

VENTURE CORP

525112535  FR BT/RC CL E TO THE WCL OF LYONS IN RC CO.E

MILOV  13.74  2,639,938.90 11/19/2025

12/08/2025
 0.00

Great Bend Const

KA-7710-01 MI

35

U183 083

RH

VENTURE CORP

525116535 FR SCL LACROSSE TO RH/EL CL IN RH CO.E

MILOV  12.06  2,318,485.44 11/19/2025

12/08/2025
 0.00

Great Bend Const

KA-7711-01 MI

30

K061 078

RN ACNHP

APAC-KS INC SHEARS DIV

525082545 FR E/N EWS BR. 61-78 17.67(148) E/N TO US50/K61 JCT IN RN CO.E

MILOV  8.88  2,049,899.77 08/20/2025

09/17/2025
 0.00

Hutchinson Const

KA-7713-01 MI

10

018 KA 7713018

CL

CIRCLE C PAVING & CONST LLC

525096515 KA 7714-01 - FR WILLIAMS ST IN UDALL E TO US-77 INTERS IN CL CO. | KA 

7715-01 - FR K-15 INTERS TO CL/BU CL IN CL CO.

E

CONVT 11.87  680,096.37 09/17/2025

10/24/2025
 0.00

Winfield Const

KA-7718-01 MI

20

U054 048

KM ACNHP

APAC-KS INC SHEARS DIV

525082535 FR CON PVMT 1.312 MI W OF W K-11 JCT TO WCL OF KINGMAN IN KM CO.E

MILOV  4.65  1,181,785.72 08/20/2025

09/17/2025
 0.00

Pratt Const

KA-7720-01 MI

15

K251 087

SG

PEARSON CONSTR LLC

525086585 FR START OF ROUTE N TO 0.19 MI N OF 21ST ST IN SG CO.E

ASPH  3.89  808,257.33 08/20/2025

09/10/2025
 0.00

Wichita West Const

KA-7726-01 MI

20

073 KA 7726073

PN

PAVEMENT PROS LLC

525076615 KA 7684-01 - FR HG/PN CL E TO US-183 JCT IN PN CO. | KA 7725-01 - FR 

K-156 JCT N TO PN/RH CL IN PN CO.

E

CONVT 25.27  172,020.89 07/23/2025

08/14/2025
 0.00

Great Bend Const

KA-7736-01 MI

40

K042 106

STATE

WIDE

PEARSON CONSTR LLC

525106535 KA 7737-01 - FR W OF K2/K42 JCT NE TO SU/SG CL IN SU CO. | KA 7738-01 - 

FR SU/SG CL TO 71ST ST IN SG CO.

E

MILOV  15.72  2,518,486.18 10/22/2025

11/14/2025
 0.00

Winfield Const

KA-7748-01 MI

25

U050 078

RN ACNHP

APAC-KS INC SHEARS DIV

525082565 FR MP 225.40 E TO W EWS BR 50-78 22 66 IN RN CO.E

1.5OL  6.83  2,164,249.17 08/20/2025

09/17/2025
 0.00

Hutchinson Const

KA-7761-01 MI

60

U054 106

STATE

WIDE

IOWA CIVIL CONTRACTING INC

525086535 FR PCCP 2-LANE E TO PR/KM CL PR CO. | FR W. NINNESCAH BR. E TO HMA 

2-LANE IN KM CO.

E

PATCH 17.92  1,693,270.00 08/20/2025

09/10/2025
 0.00

Pratt Const

KA-7768-01 MI

35

K014 078

RN ACSTP

APAC-KS INC SHEARS DIV

525082575 FR RN/KM CL N TO K96/K14 JCT IN RENO CO. LGTH 16.656 MI.E

MILOV  16.66  2,706,617.88 08/20/2025

09/17/2025
 0.00

Hutchinson Const

KA-7769-01 MI

35

K014 048

KM

APAC-KS INC SHEARS DIV

525086525 FR US54/K14 JCT N TO  KM/RN CL IN KM CO.E

MILOV  4.48  657,818.52 08/20/2025

09/17/2025
 0.00

Hutchinson Const
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KA-7781-01 MI

30

K014 039

HP ACSTP

PEARSON CONSTR LLC

525102535 FR US-160/K-14 JCT N TO HP/KM CL IN HP CO.E

MILOV  7.46  1,350,610.55 10/22/2025

11/14/2025
 0.00

Winfield Const

KA-7782-01 MI

30

K014 048

KM

PEARSON CONSTR LLC

525106515 FR HP/KM CL N TO K-42/K-14 JCT IN KM CO.E

MILOV  5.00  895,748.56 10/22/2025

11/14/2025
 0.00

Winfield Const

KA-7791-01 MI

40

K049 096

SU

PEARSON CONSTR LLC

525106545 FR US-81/K-49 JCT  IN CALDWELL N TO US-160/K-49 JCT IN SU CO.E

MILOV  17.32  3,188,827.95 10/22/2025

11/14/2025
 0.00

Winfield Const

KA-7794-01 MI

45

U050 093

SF ACNHP

VENTURE CORP

525112575 FR 820 FT E OF US-50/US-281 JCT TO SF/RN CL IN SF CO.E

MILOV  14.85  3,059,741.42 11/19/2025

12/08/2025
 0.00

Pratt Const

KA-7804-01 MI

20

U054 008

BU

PAVEMENT PROS LLC

525086515 FR ECL EL DORADO CL TO BU/GW CL IN BU CO.E

CRRPR 17.15  77,352.26 08/20/2025

09/17/2025
 0.00

El Dorado Const

KA-7809-01 MI

60

K019 073

PN ACSTP

VENTURE CORP

525112525 FR ED/PN CL TO K-19 SPUR IN PN CO.E

MILOV  11.45  2,481,884.50 11/19/2025

12/08/2025
 0.00

Great Bend Const

KA-7810-01 MI

60

K019 024

ED

VENTURE CORP

525116525 FR US-50 JCT TO ED/PN CL IN ED CO.E

MILOV  3.69  944,071.00 11/19/2025

12/08/2025
 0.00

Great Bend Const

KA-7850-01 MI

25

K014 078

RN HSIP

ROADSAFE TRAF SYSTEMS INC

525092545 FR HMA PVMT TRANSITION TO K14/US50 JCT IN RN COE

PAVMK 6.71  219,689.02 09/17/2025

10/09/2025
 0.00

Hutchinson Const

KA-7851-01 MI

25

K061 078

RN HSIP

ROADSAFE TRAF SYSTEMS INC

525092565 FR 30TH ST JCT N TO RN/MP CL IN RN CO.E

PAVMK 7.44  304,259.70 09/17/2025

10/09/2025
 0.00

Hutchinson Const

KA-7852-01 MI

35

U054 106

STATE

WIDE

HSIP

ROADSAFE TRAF SYSTEMS INC

525092535 FR PCCP 2 LN PVMT E OF PRATT TO PR/KM CL IN PR CO | W NINNESCAH BR 

TO HMA 2-LANE W OF KINGMAN IN KM CO.

E

PAVMK 17.87  939,058.46 09/17/2025

10/09/2025
 0.00

Pratt Const

TE-0471-01 MI

(10/10/25)
 100.00

80

018 TE 0471018

CL TA

PRADO CONST LLC

524102505 POOL TO W LINCOLN AVE TO COWLEY SPORTS COMPLEX IN ARKANSAS 

CITY IN CL CO.

E

PEDBI  1.88  1,354,121.70 10/16/2024

11/04/2024

06/25/25

 100.00

Winfield Const

TE-0508-01 MI

11/20/25
 102.50

80

008 TE 0508008

BU TA

DONDLINGER & SONS CONST CO INC

524092525  REDBUD TRAIL PED BR OVER US-54 IN AUGUSTA IN BU CO.E

PEDBI  0.15  1,562,521.00 09/18/2024

10/25/2024

06/02/25

 103.75

El Dorado Const
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TE-0509-01 MI

08/11/25
 149.23

65

096 TE 0509096

SU TA

PSE CONTRACTORS LLC

524052545 4TH AVE FR MERCHANT ST TO MAIN ST, LOGAN ST FR 4TH AVE TO 7TH AVE 

& AROUND WATSON PARK

E

PEDBI  0.63  587,935.06 05/22/2024

06/21/2024

09/09/24

 84.62

Winfield Const

TE-0519-01 MI

10/17/25
 100.00

65

087 TE 0519087

SG TA

PSE CONTRACTORS LLC

525012525 ARRY ST/15TH AVE FR DOYLE ST TO SECTION LN RD. MAIN ST FR BALL 

FIELD 300 FT S OF ABEL AVE TO HARRY ST IN GARDEN PLAIN

E

PEDBI  0.47  301,884.84 01/22/2025

02/17/2025

06/02/25

 100.00

Wichita West Const

TE-0520-01 MI

40

040 TE 0520040

HV TA

PSE CONTRACTORS LLC

525102545 6TH ST FR W ST TO PINE ST, CHESTNUT ST FR 10TH ST TO 5TH ST, AND 

10TH ST FR CHESTNUT ST TO MAIN ST IN HALSTEAD

E

PEDBI  1.19  528,627.90 10/22/2025

11/26/2025
 0.00

El Dorado Const

TE-0527-01 MI

09/23/25
 146.15

65

004 TE 0527004

BA TA

PSE CONTRACTORS LLC

524082535 US-281 FR US-160 TO EL DORADO AVE AND EL DORADO AVE FR US-281E

PEDBI  0.72  509,406.05 08/21/2024

09/20/2024

03/24/25

 146.15

Pratt Const

C-5229-01 MI

12/12/25
 100.95

105

078 C 5229078

RN STP

KING CONST CO INC & SUBS

524104515 BR OVER LITTLE ARKANSAS RIV LOC 0.5 MI E AND 2.0 MI S OF BUHLER IN 

RN CO.

E

GRBR  0.07  744,276.49 10/16/2024

10/29/2024

06/16/25

 100.95

Hutchinson Const

C-5257-01 MI  22.00

50

080 C 5257080

RC HSIP

SIGN-UP LTD DBA HAREN'S TREES &CRITTERS

525092575 MAJOR COLLECTORS W OF K-14 AND S OF US-56 IN RC CO.E

SG  55.10  223,727.70 09/17/2025

10/28/2025

12/04/25

 22.00

Great Bend Const

C-5262-01 MI

40

039 C 5262039

HP HSIP

ROADSAFE TRAF SYSTEMS INC

525092515 MAJOR COLLECTORS W OF K-14 IN HP CO.E

SG  88.82  123,966.50 09/17/2025

10/09/2025
 0.00

Winfield Const

C-5264-01 MI

07/17/25
 26.67

15

076 C 5264076

PR HSIP

CENTURY TRAFFIC LLC

525034515 PAVED ROADS E OF US-281 IN PR CO.E

PAVMK 68.92  419,811.50 03/19/2025

04/15/2025

07/14/25

 26.67

Pratt Const

C-5281-01 MI

(02/20/26)
 32.86

70

083 C 5281083

RH STP

REECE CONSTRUCTION COMPANY INC

525062535 BR OVER BRANCH OF WALNUT CR LOC 0.5 MI S AND 1.9 MI E OF NEKOMA 

IN RH CO.

E

GRBR  0.13  634,691.89 06/18/2025

07/16/2025

11/17/25

 22.86

Great Bend Const

C-5283-01 MI

(06/30/26)
95

040 C 5283040

HV STP

KING CONST CO INC & SUBS

525074515 BR OVER E WHITEWATER CR LOC 2.6 MI E OF ANNELLY IN HV CO.E

GRBR  0.11  655,110.65 07/23/2025

08/25/2025

(01/12/26)

 0.00

El Dorado Const

C-5289-01 MI

(06/12/26)
 14.55

110

018 C 5289018

CL STP

BRIDGES INC.

525062525 BR OVER GROUSE CRK LOC 2.5 MI S AND 3.5 MI W OF DEXTER IN CL CO.E

GRBR  0.13  1,368,350.45 06/18/2025

07/16/2025

12/01/25

 13.64

Winfield Const

N-0678-01 MI  94.87

390

087

SG STP

PEARSON CONSTR LLC

521092575 BEL AIRE:WOODLAWN ST FROM 37TH ST THROUGH 45TH ST 

INTERSECTION.

E

GRSU  1.05  8,905,122.58 09/22/2021

10/25/2021

11/15/21

 94.87

Wichita Hillside Const
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N-0693-01 MI

(02/10/25)
 100.00

169

087 N 0693087

SG STP

CONSPEC INC DBA KS PAVING

524072535 OLIVER AVE & KECHI RD INTERSECTIONE

GRSU  0.39  2,032,403.72 07/17/2024

08/22/2024

09/09/24

 100.00

Wichita Hillside Const

N-0711-01 MI

07/25/25

087 N 0711 087

SG STP

PEARSON CONSTR LLC

523102575 MERIDIAN AVE FR 0.25 MI S OF 69TH ST TO BNSF RR CROSSING N OF 77TH 

ST AND FR MAIN ST TO 85TH ST IN VALLEY CENTER.

E

GRSU  1.85  9,427,274.89 10/18/2023

11/20/2023

01/02/24

 124.72

Wichita Hillside Const

N-0727-01 MI

(12/19/25)

087 N 0727087

SG STP

PEARSON CONSTR LLC

524092545 NELSON DRE

GRSU  0.83  7,329,236.00 09/18/2024

10/25/2024

12/16/24

 83.40

Wichita West Const

N-0756-01 MI

295

008 N 0756008

BU ACSTP

PEARSON CONSTR LLC

525102525 SW BUTLER RD FR SW 170TH ST TO SW 155TH ST IN BU CO.E

GRBRS 1.42  6,912,885.75 10/22/2025

11/14/2025
 0.00

El Dorado Const

N-0806-01 MI

35

087 N 0806087

SG CRP

PRADO CONST LLC

525092625  E 53RD ST FR N OLIVER ST TO N WOODLAWN BLVD IN BELAIRE IN SG CO.E

PEDBI  1.00  588,362.04 09/17/2025

10/24/2025
 0.00

Wichita Hillside Const

N-0815-01 MI087 N 0815087

SG CRP

WILDCAT CONST CO INC & SUBS

525102575 SENECA ST FR FORD ST TO 5TH ST IN THE CITY OF VALLEY CENTER IN SG 

CO.

E

PEDBI  0.94  343,746.00 10/22/2025

11/14/2025

Wichita West Const
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KA-1008-02 MI

(01/21/26)
 67.73

220

U083 041

HS NHPP

VENTURE CORP

524102636 US-83: FR SUBLETTE (1000 FT N OF THE US-83/US-56 JCT), N TO 1.75 MI S 

JCT US-83/US-160 IN HS CO.

E

GRSU  4.05  16,314,358.62 10/16/2024

11/04/2024

03/03/25

 66.36

Liberal Const

KA-1008-04 MI

(12/31/27)

U083 028

FI NHPP

SPORER LAND DEV INC

525052616 US-083: FR 2.5 MI N THE HS/FI COLN, N TO THE S EWS OF BR 015 OVER THE 

ARKANSAS RIV IN FI CO.

E

GRBRS 12.75  44,736,548.09 05/21/2025

06/04/2025

(01/05/26)

 22.95

Garden City Const

KA-2383-01 MI

(05/01/25)

U050 035

GY NHPP

KOSS CONST CO

521122636 US-50: CIMARRON E CL E TO GY/FO CO LN IN GY CO.E

GRBRS 6.57  44,284,865.33 12/15/2021

01/03/2022

02/28/22

 112.01

Dodge City Const

KA-2384-01 MIU050 029

FO NHPP

KOSS CONST CO

521122646 US-50: GY/FO CL E TO 1.7 MI E OF US-50/US-400 JCT IN FO CO.E

GRBRS 8.58  54,117,179.90 12/15/2021

01/03/2022

02/28/22

 112.01

Dodge City Const

KA-4049-01 MI  169.06

139

4 068

NS STP

MORGAN BROTHERS CONSTRUCITON

520082646 K-4: FR WCL E TO ECL IN CITY OF BROWNWELL IN NESS CO.E

GRSU  0.35  1,700,044.76 08/19/2020

10/06/2020

03/21/23

 169.06

Dodge City Const

KA-4749-02 MI

06/24/21
 69.33

75

106

STATE

WIDE

HSIP

MARTIN OUTDOOR ENTERPRISES INC

520082686  US-283, K-147 AND K-4 IN NESS, LANE, TREGO, AND RUSH COUNTY.E

SG  93.93  399,909.70 08/19/2020

09/28/2020

03/02/21

 69.33

Dodge City Const

KA-5054-01 MI  28.00

50

K156 028

FI STP

SHILLING CONST CO INC

518112616 FR CONC AT JENNIE BARKER RD E TO W K23 JCTE

MILOV  21.33  2,291,562.86 11/14/2018

12/10/2018

09/23/19

 28.00

Dodge City Const

KA-5175-01 MI

06/09/23
 138.71

93

U050 029

FO HSIP

APAC-KS INC SHEARS DIV

521112646  US-50: INTERSECTIONS OF CLARK AND MAIN, IN SPEARVILLE, IN FO CO.E

GRSU  1.19  2,933,667.99 11/17/2021

12/27/2021

06/06/22

 138.71

Dodge City Const

KA-5431-01 MI

(08/27/24)
 80.80

125

U054 013

CA ACNHP

SMOKY HILL LLC

523102616 US-54/US-283 INTERS IN CITY OF MINNEOLA IN CA CO.E

GRSU  0.04  930,084.19 10/18/2023

12/04/2023

04/08/24

 80.80

Dodge City Const

KA-5707-01 MI

04/08/25

U083B 028

FI BRF

REECE CONSTRUCTION COMPANY INC

523102626 US-83B: BR #004 OVER ARKANSAS RIVER 0.74 MI S OF THE S US-50 JCT IN 

FI CO.

E

GRBRS 0.13  9,010,047.22 10/18/2023

11/13/2023

03/04/24

 156.37

Garden City Const

KA-5744-01 MI

(11/22/24)
 135.86

145

K034 013

CA BRF

L & M CONT INC

524012616 K34: BR #030 (BLUFF CREEK) 7.83 MI N OF US-160/K-34 JCT IN CA CO.E

GRBRS 0.14  3,395,290.55 01/17/2024

02/09/2024

08/05/24

 135.86

Dodge City Const

KA-5757-01 MI

(11/01/24)
 95.17

145

U160 013

CA BRF

REECE CONSTRUCTION COMPANY INC

523112626 BR  #015 AND #016 (BLUFF CREEK DRAINAGE) 4.97 MI E OF US-183/US-160 

JCT AND 5.03 MI E OF US-183/US-160 JCT IN CA CO.

E

GRBRS 0.08  1,878,431.51 11/15/2023

11/30/2023

04/22/24

 95.17

Dodge City Const
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KA-5759-01 MI

(11/28/25)
 15.48

155

K156 028

FI ACSTP

L & M CONT INC

524092616 K-156: BR.NO 008 (PAWNEE RIV DRG) 2.78 MI W OF W JCT K-156/K-23 IN FI 

CO.

E

GRBRS 0.04  2,461,437.38 09/18/2024

10/14/2024

05/05/25

 15.48

Garden City Const

KA-5802-01 MI

(12/18/26)

K156 042

HG ACSTP

VENTURE CORP

524092636 K-156: 4 MI W OF JETMORE, E 15 MI TO 228 RD N OF HANSTON.E

GRSU  15.01  21,508,140.12 09/18/2024

10/14/2024

11/12/24

 56.35

Dodge City Const

KA-5986-01 MI

100

U160 034

GT ACSTP

VOGTS-PARGA CONST LLC

525052626 US-160 FR 0.05 MI W OF COMANCHE ST TO CHEYENNE ST IN THE CITY 

ULYSSES IN GT CO.

E

GRSU  0.31  2,597,764.83 05/21/2025

06/30/2025
 0.00

Liberal Const

KA-6228-01 MI

08/01/22
 76.00

25

U283 013

CA ACSTP

DUSTROL INC

521092616 FR N JCT US-283/US-160 N TO US-54 JCT IN CA CO.E

SU  11.63  1,312,867.10 09/22/2021

10/08/2021

04/11/22

 76.00

Dodge City Const

KA-6234-01 MI

(01/31/25)
 100.79

505

U083 106

STATE

WIDE

DPL

IDEATEK TELCOM LLC

523062616 US-83 APPROX FROM THE U.S. 83 / U.S. 50 / U.S. 400 JUNCTN IN GARDEN 

CITY N TO I-70/U.S. 83

E

ITS  0.00  7,900,881.85 06/21/2023

07/31/2023

11/06/23

 57.23

Garden City Const

KA-6234-02 MI

(07/02/27)
295

106 KA 6234106

STATE

WIDE

DPL

PHILLIPS SOUTHERN ELECT CO INC

525082626 US-83: FR S FI COLN N TO N THOMAS COLN IN FI, TH, SC, LG, HS AND SW 

CO.

E

ITS  2,577,500.00 08/20/2025

09/10/2025

(01/05/26)

 0.00

Garden City Const

KA-6264-01 MI

(12/27/25)
 46.00

150

106 KA 6264106

STATE

WIDE

ACHSP

FULSOM BROTHERS INC

524052616  K-156, US-83, US-83B, US-50, & US-50B IN FI, GY, HS, & SC COE

SG  79.60  1,590,013.36 05/22/2024

06/09/2024

06/16/25

 46.00

Garden City Const

KA-6268-01 MI

(08/16/24)
 87.83

115

106 KA 6268106

STATE

WIDE

ACHSP

SIGN-UP LTD DBA HAREN'S TREES &CRITTERS

523052646 VAR LOC, K-23, US-54, K-98 AND US-160 IN ME, CA, AND GY CO.E

SG  60.99  408,274.34 05/24/2023

06/19/2023

03/05/24

 87.83

Liberal Const

KA-6298-01 MI

10/13/23
 193.33

30

U400 029

FO

APAC-KS INC SHEARS DIV

521116626  FR US-56/283 JCT E TO ECL OF FORD IN FO COE

MILOV  15.90  3,595,746.06 11/17/2021

12/27/2021

10/10/22

 193.33

Dodge City Const

KA-6312-01 MI

05/18/23
 62.50

40

U183 013

CA ACSTP

APAC-KS INC SHEARS DIV

521112626 FR KS/OK ST LN N TO THE  US-160/US-183/K-34 JCT IN CA COE

MILOV  13.53  3,115,635.36 11/17/2021

12/27/2021

09/22/22

 62.50

Dodge City Const

KA-6362-01 MI

(08/18/23)
 30.00

30

U160 013

CA

L & M CONT INC

523056636 US-160 IN CITY OF ASHLAND IN CA CO.E

PEDBI  0.02  189,924.20 05/24/2023

06/08/2023

(08/07/23)

 30.00

Dodge City Const

KA-6447-01 MI

(10/10/25)
 88.24

85

K096 068

NS STP

MORGAN BROTHERS CONSTRUCITON

525012626  K-96: FR COURT ST TO KS AVE AND FR US-283 TO SCHOOL ST IN NESS 

CITY

E

GRSU  0.22  1,776,823.40 01/22/2025

02/17/2025

07/14/25

 80.00

Dodge City Const
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KA-6526-01 MI

(12/12/23)

U056 029

FO

KOSS CONST CO

522126616 INTERSECTION IMPROVEMENTS IN DODGE CITYE

GRSU  2.70  9,720,710.10 12/14/2022

01/11/2023

02/27/23

 215.84

Dodge City Const

KA-6526-02 MI

(12/12/23)

U056 029

FO

KOSS CONST CO

522126626 ROUNDABOUT IN DODGE CITY IN FO CO.E

GRSU  0.28  8,635,523.40 12/14/2022

01/11/2023

02/27/23

 215.61

Dodge City Const

KA-6608-01 MI

08/29/23
 48.97

145

U283 068

NS ACSTP

VENTURE CORP

522082636 FR NCL OF NESS CITY N TO NS/TR CO LI IN NS COE

MILOV  16.54  4,805,968.80 08/17/2022

09/08/2022

(05/16/23)

 48.97

Dodge City Const

KA-6609-01 MI

(09/29/23)
 48.97

145

K096 068

NS ACSTP

VENTURE CORP

522082646 FR ECL OF NESS CITY E TO NS/RH CO LI IN NS COE

MILOV  16.91  9,781,623.46 08/17/2022

09/08/2022

(04/24/23)

 48.97

Dodge City Const

KA-6609-02 MI

(03/28/26)
 57.37

190

K096 068

NS

KLAVER CONST CO INC

525026646 K-96: FR E CL OF NESS CITY E TO THE NS/RH CO LN IN NS COE

GRBRS 16.91  6,563,044.01 02/19/2025

03/06/2025

07/07/25

 51.58

Dodge City Const

KA-6631-01 MI

(08/23/24)
 95.71

70

U056 035

GY ACSTP

VENTURE CORP

522122616 FR ECL OF MONTEZUMA E TO FD/GY CO LI IN GY COE

MILOV  11.58  3,860,037.20 12/14/2022

01/11/2023

03/15/24

 95.71

Dodge City Const

KA-6633-01 MI

(08/23/24)
 100.00

70

U056 029

FO

VENTURE CORP

522126646 FR FO/GY CO LI E TO W JCT OF US-283 IN FO COE

MILOV  12.17  3,263,050.30 12/14/2022

01/11/2023

03/15/24

 100.00

Dodge City Const

KA-6634-01 MI

(12/04/23)
 65.00

40

K023 035

GY ACSTP

VENTURE CORP

522102646 FR NCL OF CIMARRON N TO GY/FI CO LI IN GY COE

MILOV  12.86  2,544,650.02 10/19/2022

11/03/2022

10/11/23

 65.00

Dodge City Const

KA-6635-01 MI

(12/04/23)
 62.50

40

K023 028

FI

VENTURE CORP

522106696 FR FI/GY CO LI N TO E JCT OF K-156 IN FI COE

MILOV  4.00  917,411.30 10/19/2022

11/03/2022

10/11/23

 62.50

Dodge City Const

KA-6729-01 MI

(12/26/25)
 93.00

100

K156 028

FI

PCI ROADS LLC

525026616 K-156; BR 156-28-17.88 (005) OVER PAWNEE RIVER IN FI CO. LGTH 0.035 MI.E

BRRPR  899,395.94 02/19/2025

03/19/2025

07/07/25

 77.00

Garden City Const

KA-6730-01 MI

(11/12/25)
 134.29

35

K027 065

MT

PBX CORP & SUBS

524126656 K-27; OV CIMARRON RIVER AT CO REF. PT. 10.20 (BR NO. 27-65 8.90 (013) 

8.85 MI N OF OK/KS SL IN MT CO. LGTH 0.201 MI.

E

BRRPR  394,294.26 12/18/2024

01/27/2025

09/22/25

 134.29

Liberal Const

KA-6732-01 MI

10/23/25
 75.68

185

U083 028

FI

BRIDGES INC.

524126616 US-83; BR 83-28-69.70(017) JCT US50/US-83 IN FI CO. LGTH 0.043 MI.E

BRRPR  1,410,310.30 12/18/2024

01/17/2025

04/07/25

 73.51

Garden City Const
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KA-6776-01 MI

(01/01/24)
 66.67

30

U056 029

FO

PBX CORP & SUBS

523096616 US-56; BR# 56-29-122.39(064) 2.6 MI NE OF S JCT US-56/US-283 IN FD CO.  

LGTH 0.001 MI.

E

BRRPR  293,370.03 09/20/2023

10/19/2023

(12/01/23)

 43.33

Dodge City Const

KA-6781-01 MI

09/25/24
 37.42

155

106 KA 6781106

STATE

WIDE

PCI ROADS LLC

524036616 US-283 BR. NO. 283-29-68.56(070) IN FO CO. US-283 BR. NO. 

283-42-82.10(029)AND  K-156 BR. NO. 156-42-71.05(030) IN HG CO. LGTH 

E

BRRPR  911,589.14 03/20/2024

04/11/2024

07/01/24

 37.42

Dodge City Const

KA-6860-01 MI

(10/31/25)
 59.05

105

106 KA 6860106

STATE

WIDE

MARTIN OUTDOOR ENTERPRISES INC

524086616 K-96, US-83, US-160, US-54, and K-51 IN SW, SV, AND ME CO.E

SG  73.48  1,007,000.00 08/21/2024

09/10/2024

06/02/25

 59.05

Liberal Const

KA-6956-01 MI

06/26/25
 185.71

70

U054 060

ME

PBX CORP & SUBS

524026646 US-54; BR 54-60-37.69 (033) LOCATED 3 MI W OF CITY OF MEADE IN ME CO. 

LGTH 0.001 MI.

E

BRRPR  847,656.44 02/21/2024

03/13/2024

07/15/24

 181.43

Liberal Const

KA-7003-01 MI

06/25/24
 50.00

10

K156 042

HG

HEFT AND SONS LLC

523076626 FR FI/HG CO LI E TO INTERSECTION OF RD 214 IN HG COE

CONVT 14.60  689,668.00 07/19/2023

08/18/2023

06/18/24

 50.00

Dodge City Const

KA-7012-01 MI

08/27/24
 104.00

75

U160 041

HS ACSTP

VENTURE CORP

523122656 FR HS/GT CL E TO US -83 JCT IN HS COE

RCYLE 12.00  3,412,533.85 12/13/2023

01/05/2024

04/16/24

 104.00

Liberal Const

KA-7052-01 MI  100.00

135

K167 102

WH

VENTURE CORP

523126636 FR K-96/K-167 JCT N TO CO RD O 1/2 IN WH CO.E

MILOV  0.50  132,027.40 12/13/2023

01/05/2024

05/20/24

 100.00

Syracuse Const

KA-7077-01 MI

08/27/24
 104.00

75

U160 034

GT

VENTURE CORP

523126616 FR ECL ULYSSES (STUBB ST) E TO GT/HS CL IN GT COE

RCYLE 14.18  3,971,391.40 12/13/2023

01/05/2024

04/16/24

 104.00

Liberal Const

KA-7084-01 MI

(07/31/24)
 136.67

30

K023 035

GY

VENTURE CORP

524016616 FR JCT 56 N TO SCL CIMARRON IN GY COE

MILOV  11.50  2,867,507.55 01/17/2024

02/09/2024

06/12/24

 113.33

Dodge City Const

KA-7095-01 MI

04/15/25
 142.22

45

U160 013

CA ACSTP

J&R CONSTRUCTORS GRP LLC

523122616 FR ME/CA CL E TO JCT US 283 IN CA CO.E

MILOV  5.03  1,044,794.60 12/13/2023

01/05/2024

09/09/24

 142.22

Liberal Const

KA-7096-01 MI

04/15/25
 142.22

45

U160 060

ME ACSTP

J&R CONSTRUCTORS GRP LLC

523122626 FR U160/U54 JCT E TO ME/CA CL IN ME COE

MILOV  12.35  2,465,586.60 12/13/2023

01/05/2024

09/09/24

 142.22

Liberal Const

KA-7107-01 MI

(09/23/24)
 91.43

35

K096 068

NS ACSTP

VENTURE CORP

524042696 FR LE/NS CL E TO E CL OF NESS CITY IN NS COE

MILOV  18.32  4,084,078.39 04/17/2024

05/08/2024

08/12/24

 91.43

Dodge City Const
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KA-7163-01 MI

05/29/24
 96.00

25

U050 029

FO ACNHP

VENTURE CORP

523112636 FR E SPEARVILLE E TO FO/ED CL IN FO COE

MILOV  7.64  1,796,871.95 11/15/2023

11/30/2023

04/10/24

 96.00

Dodge City Const

KA-7232-01 MI

(04/24/26)
40

U056 029

FO

PSE CONTRACTORS LLC

525066616 US-56: 0.05 MI W OF THE US-56/108 RD JCT IN FO CO.E

GDFC  0.09  343,381.90 06/18/2025

07/18/2025

(03/02/26)

 0.00

Dodge City Const

KA-7277-01 MI

08/31/25
 22.67

75

106 KA 7277106

STATE

WIDE

SIGN-UP LTD DBA HAREN'S TREES &CRITTERS

525036626 K-96, US-50, US-400, US-56, and K-23 IN GY, FO, FI, AND ME CO.E

SG  62.00  199,689.00 03/19/2025

04/17/2025

07/08/25

 25.33

Dodge City Const

KA-7289-01 MI  20.00

80

106 KA 7289106

STATE

WIDE

KOMO CONST LLC / DBA A&H CO

525066626 VAR LOC ON US-400 AND K-25 IN FI, GT, HM, KE AND WH CO.E

SG  89.20  259,419.09 06/18/2025

07/29/2025

12/01/25

 0.00

Garden City Const

KA-7433-01 MI

09/18/25
 80.00

15

106 KA 7433106

STATE

WIDE

HEFT AND SONS LLC

524086626 FR MT/SV CL E TO W CL OF HUGOTON IN SV CO. | FR OK/KS SL N TO JCT 

US-56 IN SV CO. | FR CITY OF ROLLA  E TO MT/SV CL IN MT CO.

E

CONVT 27.17  1,191,226.00 08/21/2024

09/25/2024

08/25/25

 80.00

Liberal Const

KA-7462-01 MI

(12/05/25)
 47.00

200

U050 028

FI

R A KNAPP CONST INC

525026626 FR PCCP W OF HOLCOMB THEN E TO END OF 4- LANE IN FI CO.E

PATCH 8.39  5,177,712.10 02/19/2025

03/19/2025

07/14/25

 42.00

Garden City Const

KA-7463-01 MI

07/08/25
 100.00

25

U50B 028

FI

VENTURE CORP

524126626 FR S OF NJCT US-83/US-400 S TO MARY ST IN FI CO.E

MILOV  0.74  289,936.80 12/18/2024

01/17/2025

05/22/25

 100.00

Garden City Const

KA-7464-01 MI

07/08/25
 100.00

25

U50B 028

FI

VENTURE CORP

524126636 FR CAMPUS DRIVE E TO E JCT US-83 IN FI CO.E

MILOV  0.35  208,067.53 12/18/2024

01/17/2025

05/22/25

 100.00

Garden City Const

KA-7465-01 MI

07/08/25
 100.00

25

U050 028

FI ACNHP

VENTURE CORP

524122616 FR EJCT US-83 E TO TOWNS RD IN FI CO.E

MILOV  2.66  1,228,366.71 12/18/2024

01/17/2025

05/22/25

 100.00

Garden City Const

KA-7466-01 MI

07/16/25
 100.00

55

K027 094

ST

DUSTROL INC

524096646 FR MT/ST CL N TO R/R TRACKS S OF US-160 JCT IN ST CO.E

SURCY 11.43  1,957,474.27 09/18/2024

10/14/2024

04/22/25

 100.00

Liberal Const

KA-7467-01 MI

07/16/25
 100.00

55

K027 065

MT

DUSTROL INC

524096636 FR JCT US-56 N TO K-51 JCT AND THEN FR K-51/K-27 JCT N TO ST/MT CL IN 

MT CO.

E

SURCY 18.80  3,148,159.20 09/18/2024

10/14/2024

04/22/25

 100.00

Liberal Const

KA-7497-01 MI

08/13/25
 70.91

55

U056 095

SV ACSTP

VENTURE CORP

524102676 FR JCT K-51 E TO EJCT OF K-25 IN SV CO.E

MILOV  2.57  1,078,907.00 10/16/2024

11/04/2024

06/19/25

 70.91

Liberal Const
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KA-7498-01 MI

08/13/25
 70.91

55

K025 095

SV

VENTURE CORP

524106646 FR US-56 JCT N TO GT/SV CL IN SV CO.E

MILOV  13.08  2,772,246.50 10/16/2024

11/04/2024

06/19/25

 70.91

Liberal Const

KA-7499-01 MI

08/13/25
 70.91

55

K025 034

GT ACSTP

VENTURE CORP

524102626 FR GT/SV CL N TO NCL OF ULYSSES IN GT CO.E

MILOV  13.36  2,303,462.00 10/16/2024

11/04/2024

06/19/25

 70.91

Liberal Const

KA-7500-01 MI

(11/07/25)
 115.00

20

U083 041

HS ACNHP

VENTURE CORP

524102646 FR HS/SW CL N TO JCT US-56 IN HS CO.E

MILOV  6.02  1,052,824.11 10/16/2024

11/04/2024

10/13/25

 0.00

Liberal Const

KA-7501-01 MI

(11/12/25)
 96.00

25

U054 088

SW ACNHP

J&R CONSTRUCTORS GRP LLC

524102656 FR E OF RS 1987 E TO ME/SW CL IN SW CO.E

MILOV  8.36  2,169,724.59 10/16/2024

11/12/2024

10/06/25

 96.00

Liberal Const

KA-7539-01 MI

(07/14/25)
 88.57

70

K096 036

GL ACSTP

BETTIS ASPHALT & CONST INC

524112616 FR CO/KS SL E TO K-27 JCT IN GL CO.E

MILOV  16.00  6,362,351.09 11/20/2024

12/13/2024

06/09/25

 88.57

Syracuse Const

KA-7540-01 MI

(05/19/25)
 75.00

40

K027 038

HM ACNHP

BETTIS ASPHALT & CONST INC

524112626 FR W K-27 JCT N TO GL/HM CL IN HM CO.E

MILOV  19.41  2,964,186.90 11/20/2024

12/13/2024

05/14/25

 75.00

Syracuse Const

KA-7541-01 MI

(05/13/26)
 53.33

75

K025 102

WH ACSTP

VENTURE CORP

524112636 FR KE/WH CL N TO K-96 JCT IN WH CO.E

MILOV  19.12  2,344,621.49 11/20/2024

12/13/2024

09/22/25

 46.67

Syracuse Const

KA-7542-01 MI

(05/13/26)
 53.33

75

K025 102

WH

VENTURE CORP

524116616 FR JCT K-96 N TO WH/LO CL IN WH CO.E

MILOV  16.06  1,987,573.70 11/20/2024

12/13/2024

09/22/25

 53.33

Syracuse Const

KA-7558-01 MI

(11/12/25)
 96.00

25

U054 060

ME

J&R CONSTRUCTORS GRP LLC

524106636 FR ME/SW CL E 0.1033 MI IN ME CO.E

MILOV  0.10  42,251.40 10/16/2024

11/12/2024

10/06/25

 96.00

Liberal Const

KA-7565-01 MI

07/09/25
 100.00

40

U050 035

GY ACNHP

VENTURE CORP

524122626 FR W RADIUS ON FI/GY CL E TO WCL OF CIMARRON IN GY CO.E

MILOV  17.98  2,908,116.40 12/18/2024

01/17/2025

05/05/25

 100.00

Dodge City Const

KA-7623-01 MI

11/05/25
 90.00

30

U056 029

FO

APAC-KS INC SHEARS DIV

525026636 FR 1400 FT E OF INTERS OF US-56/US-283 TO 250 FT W OF INTERS IN FO 

CO.

E

3.0OL  0.31  770,590.00 02/19/2025

03/06/2025

09/29/25

 90.00

Dodge City Const

KA-7651-01 MI

(10/17/25)
 63.33

30

K096 051

LE

VENTURE CORP

525016626 FR K-96/K-23 JCT IN CITY OF DIGHTON E TO LE/NS CL IN LE CO.E

MILOV  12.34  2,036,898.25 01/22/2025

02/06/2025

09/16/25

 43.33

Garden City Const
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KA-7739-01 MI

40

U054 013

CA ACNHP

VENTURE CORP

525102616 FR CA/ME CL E TO THE CA/FO CL IN CA CO.E

MILOV  10.13  3,126,724.18 10/22/2025

11/14/2025
 0.00

Dodge City Const

KA-7741-01 MI

25

K144 041

HS ACSTP

VENTURE CORP

525112616 FR US-83 JCT E TO HS/GY CL IN HS CO.E

MILOV  11.19  1,895,700.40 11/19/2025

12/08/2025
 0.00

Liberal Const

KA-7786-01 MI

40

U283 042

HG ACSTP

VENTURE CORP

525112626 FR JCT K-156 N TO HG/NS CL IN HG CO.E

MILOV  12.05  2,499,953.19 11/19/2025

12/08/2025
 0.00

Dodge City Const

KA-7792-01 MI

40

U283 068

NS

VENTURE CORP

525116636 FR HG/NS CL N TO SCL OF NESS CITY IN NS CO.E

MILOV  13.67  2,902,370.06 11/19/2025

12/08/2025
 0.00

Dodge City Const

KA-7793-01 MI

25

K144 035

GY

VENTURE CORP

525116616 FR HS/GY CL E TO US-56 JCT IN GY CO.E

MILOV  4.84  875,349.50 11/19/2025

12/08/2025
 0.00

Liberal Const

KA-7842-01 MI

40

K190 106

STATE

WIDE

DUSTROL INC

525116646 KA-7843-01 - FR US-160 JCT SE TO GT/HS CL IN GT CO. | KA-7844-01 - FR 

GT/HS CL E TO US-56 JCT IN HS CO.

E

SURCY 12.29  1,618,719.70 11/19/2025

12/08/2025
 0.00

Liberal Const

KA-7845-01 MI

35

K051 065

MT

DUSTROL INC

525116626 FR K-27 JCT E AND S TO US-56 JCT IN MT CO.E

SEAL  17.48  2,265,484.00 11/19/2025

12/08/2025
 0.00

Liberal Const

TE-0487-01 MI

(06/21/24)
 100.00

80

K023 035

GY TA

PRADO CONST LLC

523102636  K-23: FR AVE C TO EGBERT ST IN CIMARRON IN GY CO.E

PEDBI  0.14  1,748,206.00 10/18/2023

11/29/2023

03/05/24

 100.00

Dodge City Const

TE-0488-01 MI

07/09/24
 236.47

85

013 TE 0488013

CA TA

APAC-KS INC SHEARS DIV

523012626 MAIN ST FR 9TH TO 7TH, N SIDE OF 8TH ST, ONE HALF BLOCK EA 

DIRECTION FR MAIN, IN THE CITY OF ASHLAND IN CA CO.

E

PEDBI  0.25  2,109,805.06 01/18/2023

02/17/2023

07/17/23

 236.47

Dodge City Const

TE-0513-01 MI

80

029 TE 0513029

FO TA

BUILDING SOLUTIONS LLC

525082616 COMANCHE ST FR 1ST AVE TO AVE K IN DODGE CITY IN FO CO. LGTH IS 

1.13 MI.

E

PEDBI  1,193,321.70 08/20/2025

09/17/2025
 0.00

Dodge City Const

TE-9605-01 MI

(04/04/25)
 103.75

80

U056 095

SV

MULTICON INC

524066636 FR W CITY LIMITS ST TO S COULTER DR IN THE CITY OF HUGOTONE

PEDBI  0.94  640,380.12 06/20/2024

07/17/2024

12/10/24

 80.00

Liberal Const

C-5034-01 MI106

STATE

WIDE

CHBP

BRIDGES INC.

521094696 GRAY, CLARK AND MEADE CO BRIDGE BUNDLEE

GRBRS 0.84  8,533,492.95 09/22/2021

10/27/2021

01/10/22

 122.27

Dodge City Const
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C-5121-01 MI

04/21/23
 80.00

10

042 C 5121042

HG HSIP

ROADSAFE TRAF SYSTEMS INC

522082606 RS 255, RS 948, AND RS 1591 IN HG COE

PAVMK 4.42  36,816.21 08/17/2022

09/30/2022

04/03/23

 80.00

Dodge City Const

C-5126-01 MI

(01/01/25)
 100.00

25

068 C 5126068

NS HSIP

L & M CONT INC

524072616 RS 312 FR RS 280 TO K-96E

GDFC  8.83  240,311.50 07/17/2024

08/02/2024

12/02/24

 100.00

Dodge City Const

C-5200-01 MI

25

068 C 5200068

NS HSIP

L & M CONT INC

525114616 RS 2800 FR 20 RD TO K-96 IN NS CO.E

GDFC  10.95  439,351.00 11/19/2025

12/12/2025
 0.00

Dodge City Const

C-5201-01 MI

04/15/25
 50.00

30

028 C 5201028

FI HSIP

PHILLIPS SOUTHERN ELECT CO INC

524074636 RS 1401 FR MAPLE ST TO US-50E

RSIMP  2.64  381,490.40 07/17/2024

08/19/2024

03/31/25

 50.00

Garden City Const

C-5225-01 MI

(10/10/25)
 100.00

50

068 C 5225068

NS STP

L & M CONT INC

524082616  BR OVER TRIB TO S FORK OF WALNUT CR ON G RD LOC 2.0 MI N AND 4.0 

MI E OF BEELER

E

GRBR  0.04  362,626.00 08/21/2024

09/10/2024

09/08/25

 98.00

Dodge City Const

C-5247-01 MI

20

028 C 5247028

FI HSIP

VENTURE CORP

525104616 RS 1400 FR N VFW RD TO S TAYLOR AVE IN FI CO.E

GRSU  1.03  673,476.72 10/22/2025

11/26/2025
 0.00

Garden City Const

C-5258-01 MI

25

047 C 5258047

KE HSIP

SIGN-UP LTD DBA HAREN'S TREES &CRITTERS

525104626 MAJOR COLLECTORS N OF US-50 IN KE CO.E

SG  77.40  177,240.15 10/22/2025

12/03/2025
 0.00

Syracuse Const
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HEADQUARTERS

KA-1521-01 MI106

STATE

WIDE

NES TRAFF SAFETY, LP DBA ADVANCED WARNIN

508000001 SETTLEMENT OF LIQ DAMAGES ON SEVERAL PROJECTSE

CONST  94,850.00

08/24/2008

tion and Materials

KA-6796-03 MIKA 6796 046

JO

CLARKSON CONST CO

002326796 De Soto (Panasonic Battery Plant): local road improvements at various 

locations including widening a section from 2-lane to 4-lane, shared use path 

E

CONST  73,642,784.19 06/09/2023

06/09/2023

06/09/23

 133.43

tion and Materials


