

LETTING DATE: 2021-08-18

PROJECT NO.: 089 TE 0494-01
COUNTY: SHAWNEE
DISTRICT: 1
DESCRIPTION: PEDESTRIAN AND BICYCLE PAT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MARCH 01, 2022
CONSTRUCTION OFFICE: TOPEKA-GAGE

WORKING DAYS: 65

PROJECT NO.: 015 C 4966-01
COUNTY: CLOUD
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: FEBRUARY 28, 2022
CONSTRUCTION OFFICE: BELLEVILLE

WORKING DAYS: 65

PROJECT NO.: 059 TE 0493-01
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: APRIL 04, 2022
CONSTRUCTION OFFICE: MARION

WORKING DAYS: 85

PROJECT NO.: 072 C 4991-01
COUNTY: OTTAWA
DISTRICT: 2
DESCRIPTION: GRADING, BRIDGE AND SURFAC
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JUNE 06, 2022
CONSTRUCTION OFFICE: SALINA

WORKING DAYS: 90

PROJECT NO.: 1070-085 KA 6208-01
COUNTY: SALINE
DISTRICT: 2
DESCRIPTION: PCCP PATCHING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: MAY 02, 2022
CONSTRUCTION OFFICE: JUNCTION CITY

WORKING DAYS: 35

PROJECT NO.: U036-020 KA 6269-01
COUNTY: DECATUR
DISTRICT: 3
DESCRIPTION: CHIP SEAL
WORKTYPE:

EARLIEST START DATE: JUNE 01, 2022
LATEST START DATE: SEPTEMBER 05, 2022
CONSTRUCTION OFFICE: ATWOOD

WORKING DAYS: 10

LETTING DATE: 2021-08-18

| | | |
|--|---|---|
| PROJECT NO.: K018-071 KA 6205-01 COUNTY: OSBORNE DISTRICT: 3 DESCRIPTION: CHIP SEAL WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20 | JUNE 01, 2022 AUGUST 22, 2022 PHILLIPSBURG |
| PROJECT NO.: K018-082 KA 6276-01 COUNTY: ROOKS DISTRICT: 3 DESCRIPTION: CHIP SEAL WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10 | JUNE 01, 2022 SEPTEMBER 05, 2022 PHILLIPSBURG |
| PROJECT NO.: K018-084 KA 6206-01 COUNTY: RUSSELL DISTRICT: 3 DESCRIPTION: CHIP SEAL WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20 | JUNE 01, 2022 AUGUST 22, 2022 PHILLIPSBURG |
| PROJECT NO.: 030 TE 0482-01 COUNTY: FRANKLIN DISTRICT: 4 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 75 | *** MAY 16, 2022 GARNETT |
| PROJECT NO.: 106 KA 6095-01 COUNTY: STATEWIDE DISTRICT: 4 DESCRIPTION: SIGNING WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 150 | *** APRIL 11, 2022 GARNETT |
| PROJECT NO.: U160-004 KA 6139-01 COUNTY: BARBER DISTRICT: 5 DESCRIPTION: CLEARING AND GRUBBING WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 100 | *** NOVEMBER 15, 2021 PRATT |
| PROJECT NO.: U050-024 KA 6251-01 COUNTY: EDWARDS DISTRICT: 5 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE: | EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 25 | *** OCTOBER 04, 2021 PRATT |

LETTING DATE: 2021-08-18

| | | |
|------------------------------------|----------------------|-----------------------|
| PROJECT NO.: 106 KA 6168-01 | EARLIEST START DATE: | *** |
| COUNTY: STATEWIDE | LATEST START DATE: | NOVEMBER 01, 2021 |
| DISTRICT: 5 | CONSTRUCTION OFFICE: | PRATT |
| DESCRIPTION: CRACK REPAIR | | |
| WORKTYPE: | WORKING DAYS: 25 | |
| PROJECT NO.: K096-051 KA 6203-01 | EARLIEST START DATE: | JUNE 01, 2022 |
| COUNTY: LANE | LATEST START DATE: | AUGUST 01, 2022 |
| DISTRICT: 6 | CONSTRUCTION OFFICE: | GARDEN CITY |
| DESCRIPTION: CHIP SEAL | | |
| WORKTYPE: | WORKING DAYS: 10 | |
| PROJECT NO.: U054-088 KA 2385-01 | EARLIEST START DATE: | SEE SPECIAL PROVISION |
| COUNTY: SEWARD | LATEST START DATE: | SEE SPECIAL PROVISION |
| DISTRICT: 6 | CONSTRUCTION OFFICE: | LIBERAL |
| DESCRIPTION: GRADING AND SURFACING | | |
| WORKTYPE: | WORKING DAYS: CCD | |
| PROJECT NO.: K094-106 KA 6273-01 | EARLIEST START DATE: | *** |
| COUNTY: STATEWIDE | LATEST START DATE: | APRIL 18, 2022 |
| DISTRICT: 6 | CONSTRUCTION OFFICE: | DODGE CITY |
| DESCRIPTION: CRACK REPAIR | | |
| WORKTYPE: | WORKING DAYS: 20 | |
| PROJECT NO.: U054-106 KA 6272-01 | EARLIEST START DATE: | *** |
| COUNTY: STATEWIDE | LATEST START DATE: | APRIL 04, 2022 |
| DISTRICT: 6 | CONSTRUCTION OFFICE: | DODGE CITY |
| DESCRIPTION: CRACK REPAIR | | |
| WORKTYPE: | WORKING DAYS: 20 | |

N = 18

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.