

LETTING DATE: 2018-09-19

PROJECT NO.: 003 C 4871-01 COUNTY: ATCHISON DISTRICT: 1 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 100	*** JUNE 03, 2019 HORTON
PROJECT NO.: U036-007 KA 4874-01 COUNTY: BROWN DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 90	MARCH 04, 2019 JULY 08, 2019 HORTON
PROJECT NO.: U073-007 KA 4873-01 COUNTY: BROWN DISTRICT: 1 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	MARCH 04, 2019 JULY 08, 2019 HORTON
PROJECT NO.: 022 C 4872-01 COUNTY: DONIPHAN DISTRICT: 1 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 95	*** JUNE 03, 2019 HORTON
PROJECT NO.: I435-046 KA 4871-01 COUNTY: JOHNSON DISTRICT: 1 DESCRIPTION: NOISE WALL REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 15	*** APRIL 01, 2019 OLATHE
PROJECT NO.: 052 U 2113-01 COUNTY: LEAVENWORTH DISTRICT: 1 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION BONNER SPRINGS

LETTING DATE: 2018-09-19

PROJECT NO.: U075-089 KA 4880-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 03, 2019  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
WORKING DAYS: 100

PROJECT NO.: 106 KA 5131-01  
COUNTY: STATEWIDE  
DISTRICT: 1  
DESCRIPTION: MUDJACKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: APRIL 15, 2019  
CONSTRUCTION OFFICE: EMPORIA  
WORKING DAYS: 25

PROJECT NO.: K156-027 KA 5009-01  
COUNTY: ELLSWORTH  
DISTRICT: 2  
DESCRIPTION: SURFACE RECYCLE AND CHIP &  
WORKTYPE:

EARLIEST START DATE: MAY 06, 2019  
LATEST START DATE: JULY 22, 2019  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 40

PROJECT NO.: K023-090 KA 4984-01  
COUNTY: SHERIDAN  
DISTRICT: 3  
DESCRIPTION: MILL AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: OCTOBER 07, 2019  
CONSTRUCTION OFFICE: OAKLEY  
WORKING DAYS: 5

PROJECT NO.: K009-106 M 0061-01  
COUNTY: STATEWIDE  
DISTRICT: 3  
DESCRIPTION: STOCKPILE ASPHALT MATERIAL  
WORKTYPE:

EARLIEST START DATE: SEE SPECIAL PROVISION  
LATEST START DATE: SEE SPECIAL PROVISION  
CONSTRUCTION OFFICE: PHILLIPSBURG  
WORKING DAYS: CCD

PROJECT NO.: K009-106 KA 5017-01  
COUNTY: STATEWIDE  
DISTRICT: 3  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 15, 2019  
CONSTRUCTION OFFICE: PHILLIPSBURG  
WORKING DAYS: 60

LETTING DATE: 2018-09-19

PROJECT NO.: 067 C 4883-01 COUNTY: NEOSHO DISTRICT: 4 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 100	*** APRIL 01, 2019 PITTSBURB
PROJECT NO.: U281-005 KA 5034-01 COUNTY: BARTON DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 20	*** SEPTEMBER 16, 2019 GREAT BEND
PROJECT NO.: U054-048 KA 5010-01 COUNTY: KINGMAN DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** JULY 22, 2019 PRATT
PROJECT NO.: U281-076 KA 4993-01 COUNTY: PRATT DISTRICT: 5 DESCRIPTION: ULTRATHIN BONDED ASPHALT & WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	*** AUGUST 26, 2019 PRATT
PROJECT NO.: U183-083 KA 5012-01 COUNTY: RUSH DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	*** SEPTEMBER 09, 2019 GREAT BEND
PROJECT NO.: U281-093 KA 4992-01 COUNTY: STAFFORD DISTRICT: 5 DESCRIPTION: ULTRATHIN BONDED ASPHALT & WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	*** AUGUST 26, 2019 PRATT

LETTING DATE: 2018-09-19

PROJECT NO.: K096-051 KA 5036-01  
COUNTY: LANE  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: 30

APRIL 01, 2019  
SEPTEMBER 03, 2019  
GARDEN CITY

PROJECT NO.: K027-065 KA 5035-01  
COUNTY: MORTON  
DISTRICT: 6  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE:  
LATEST START DATE:  
CONSTRUCTION OFFICE:  
  
WORKING DAYS: 50

APRIL 01, 2019  
AUGUST 05, 2019  
LIBERAL

N = 20

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.