LETTING DATE: 2017-01-18	Kansas Department of Transportation Construction and Materials	Tuesday, January 17, 2017	1
PROJECT NO.: 027 U 0474-01 COUNTY: ELLSWORTH DISTRICT: 2 DESCRIPTION: SIDEWALK IMPROVEMENTS	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:	MAY 22, 2017 JUNE 12, 2017 SALINA	
WORKTYPE:	WORKING DAYS: 50		
PROJECT NO.: U281-084 KA 4054-01 COUNTY: RUSSELL DISTRICT: 3 DESCRIPTION: PAVEMENT RECONSTRUCTION	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:	SEE SPECIAL PROVISION SEE SPECIAL PROVISION HAYS	
WORKTYPE:	WORKING DAYS: CCD		
PROJECT NO.: 006 C 4683-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30		
PROJECT NO.: U169-063 KA 2374-02 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: GRADING AND SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	*** JUNE 5, 2017 INDEPENDENCE	
PROJECT NO.: 005 C 4702-01 COUNTY: BARTON DISTRICT: 5 DESCRIPTION: GRADING & BRIDGE WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 110	*** JULY 10, 2017 GREAT BEND	
PROJECT NO.: U183-049 KA 3881-01 COUNTY: KIOWA DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE AND SURFA( WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	*** JULY 10, 2017 PRATT	

LETTING DATE: 2017-01-18

PROJECT NO.: U050-078 KA 4009-01	EARLIEST START DATE:	***
COUNTY: RENO	LATEST START DATE:	MARCH 20, 2017
DISTRICT: 5	CONSTRUCTION OFFICE:	HUTCHINSON
DESCRIPTION: GRADING, BRIDGE & SURFACIN		
WORKTYPE:	WORKING DAYS: 150	
PROJECT NO.: U050-029 KA 4047-01	EARLIEST START DATE:	MARCH 6, 2017
COUNTY: FORD	LATEST START DATE:	JULY 24, 2017
DISTRICT: 6	CONSTRUCTION OFFICE:	DODGE CITY
DESCRIPTION: GRADING AND SURFACING		
WORKTYPE:	WORKING DAYS: 55	

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND; \*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES). \*\*\*AS SOON AS WE HAVE A VALID CONTRACT.