

LETTING DATE: 2017-02-15

---

|  |                      |                |
|--|----------------------|----------------|
| PROJECT NO.: 106 KA 4500-01            | EARLIEST START DATE: | ***            |
| COUNTY: STATEWIDE                      | LATEST START DATE:   | AUGUST 7, 2017 |
| DISTRICT: 1                            | CONSTRUCTION OFFICE: | TOPEKA-GAGE    |
| DESCRIPTION: RUMBLE STRIP INSTALLATION |                      |                |
| WORKTYPE:                              | WORKING DAYS: 50     |                |

---

|   |                      |              |
|---|----------------------|--------------|
| PROJECT NO.: 007 C 4832-01              | EARLIEST START DATE: | ***          |
| COUNTY: BROWN                           | LATEST START DATE:   | JUNE 5, 2017 |
| DISTRICT: 1                             | CONSTRUCTION OFFICE: | HORTON       |
| DESCRIPTION: GRADING, BRIDGE & SURFACIN |                      |              |
| WORKTYPE:                               | WORKING DAYS: 95     |              |

---

|   |                      |               |
|---|----------------------|---------------|
| PROJECT NO.: 015 TE 0414-01             | EARLIEST START DATE: | APRIL 3, 2017 |
| COUNTY: CLOUD                           | LATEST START DATE:   | JULY 31, 2017 |
| DISTRICT: 2                             | CONSTRUCTION OFFICE: | BELLEVILLE    |
| DESCRIPTION: PEDESTRIAN AND BICYCLE PAT |                      |               |
| WORKTYPE:                               | WORKING DAYS: 60     |               |

---

|                                    |                      |                 |
|------------------------------------|----------------------|-----------------|
| PROJECT NO.: U040B-031 KA 4044-01  | EARLIEST START DATE: | APRIL 3, 2017   |
| COUNTY: GEARY                      | LATEST START DATE:   | AUGUST 14, 2017 |
| DISTRICT: 2                        | CONSTRUCTION OFFICE: | JUNCTION CITY   |
| DESCRIPTION: GRADING AND SURFACING |                      |                 |
| WORKTYPE:                          | WORKING DAYS: 45     |                 |

---

|  |                      |                   |
|--|----------------------|-------------------|
| PROJECT NO.: 106 KA 4493-01            | EARLIEST START DATE: | ***               |
| COUNTY: STATEWIDE                      | LATEST START DATE:   | SEPTEMBER 5, 2017 |
| DISTRICT: 2                            | CONSTRUCTION OFFICE: | MARION            |
| DESCRIPTION: RUMBLE STRIP INSTALLATION |                      |                   |
| WORKTYPE:                              | WORKING DAYS: 10     |                   |

---

|                                  |                      |             |
|----------------------------------|----------------------|-------------|
| PROJECT NO.: K009-015 KA 4526-01 | EARLIEST START DATE: | ***         |
| COUNTY: CLOUD                    | LATEST START DATE:   | MAY 1, 2017 |
| DISTRICT: 2                      | CONSTRUCTION OFFICE: | BELLEVILLE  |
| DESCRIPTION: BRIDGE REPAIR       |                      |             |
| WORKTYPE:                        | WORKING DAYS: 30     |             |

LETTING DATE: 2017-02-15

PROJECT NO.: I070-091 KA 4326-01  
COUNTY: SHERMAN  
DISTRICT: 3  
DESCRIPTION: GUARDRAIL  
WORKTYPE:

EARLIEST START DATE: \*\*  
LATEST START DATE: AUGUST 14, 2017  
CONSTRUCTION OFFICE: ATWOOD  
  
WORKING DAYS: 30

PROJECT NO.: U024-033 KA 4472-01  
COUNTY: GRAHAM  
DISTRICT: 3  
DESCRIPTION: RUMBLE STRIP INSTALLATION  
WORKTYPE:

EARLIEST START DATE: \*\*  
LATEST START DATE: JUNE 12, 2017  
CONSTRUCTION OFFICE: HAYS  
  
WORKING DAYS: 5

PROJECT NO.: 006 U 0476-01  
COUNTY: BOURBON  
DISTRICT: 4  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JUNE 12, 2017  
CONSTRUCTION OFFICE: IOLA  
  
WORKING DAYS: 40

PROJECT NO.: 030 C 4821-01  
COUNTY: FRANKLIN  
DISTRICT: 4  
DESCRIPTION: GRADING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 1, 2017  
CONSTRUCTION OFFICE: GARNETT  
  
WORKING DAYS: 20

PROJECT NO.: 106 KA 4494-01  
COUNTY: STATEWIDE  
DISTRICT: 4  
DESCRIPTION: RUMBLE STRIP INSTALLATION  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 8, 2017  
CONSTRUCTION OFFICE: INDEPENDENCE  
  
WORKING DAYS: 15

PROJECT NO.: 067 U 0475-01  
COUNTY: NEOSHO  
DISTRICT: 4  
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 1, 2017  
CONSTRUCTION OFFICE: PITTSBURG  
  
WORKING DAYS: 40

LETTING DATE: 2017-02-15

-----  
PROJECT NO.: 008 U 2296-01 EARLIEST START DATE: SEE SPECIAL PROVISION  
COUNTY: BUTLER LATEST START DATE: SEE SPECIAL PROVISION  
DISTRICT: 5 CONSTRUCTION OFFICE: EL DORADO  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE: WORKING DAYS: CCD  
-----

PROJECT NO.: U081-096 KA 4050-01 EARLIEST START DATE: JULY 31, 2017  
COUNTY: SUMNER LATEST START DATE: AUGUST 21, 2017  
DISTRICT: 5 CONSTRUCTION OFFICE: WINFIELD  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE: WORKING DAYS: 50  
-----

PROJECT NO.: I135-087 KA 4161-01 EARLIEST START DATE: MARCH 27, 2017  
COUNTY: SEDGWICK LATEST START DATE: MAY 1, 2017  
DISTRICT: 5 CONSTRUCTION OFFICE: WICHITA-NORTH  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE: WORKING DAYS: 120  
-----

PROJECT NO.: 106 KA 4501-01 EARLIEST START DATE: \*\*\*  
COUNTY: STATEWIDE LATEST START DATE: APRIL 10, 2017  
DISTRICT: 5 CONSTRUCTION OFFICE: EL DORADO  
DESCRIPTION: RUMBLE STRIP INSTALLATION  
WORKTYPE: WORKING DAYS: 10  
-----

PROJECT NO.: 035 C 4803-01 EARLIEST START DATE: \*\*\*  
COUNTY: GRAY LATEST START DATE: JULY 31, 2017  
DISTRICT: 6 CONSTRUCTION OFFICE: DODGE CITY  
DESCRIPTION: SIGNING  
WORKTYPE: WORKING DAYS: 15  
-----

PROJECT NO.: U400-029 KA 4492-01 EARLIEST START DATE: \*\*\*  
COUNTY: FORD LATEST START DATE: JUNE 12, 2017  
DISTRICT: 6 CONSTRUCTION OFFICE: DODGE CITY  
DESCRIPTION: RUMBLE STRIP INSTALLATION  
WORKTYPE: WORKING DAYS: 10  
-----

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;  
\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).  
\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.