

LETTING DATE: 2017-05-24

PROJECT NO.: 081 TE 0417-01
COUNTY: RILEY
DISTRICT: 1
DESCRIPTION: GRADING & SURFACING
WORKTYPE:

EARLIEST START DATE: JULY 1, 2017
LATEST START DATE: AUGUST 15, 2017
CONSTRUCTION OFFICE: WAMEGO

WORKING DAYS: 80

PROJECT NO.: 106 TE 0402-04
COUNTY: STATEWIDE
DISTRICT: 1
DESCRIPTION: PEDESTRIAN & BICYCLE PATHS
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: JULY 24, 2017
CONSTRUCTION OFFICE: EMPORIA

WORKING DAYS: 260

PROJECT NO.: 059 C 4808-01
COUNTY: MCPHERSON
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 05, 2017
CONSTRUCTION OFFICE: MARION

WORKING DAYS: 40

PROJECT NO.: 079 C 4814-01
COUNTY: REPUBLIC
DISTRICT: 2
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 16, 2017
CONSTRUCTION OFFICE: BELLEVILLE

WORKING DAYS: 40

PROJECT NO.: 1070-026 KA 4541-01
COUNTY: ELLIS
DISTRICT: 3
DESCRIPTION: HMA PAVEMENT PATCHING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 21, 2017
CONSTRUCTION OFFICE: HAYS

WORKING DAYS: 10

PROJECT NO.: 069 C 4843-01
COUNTY: NORTON
DISTRICT: 3
DESCRIPTION: BRIDGE REPLACEMENT
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: OCTOBER 2, 2017
CONSTRUCTION OFFICE: NORTON

WORKING DAYS: 90

LETTING DATE: 2017-05-24

PROJECT NO.: I070-097 KA 4544-01
COUNTY: THOMAS
DISTRICT: 3
DESCRIPTION: HMA PAVEMENT PATCHING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 28, 2017
CONSTRUCTION OFFICE: HAYS
WORKING DAYS: 5

PROJECT NO.: I070-098 KA 4543-01
COUNTY: TREGO
DISTRICT: 3
DESCRIPTION: HMA PAVEMENT PATCHING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: AUGUST 28, 2017
CONSTRUCTION OFFICE: HAYS
WORKING DAYS: 5

PROJECT NO.: 049 C 4806-01
COUNTY: KIOWA
DISTRICT: 5
DESCRIPTION: SIGNING
WORKTYPE:

EARLIEST START DATE: ***
LATEST START DATE: SEPTEMBER 11, 2017
CONSTRUCTION OFFICE: PRATT
WORKING DAYS: 30

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;
** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).
***AS SOON AS WE HAVE A VALID CONTRACT.