

LETTING DATE: 2019-02-20

PROJECT NO.: K010-023 KA 5136-01  
COUNTY: DOUGLAS  
DISTRICT: 1  
DESCRIPTION: LIGHTING  
WORKTYPE:

EARLIEST START DATE: JULY 08, 2019  
LATEST START DATE: SEPTEMBER 09, 2019  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
  
WORKING DAYS: 45

PROJECT NO.: 066 TE 0463-01  
COUNTY: NEMAHA  
DISTRICT: 1  
DESCRIPTION: GRADING & SURFACING  
WORKTYPE:

EARLIEST START DATE: JULY 29, 2019  
LATEST START DATE: AUGUST 5, 2019  
CONSTRUCTION OFFICE: HORTON  
  
WORKING DAYS: 75

PROJECT NO.: 070 KA 5207-01  
COUNTY: OSAGE  
DISTRICT: 1  
DESCRIPTION: CHIP SEAL  
WORKTYPE:

EARLIEST START DATE: JUNE 03, 2019  
LATEST START DATE: AUGUST 19, 2019  
CONSTRUCTION OFFICE: EMPORIA  
  
WORKING DAYS: 10

PROJECT NO.: U075-089 KA 4879-01  
COUNTY: SHAWNEE  
DISTRICT: 1  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE:

EARLIEST START DATE: APRIL 01, 2019  
LATEST START DATE: JUNE 03, 2019  
CONSTRUCTION OFFICE: TOPEKA-GAGE  
  
WORKING DAYS: 140

PROJECT NO.: K209-021 KA 3955-01  
COUNTY: DICKINSON  
DISTRICT: 2  
DESCRIPTION: GRADING, BRIDGE & SURFACIN  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 16, 2019  
CONSTRUCTION OFFICE: JUNCTION CITY  
  
WORKING DAYS: 155

PROJECT NO.: 021 C 4889-01  
COUNTY: DICKINSON  
DISTRICT: 2  
DESCRIPTION: SIGNING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 05, 2019  
CONSTRUCTION OFFICE: JUNCTION CITY  
  
WORKING DAYS: 25

LETTING DATE: 2019-02-20

PROJECT NO.: U081-072 KA 4831-01  
COUNTY: OTTAWA  
DISTRICT: 2  
DESCRIPTION: GRADING, SURFACING AND BRI  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 07, 2019  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 215

PROJECT NO.: K106-072 KA 4674-02  
COUNTY: OTTAWA  
DISTRICT: 2  
DESCRIPTION: GUARDRAIL  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 20, 2019  
CONSTRUCTION OFFICE: SALINA  
WORKING DAYS: 10

PROJECT NO.: K015-101 KA 3087-01  
COUNTY: WASHINGTON  
DISTRICT: 2  
DESCRIPTION: GRADING, BRIDGE & SURFACIN  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: SEPTEMBER 16, 2019  
CONSTRUCTION OFFICE: JUNCTION CITY  
WORKING DAYS: 200

PROJECT NO.: K126-019 KA 3902-01  
COUNTY: CRAWFORD  
DISTRICT: 4  
DESCRIPTION: GRADING, BRIDGE & SURFACIN  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 06, 2019  
CONSTRUCTION OFFICE: PITTSBURG  
WORKING DAYS: 225

PROJECT NO.: U166-063 KA 3906-01  
COUNTY: MONTGOMERY  
DISTRICT: 4  
DESCRIPTION: GRADING, BRIDGE & SURFACIN  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JULY 08, 2019  
CONSTRUCTION OFFICE: INDEPENDENCE  
WORKING DAYS: 205

PROJECT NO.: K014-080 KA 4768-01  
COUNTY: RICE  
DISTRICT: 5  
DESCRIPTION: PAVEMENT RECONSTRUCTION  
WORKTYPE:

EARLIEST START DATE: MAY 13, 2019  
LATEST START DATE: JUNE 03, 2019  
CONSTRUCTION OFFICE: GREAT BEND  
WORKING DAYS: 50

LETTING DATE: 2019-02-20

PROJECT NO.: U050-093 KA 4514-01 COUNTY: STAFFORD DISTRICT: 5 DESCRIPTION: ROUNDABOUT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 160	*** JUNE 03, 2019 PRATT
PROJECT NO.: 013 C 4893-01 COUNTY: CLARK DISTRICT: 6 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 25	APRIL 01, 2019 SEPTEMBER 30, 2019 DODGE CITY
PROJECT NO.: U050-028 KA 3251-01 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: GRADING, BRIDGE REPAIR & SL WORKTYPE: PAVRC	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION GARDEN CITY
PROJECT NO.: U400-029 KA 5045-01 COUNTY: FORD DISTRICT: 6 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 70	APRIL 01, 2019 JULY 22, 2019 DODGE CITY
PROJECT NO.: U400-029 KA 3860-01 COUNTY: FORD DISTRICT: 6 DESCRIPTION: BRIDGE REPAIR. WORKTYPE: BRRPR	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 70	APRIL 01, 2019 JULY 22, 2019 DODGE CITY

N = 17

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATES STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.