

LETTING DATE: 2020-12-16

PROJECT NO.: 105 KA-5953-01 COUNTY: WYANDOTTE DISTRICT: 1 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 40	APRIL 19, 2021 JUNE 01, 2021 BONNER SPRINGS
PROJECT NO.: U024-015 KA 3239-02 COUNTY: CLOUD DISTRICT: 2 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION BELLEVILLE
PROJECT NO.: I070-084 KA-5687-01 COUNTY: RUSSELL DISTRICT: 3 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	APRIL 05, 2021 JUNE 14, 2021 HAYS
PROJECT NO.: 106 KA 4746-02 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 70	*** AUGUST 30, 2021 HAYS
PROJECT NO.: I070-106 KA 4746-04 COUNTY: STATEWIDE DISTRICT: 3 DESCRIPTION: SIGNING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 135	*** AUGUST 30, 2021 OAKLEY
PROJECT NO.: K031-002 KA 3907-01 COUNTY: ANDERSON DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 160	MARCH 29, 2021 JULY 06, 2021 GARNETT

LETTING DATE: 2020-12-16

PROJECT NO.: U054-006 KA-5936-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: SURFACE RECYCLE AND ULTRA WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	MAY 01, 2021 JULY 12, 2021 IOLA
PROJECT NO.: K003-006 KA-5922-01 COUNTY: BOURBON DISTRICT: 4 DESCRIPTION: 1.0 SURFACE RECYCLE AND MI WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	MAY 01, 2021 SEPTEMBER 06, 2021 IOLA
PROJECT NO.: K103-011 KA-5940-01 COUNTY: CHEROKEE DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	*** SEPTEMBER 23, 2021 PITTSBURG
PROJECT NO.: K099-037 KA-5939-01 COUNTY: GREENWOOD DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** SEPTEMBER 06, 2021 IOLA
PROJECT NO.: K007-054 KA-5932-01 COUNTY: LINN DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	*** ** GARNETT
PROJECT NO.: U166-063 KA-5942-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** ** INDEPENDENCE
PROJECT NO.: U075-063 KA-5948-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	MAY 21, 2021 ** INDEPENDENCE

LETTING DATE: 2020-12-16

PROJECT NO.: 063 KA-5950-01 COUNTY: MONTGOMERY DISTRICT: 4 DESCRIPTION: PAVEMENT PATCHING (PCCP) WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 80	*** APRIL 19, 2021 INDEPENDENCE
PROJECT NO.: U054-106 KA-5944-01 COUNTY: STATEWIDE DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 75	*** JULY 19, 2021 IOLA
PROJECT NO.: 106 KA-5924-01 COUNTY: STATEWIDE DISTRICT: 4 DESCRIPTION: MILLING AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** SEPTEMBER 06, 2021 IOLA
PROJECT NO.: U054-076 KA 5429-01 COUNTY: PRATT DISTRICT: 5 DESCRIPTION: GRADING & SURFACING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 100	MARCH 01, 2021 JULY 12, 2021 PRATT
PROJECT NO.: K053-096 KA-6047-01 COUNTY: SUMNER DISTRICT: 5 DESCRIPTION: CRACK REPAIR ASPHALT. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 10	*** MARCH 08, 2021 WINFIELD
PROJECT NO.: K014-106 KA-6044-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CRACK REPAIR ASPHALT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	*** MARCH 08, 2021 WINFIELD
PROJECT NO.: K049-106 KA-6048-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CRACK REPAIR ASHPALT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 20	*** MARCH 08, 2021 WINFIELD

LETTING DATE: 2020-12-16

PROJECT NO.: U056-106 KA-6041-01 COUNTY: STATEWIDE DISTRICT: 5 DESCRIPTION: CRACK REPAIR ASPHALT WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 15	MARCH 22, 2021 OCTOBER 11, 2021 GREAT BEND
PROJECT NO.: K025-034 KA-5826-01 COUNTY: GRANT DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 35	MARCH 29, 2021 AUGUST 23, 2021 LIBERAL
PROJECT NO.: K027-036 KA-5930-01 COUNTY: GREELEY DISTRICT: 6 DESCRIPTION: 2.0 SURFACE RECYCLE AND UL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 65	MAY 03, 2021 JUNE 28, 2021 SYRACUSE
PROJECT NO.: U283-042 KA-5870-01 COUNTY: HODGEMAN DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	MARCH 29, 2021 JUNE 07, 2021 DODGE CITY
PROJECT NO.: K156-042 KA-5869-01 COUNTY: HODGEMAN DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 90	MARCH 29, 2021 JUNE 07, 2021 DODGE CITY
PROJECT NO.: U050-047 KA-5935-01 COUNTY: KEARNY DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 30	MARCH 29, 2021 SEPTEMBER 06, 2021 SYRACUSE
PROJECT NO.: U056-065 KA-5833-01 COUNTY: MORTON DISTRICT: 6 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE: WORKING DAYS: 45	MARCH 29, 2021 AUGUST 09, 2021 LIBERAL

LETTING DATE: 2020-12-16

PROJECT NO.: U056-106 KA-5843-01
COUNTY: STATEWIDE
DISTRICT: 6
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 29, 2021
LATEST START DATE: JULY 12, 2021
CONSTRUCTION OFFICE: LIBERAL
WORKING DAYS: 65

PROJECT NO.: K144-106 KA-5847-01
COUNTY: STATEWIDE
DISTRICT: 6
DESCRIPTION: SURFACE RECYCLE
WORKTYPE:

EARLIEST START DATE: MAY 03, 2021
LATEST START DATE: AUGUST 02, 2021
CONSTRUCTION OFFICE: LIBERAL
WORKING DAYS: 30

PROJECT NO.: K034-106 KA-5858-01
COUNTY: STATEWIDE
DISTRICT: 6
DESCRIPTION: MILLING AND HMA OVERLAY
WORKTYPE:

EARLIEST START DATE: MARCH 29, 2021
LATEST START DATE: AUGUST 09, 2021
CONSTRUCTION OFFICE: DODGE CITY
WORKING DAYS: 45

N = 30

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

** THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

***AS SOON AS WE HAVE A VALID CONTRACT.