
Local Public Authority (LPA) Administered Projects 

KDOT Responsibilities 

KDOT has oversight of the projects administered under this program.  In cooperation with the 

FHWA, KDOT has determined this oversight will include the following: 

1.  Determine that the LPA is suitably equipped and organized to discharge the duties of the 

Code of Federal Regulations, Title 23 CFR Part 771. 

2.  Review of LPA’s design and construction policies, manuals, standards, and specifications. 

3.  Confirm that adequate acceptance, independent assurance sampling and testing, and 

manufacturers’ materials certifications are incorporated in the LPA’s materials process. 

4.  Develop and approve the Project Authorization (KDOT Form 883). 

5.  Authorize the LPA to proceed with the project. 

6. Designate a BLP Project Manager. 

7.  Provide environmental oversight and coordinate with resource agencies. 

8.  Participate in project field checks. 

9.  Review and concur in PS&E. 

10.  Request authorization of federal funds. 

11.  Obligate federal funds for the project. 

12.  Issue an Authority to Administer the project (the LPA may proceed to Advertise the 

project for a minimum of 30-days). 

13.  Concur in award of the construction contract. 

14.  Review LPA Approved Sub-Contractors form. 

15.  Confirm all Contractors have an EEO policy on file with the Office of Contract 

Compliance.   

16.  Attend the Pre-Construction conference. 

17.  Create a contract in AWP for tracking of project costs and for reimbursement 

documentation. 

18.  Process LPA invoices in AWP for payment. 

19.  Track DBE participation monthly. 



20.  Determine funding participation in change orders.  This includes concurrence in/approval 

of all change orders prior to the Contractor beginning the work. 

21.  Assist the LPA during construction with issues involving materials testing, inspection, 

and construction. 

22.  Provide project closeout documents to KDOT Bureau of Fiscal Services including all 

changes from the original contract. 

23.  Participate in the final inspection of the project. 

24. Confirm compliance with non-Title 23 CFR Part 771 laws and regulations, i.e.; Davis-

Bacon; NEPA; Relocation Assistance Act; Build America, Buy America Act; Debarment; 

etc. 


