

LETTING DATE: 2019-09-18

PROJECT NO.: U056-046 KA 2745-02  
COUNTY: JOHNSON  
DISTRICT: 1  
DESCRIPTION: GRADING AND SURFACING  
WORKTYPE:

EARLIEST START DATE: MARCH 23, 2020  
LATEST START DATE: APRIL 27, 2020  
CONSTRUCTION OFFICE: OLATHE  
  
WORKING DAYS: 95

PROJECT NO.: 075 C 4922-01  
COUNTY: POTTAWATOMIE  
DISTRICT: 1  
DESCRIPTION: GRADING, BRIDGE & SURFACING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: JANUARY 06, 2020  
CONSTRUCTION OFFICE: WAMEGO  
  
WORKING DAYS: 110

PROJECT NO.: 081 U 2335-01  
COUNTY: RILEY  
DISTRICT: 1  
DESCRIPTION: SIDEWALK IMPROVEMENTS  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MARCH 16, 2020  
CONSTRUCTION OFFICE: WAMEGO  
  
WORKING DAYS: 55

PROJECT NO.: I070-105 KA 4946-01  
COUNTY: WYANDOTTE  
DISTRICT: 1  
DESCRIPTION: BRIDGE REPAIR  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: NOVEMBER 04, 2019  
CONSTRUCTION OFFICE: BONNER SPRINGS  
  
WORKING DAYS: 30

PROJECT NO.: 015 KA 5302-01  
COUNTY: CLOUD  
DISTRICT: 2  
DESCRIPTION: MILLING AND HMA OVERLAY  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: AUGUST 10, 2020  
CONSTRUCTION OFFICE: BELLEVILLE  
  
WORKING DAYS: 45

PROJECT NO.: I070-021 KA 5410-01  
COUNTY: DICKINSON  
DISTRICT: 2  
DESCRIPTION: PAVEMENT MARKING  
WORKTYPE:

EARLIEST START DATE: \*\*\*  
LATEST START DATE: MAY 04, 2020  
CONSTRUCTION OFFICE: JUNCTION CITY  
  
WORKING DAYS: 60

LETTING DATE: 2019-09-18

PROJECT NO.: K014-027 KA 5295-01 COUNTY: ELLSWORTH DISTRICT: 2 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	*** AUGUST 03, 2020 SALINA
PROJECT NO.: 053 KA 5298-01 COUNTY: LINCOLN DISTRICT: 2 DESCRIPTION: SURFACE RECYCLE AND CHIP & WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	MAY 04, 2020 JULY 20, 2020 SALINA
PROJECT NO.: K018-072 KA 5299-01 COUNTY: OTTAWA DISTRICT: 2 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	*** JULY 07, 2020 SALINA
PROJECT NO.: 079 C 4923-01 COUNTY: REPUBLIC DISTRICT: 2 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 90	*** JUNE 22, 2020 BELLEVILLE
PROJECT NO.: I070-085 KA 5408-01 COUNTY: SALINE DISTRICT: 2 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 60	*** MAY 04, 2020 JUNCTION CITY
PROJECT NO.: K025-055 KA 5305-01 COUNTY: LOGAN DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	*** SEPTEMBER 08, 2020 ATWOOD

LETTING DATE: 2019-09-18

PROJECT NO.: K009-074 KA 5308-01 COUNTY: PHILLIPS DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	*** AUGUST 16, 2021 PHILLIPSBURG
PROJECT NO.: K009-074 M 0072-01 COUNTY: PHILLIPS DISTRICT: 3 DESCRIPTION: STOCKPILE ASPHALT MATERIAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION PHILLIPSBURG
PROJECT NO.: K009-074 KA 5307-01 COUNTY: PHILLIPS DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	*** AUGUST 24, 2020 PHILLIPSBURG
PROJECT NO.: 091 KA 5406-01 COUNTY: SHERMAN DISTRICT: 3 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 15	APRIL 06, 2020 SEPTEMBER 21, 2020 ATWOOD
PROJECT NO.: I070-091 KA 5407-01 COUNTY: SHERMAN DISTRICT: 3 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	APRIL 06, 2020 AUGUST 31, 2020 ATWOOD
PROJECT NO.: K009-092 KA 3100-01 COUNTY: SMITH DISTRICT: 3 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION PHILLIPSBURG

LETTING DATE: 2019-09-18

PROJECT NO.: K025-097 KA 5306-01 COUNTY: THOMAS DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	*** SEPTEMBER 08, 2020 ATWOOD
PROJECT NO.: U040-100 M 0071-01 COUNTY: WALLACE DISTRICT: 3 DESCRIPTION: STOCKPILE ASPHALT MATERIAL WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: CCD	SEE SPECIAL PROVISION SEE SPECIAL PROVISION OAKLEY
PROJECT NO.: U040-100 KA 5303-01 COUNTY: WALLACE DISTRICT: 3 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	*** AUGUST 31, 2020 OAKLEY
PROJECT NO.: U059-002 KA 4812-02 COUNTY: ANDERSON DISTRICT: 4 DESCRIPTION: GRADING, GUARDRAIL, SEEDIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 70	*** JANUARY 13, 2020 GARNETT
PROJECT NO.: 019 C 4911-01 COUNTY: CRAWFORD DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 60	*** MARCH 02, 2020 PITTSBURG
PROJECT NO.: U069-019 KA 1554-03 COUNTY: CRAWFORD DISTRICT: 4 DESCRIPTION: GRADING, BRIDGE AND SURFAC WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 385	FEBRUARY 03, 2020 MAY 04, 2020 PITTSBURG

LETTING DATE: 2019-09-18

PROJECT NO.: U281-005 KA 5314-01 COUNTY: BARTON DISTRICT: 5 DESCRIPTION: SURFACE RECYCLE, UBAS AND WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	MAY 04, 2020 JUNE 29, 2020 GREAT BEND
PROJECT NO.: 008 N 0655-01 COUNTY: BUTLER DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 220	*** NOVEMBER 04, 2019 WICHITA-NORTH
PROJECT NO.: U183-017 KA 5310-01 COUNTY: COMANCHE DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 50	*** JULY 20, 2020 PRATT
PROJECT NO.: K014-048 KA 5311-01 COUNTY: KINGMAN DISTRICT: 5 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 35	*** AUGUST 24, 2020 PRATT
PROJECT NO.: 048 C 4915-01 COUNTY: KINGMAN DISTRICT: 5 DESCRIPTION: GRADING, BRIDGE & SURFACIN WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 125	*** August 31, 2020 PRATT
PROJECT NO.: U183-049 KA 5309-01 COUNTY: KIOWA DISTRICT: 5 DESCRIPTION: MILLING AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 50	*** JULY 20, 2020 PRATT

LETTING DATE: 2019-09-18

PROJECT NO.: K061-078 KA 5405-01 COUNTY: RENO DISTRICT: 5 DESCRIPTION: PAVEMENT MARKING WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 30	MARCH 02, 2020 APRIL 27, 2020 HUTCHINSON
PROJECT NO.: 087 TE 0434-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: PEDESTRIAN & BICYCLE PATHS WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 80	MARCH 02, 2020 MARCH 30, 2020 WICHITA-WEST
PROJECT NO.: I135-087 KA 5043-01 COUNTY: SEDGWICK DISTRICT: 5 DESCRIPTION: BRIDGE REPAIR WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 110	MARCH 16, 2020 MAY 01, 2020 WICHITA-WEST
PROJECT NO.: U281-093 KA 5312-01 COUNTY: STAFFORD DISTRICT: 5 DESCRIPTION: SURFACE RECYCLE, UBAS AND WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 45	MAY 04, 2020 JUNE 29, 2020 GREAT BEND
PROJECT NO.: 028 KA 5293-01 COUNTY: FINNEY DISTRICT: 6 DESCRIPTION: MILL AND HMA OVERLAY. WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 40	MARCH 30, 2020 AUGUST 17, 2020 GARDEN CITY
PROJECT NO.: K096-036 KA 5316-01 COUNTY: GREELEY DISTRICT: 6 DESCRIPTION: MILL AND HMA OVERLAY WORKTYPE:	EARLIEST START DATE: LATEST START DATE: CONSTRUCTION OFFICE:  WORKING DAYS: 55	MARCH 20, 2020 JULY 27, 2020 SYRACUSE

LETTING DATE: 2019-09-18

PROJECT NO.: K027-038 KA 5319-01  
COUNTY: HAMILTON  
DISTRICT: 6  
DESCRIPTION: SURFACE RECYCLE AND UBAS  
WORKTYPE:

EARLIEST START DATE: MAY 04, 2020  
LATEST START DATE: JULY 13, 2020  
CONSTRUCTION OFFICE: SYRACUSE  
WORKING DAYS: 55

PROJECT NO.: K027-094 KA 5315-01  
COUNTY: STANTON  
DISTRICT: 6  
DESCRIPTION: SURFACE RECYCLE AND UBAS  
WORKTYPE:

EARLIEST START DATE: MAY 04, 2020  
LATEST START DATE: JULY 13, 2020  
CONSTRUCTION OFFICE: SYRACUSE  
WORKING DAYS: 55

N = 38

IF YOUR EARLIEST AND LATEST START DATES HAVE THE ASTERISK(S) USE THE BELOW LEGEND;

\*\* THIS PROJECT IS GOVERNED BY SPECIAL PROVISION 15-01012 (SEASONAL LIMITATION). IF THE DISTRICT ENGINEER HAS SPECIFIC SCHEDULING REQUESTS, THEY MAY BE SO STATED (EARLIEST/LATEST STARTING DATES).

\*\*\*AS SOON AS WE HAVE A VALID CONTRACT.