

**KANSAS DEPARTMENT OF TRANSPORTATION
 SPECIAL PROVISION TO THE
 STANDARD SPECIFICATIONS, EDITION 2007**

SECTION 108

PROSECUTION AND PROGRESS

Page 100-64, delete subsection 108.5d. (2). and replace with the following:

(2) States Delay Days. States delay days are days in which the Contractor or subcontractors cannot work on the CIOW because of a Contract Change or other act or omission for which KDOT, any LPA, or another government entity is responsible. State's delay days include days on which the Contractor is awaiting a final punch list under **subsection 104.21** when the final punch list is the CIOW and the 5 business days allowed to prepare the final punch list has expired.

Page 100-67, subsection 108.8d. Delete TABLE 108-1 and replace with the following:

TABLE 108-1: TABLE OF LIQUIDATED DAMAGES			
Original Contract Amount Range		Amounts of Liquidated Damages to be Deducted for Each Day Over Contract Time or Cleanup Time	
		Condition at End of Working Days, Calendar Days, Calendar Completion Date, Cleanup Working Days	
		Not Open to Unrestricted Traffic within Contract Time*	Open to Unrestricted Traffic, but not Completed after Cleanup Time Expires
		(A)	(B)
\$0.00	\$500,000.00	\$800.00	\$400.00
\$500,000.01	\$1,000,000.00	\$1,000.00	\$500.00
\$1,000,000.01	\$2,500,000.00	\$1,200.00	\$600.00
\$2,500,000.01	\$5,000,000.00	\$1,500.00	\$750.00
\$5,000,000.01	\$10,000,000.00	\$2,000.00	\$1,000.00
\$10,000,000.01	\$25,000,000.00	\$2,500.00	\$1,250.00
Over \$25,000,000.01		\$3,000.00	\$1,500.00

*Or Not Available to the Next Contractor, when applicable.